



Spire STL Pipeline LLC.
700 Market Street
St. Louis, Missouri 63101

July 11, 2016

Ms. Kimberly D. Bose, Secretary
Federal Energy Regulatory Commission
888 First Street, NE
Washington DC 20426

Re: Request for Pre-filing Review
Spire STL Pipeline
Project Docket No. PF16-_000

Dear Ms. Bose:

Spire STL Pipeline LLC (“Spire”), a wholly owned subsidiary of Spire Inc.¹, is proposing to build, own, operate and maintain the Spire STL Pipeline (“Project”). Spire respectfully requests that the Staff of the Federal Energy Regulatory Commission (“Commission”) initiate a pre-filing review of the proposed Project pursuant to 18 C.F.R. § 157.21.

Project Overview

As proposed, the Project will serve the energy needs of residential, commercial and industrial customers in the eastern portion of Missouri, including the St. Louis metropolitan area and surrounding counties. Based on current market needs, principally from Laclede Gas Company (“LGC”), approximately 70 percent of the natural gas transported by the Project will be consumed by residential customers for heating and other domestic purposes and 30 percent by commercial and industrial customers for heating and various commercial and industrial applications and other purposes. By providing access to new, favorably priced natural gas supplies, the Project will increase the reliability and security of natural gas supplies in eastern Missouri and provide users in that area with additional opportunities to benefit economically from the access provided by the Project to a more diverse portfolio of gas supply sources.

The purpose of the Project is to meet the needs of the Project’s Foundation Shipper, LGC, for (a) an additional source of natural gas to the St. Louis metropolitan area to support LGC’s local distribution service obligations to its 647,000 residential, commercial, and industrial customers in Missouri – in particular, to provide LGC with access to cost effective natural gas from the prolific Appalachian Basin, (b) to support earthquake resiliency and enhance physical transport diversity for the region LGC serves,

¹ Spire Inc. is the new name of The Laclede Group, a natural gas company with over 150 years of experience providing natural gas service in the St. Louis, Missouri area, with current natural gas distribution operations serving 1.56 million customers in Missouri and Alabama.

and (c) to create new commercial and industrial development opportunities in the St. Louis metropolitan area. In addition, the Project will provide energy infrastructure in southwest Illinois that may help support future commercial and industrial growth opportunities and the potential for future residential natural gas service in new franchise areas.

The Project as proposed will consist of approximately 60 miles of new build 24-inch-diameter steel pipeline (referred to as the “new build” portion of the Project) originating at an interconnection with the Rockies Express Pipeline LLC (“REX”) pipeline in Scott County, Illinois, extending down through Greene and Jersey Counties in Illinois before crossing the Mississippi River and extending east in St. Charles County, Missouri until crossing the Missouri river and tying into an existing 20-inch-diameter steel transmission pipeline in St. Louis County, Missouri that is currently owned and operated by LGC (referred to as “Line 880”). As part of the proposed Project and subject to LGC’s receipt of approval from the Missouri Public Service Commission (“MPSC”), Spire plans to purchase Line 880 from LGC and modify approximately nine miles of existing 20-inch-diameter steel natural gas pipeline located in St. Louis County, Missouri that will connect the new build part of the project to the Enable Mississippi River Transmission, LLC (“MRT”) pipeline along the western bank of the Mississippi river in St. Louis County, Missouri. The total length of the entire Project will be approximately 70 miles.

The overall design capacity of the pipeline is expected to be 400,000 dekatherms per day (“Dth/d”). No compression will be required. The Project as proposed will include pipeline interconnects with REX and Panhandle Eastern Pipe Line Company LP (“Panhandle”) in Illinois and LGC and MRT in Missouri.

To support this request, Spire provides the following information related to the Project, in accordance with section 157.21 (d) of the Commission’s regulations.

(1) A description of the schedule desired for the Project including the expected application filing date and the desired date for Commission approval.

Spire requests approval to commence the pre-filing process on or about July 15, 2016 and plans to file a certificate application on or about six months from the date of the Director of the Office of Energy Project’s Notice approving the use of the pre-filing process for this Project (“Director’s Notice”). Spire will coordinate with Commission Staff to develop complete Resource Reports. Spire will work with Commission Staff to secure the necessary authorizations that will permit it to meet its planned in-service date of November 1, 2018. To summarize, the proposed Project timeline is as follows:

July 15, 2016	Pre-filing process begins
August 2016	Spire hosts open houses
October 2016	Spire submits draft resource reports
January 2017	Spire submits 7(c) application
November 2017	Request FERC Issuance of Certificate of Public Convenience and Necessity
December 2017	Request FERC Notice to Proceed
February 2018	Anticipated construction start

November 1, 2018	Target in-service date
------------------	------------------------

Spire is seeking to use the pre-filing process to develop and obtain timely processing of its certificate application. Adhering to this timeline will allow for the receipt of all applicable permits and authorizations necessary for Spire to begin pre-construction activities, as well as the orderly mobilization of contractors and materials and the resolution of any outstanding landowner issues. During the pre-filing process Spire will conduct significant outreach efforts to seek stakeholder input, conduct field surveys for cultural resources, wetlands and endangered species to identify and address routing issues, and submit permit applications to federal, state and local regulatory agencies. Spire anticipates resolving issues raised during the scoping process and submitting a complete application to the Commission by January 2017.

Within 30 days of the Director's Notice, Spire will submit a draft of Resource Report 1, a summary of alternatives to be addressed in Resource Report 10, and a list of affected stakeholders to the Commission Staff. Spire also will comply with the timelines established by the Commission and provide Commission Staff the other information as set forth in Section 157.21(f) of the Commission's regulations.

(2) For LNG terminal facilities, a description of the zoning and availability of the proposed site and marine facility location.

No LNG terminal facilities are involved in this Project.

(3) For natural gas facilities other than LNG terminal facilities and related jurisdictional natural gas facilities an explanation of why the prospective applicant is requesting to use the pre-filing process.

The pre-filing process is designed to engage federal, state and local agencies and all stakeholders during the development phase of the Project and is a mechanism to identify and resolve issues at the earliest stages of Project development and help facilitate the planned in-service date of November 1, 2018. The pre-filing process will provide the Project and interested stakeholders the opportunity to discuss and address routing, siting, and other environmental issues with Commission Staff prior to developing and filing the certificate application. It will permit the Project scoping and environmental review processes to proceed concurrently with the final design and route selection for the Project. Involving agencies, landowners and other stakeholders early will result in a more effective and efficient certificate application and subsequent regulatory review. **A detailed description of the Project, including location maps and plot plans to scale showing all major plant components, will serve as the initial discussion point for stakeholder review.**

Contractual Commitments

The purpose of the Project is to meet the needs of the Project's Foundation Shipper, LGC, for (a) an additional source of natural gas to the St. Louis metropolitan area to support LGC's local distribution service obligations to its 647,000 residential, commercial, and industrial customers in Missouri – in particular, to provide LGC with access to cost effective natural gas from the prolific Appalachian Basin, (b) to support earthquake resiliency and enhance physical transport diversity for the region LGC serves, and (c) to create new commercial and industrial development opportunities in the St. Louis metropolitan area. In addition, the Project will provide energy infrastructure in southwest Illinois that may help support future commercial and industrial growth opportunities and the potential for future residential natural gas service in new franchise areas. Spire is currently negotiating the terms of its Foundation Shipper precedent agreement with LGC, and is planning to hold an Open Season for the Project in August, 2016.

Maps

A map of the Project's proposed route is provided in Exhibit A.

Pipeline

The new build portion of the Project as proposed will consist of approximately 60 miles of 24-inch-diameter steel pipeline originating at an interconnection with REX in Scott County, Illinois, extending down through Greene and Jersey Counties in Illinois before crossing the Mississippi River and extending east in St. Charles County, Missouri until crossing the Missouri river and tying into Line 880, an existing 20-inch-diameter steel transmission feeder pipeline in St. Louis County, Missouri that is currently owned and operated by LGC. As part of the Project, Spire proposes to purchase Line 880 from LGC and modify the pipeline for interstate service. Line 880 consists of approximately nine miles of existing 20-inch-diameter steel natural gas pipeline located in St. Louis County, Missouri that will connect the new build part of the project to MRT along the western bank of the Mississippi river in St. Louis County, Missouri. The modifications of this existing pipeline will include (a) the replacement of syphon drips, (b) replacement of mainline valves, and (c) replacement of an existing stream crossing. No change in MAOP or capacity of Line 880 is presently contemplated. The total length of the entire proposed Project will be approximately 70 miles and will include the construction of minor aboveground facilities including three metering and regulating stations, one standalone regulating station, and two additional metering and regulating stations along Line 880. A pig launcher/receiver will also be installed at each portion of the Project.

The overall design capacity of the new build portion of the pipeline is expected to be 400,000 Dth/d. No compression will be required. The Project as proposed will include pipeline interconnects with REX and Panhandle in Illinois and LGC and MRT in Missouri.

Compression

No compressor stations are currently proposed for the Project.

- (4) **A list of the relevant federal and state agencies in the Project area with permitting requirements. For LNG terminal facilities, the list shall identify the agency**

designated by the governor of the state in which the Project will be located to consult with the Commission regarding state and local safety considerations.

A list of the relevant regulatory agencies in the Project area with permitting requirements for this Project is provided with this letter as Exhibit B. Spire has conducted initial phone conversations and/or in-person meetings with the various federal and state agencies across the Project area and introduced the Project and the pre-filing process. Additionally, formal letters that outline the Project's scope and Spire's intent to use the Commission's pre-filing process will be submitted in July 2016. These letters will invite each agency to participate in the pre-filing process. In addition, Spire began meeting with agencies in June 2016 to introduce and discuss the Project and the applicable procedures and schedules.

Exhibit B includes the agency name, permitting authority, and estimated permitting timeline for each respective agency. The Project expects to file applications for all necessary federal permits concurrent with the filing of the certificate application. Exhibit C provides information for Native American Tribes with potential interest in the Project.

Spire understands that the Commission will be the lead federal agency conducting the environmental review. The Project will coordinate with the Commission Staff as discussions continue with the various regulatory agencies throughout the pre-filing and Certificate review processes.

Include

A statement indicating that those agencies have agreed to participate in the process. §157.21(d)(5)(ii)

Exhibit B contains environmental resource agencies with known jurisdiction over the Project. These agencies were notified of the project and notified of Spire's intent to utilize the pre-filing process. At this time, Spire anticipates that the United States Army Corps of Engineers St. Louis District may be a cooperating agency with the Commission.

A statement indicating how the applicant has accounted for agency schedules for issuance of federal authorizations. §157.21(d)(5)(iii)

Exhibit B contains both the anticipated submittal dates and anticipated receipt dates for these authorizations. These dates fit not only the Commission's overall timeline for National Environmental Policy Act ("NEPA") review, but also permit Spire to meet its proposed construction and in-service schedules.

A statement indicating when the applicant proposes to file with these agencies for their respective permits or other authorizations. §157.21(d)(5)(iv)

Spire anticipates filing for its pre-construction permits concurrently with or shortly after it files its Application for a Certificate of Public Convenience and Necessity with the Commission. Certain state construction permits will be submitted closer to construction. Please refer to Exhibit B for these permits and dates.

(5) A list and description of the interest of other persons and organizations who have been contacted about the project (including contact names and telephone numbers).

A list of stakeholders, other persons, and organizations that have been, or will be, contacted about the Project is attached as Exhibit C. Beginning in May 2016, Spire notified many stakeholders of the Project, including federal, state, local and municipal officials. Within 14 days of the Director's Notice, Spire will contact all stakeholders not already informed about the Project, including any affected landowners (as that term is defined by 18 CFR Section 157.6(d)(2)).

(6) A description of what work has already been done, e.g., contacting stakeholders, agency consultations, project engineering, route planning, environmental and engineering contractor engagement, environmental surveys/studies, and open houses. This description shall also include the identification of the environmental and engineering firms and sub-contractors under contract to develop the project.

Initial Review

Prior to its name change to Spire, The Laclede Group initially developed a new pipeline project route in July 2010. The original route was designed to interconnect with the REX pipeline to bring gas into the St. Louis metropolitan area. Since then, utilizing publically available data, Spire developed a route based on technical, economic and environmental considerations. Spire utilized a Preliminary Pipeline Routing Optimization tool to identify the optimal route that would avoid or minimize routing through forested areas and other environmental constraints and provide co-location opportunities.

Route Selection/Environmental Review

GAI Consultants, Inc. ("GAI") has been retained to complete all biological and cultural surveys and to support Spire in its conduct of the pre-filing process, state and federal permit acquisition, environmental resource report preparation and certificate application prosecution. To date, GAI has conducted preliminary research and desktop analyses of the preferred corridor based on publicly available natural resource information from several geographic information system ("GIS") databases and resources. GAI evaluated the route for wetlands, waterbodies, listed species and public lands in June 2016.

Environmental field surveys will begin in July 2016 pending survey permissions. Spire will provide environmental data in support of any permit, clearance or other authorization. Field surveys will validate the preliminary corridor, provide corridor alternatives, identify a proposed route for the pipeline within those corridors, identify any additional route variations, and identify Project impacts. Spire anticipates concluding environmental surveys in November 2016.

Land and Engineering

Spire has contracted with MDM to provide land support (including determining legal title and refining the database of aerial photography), and Mott MacDonald to provide civil surveys, and pipeline engineering and design required for this Project. In addition, Mott MacDonald will be responsible for various surveys, studies, and drawings needed to support the filing of permit clearances, or other authorizations. Mott MacDonald has evaluated the preliminary route for constructability, crossing, and

horizontal directional drill locations. The Project's civil and environmental surveys are anticipated to commence in July 2016.

Public Outreach and Open Houses

Spire has retained MDM Public Affairs Professional Services to aid in its outreach effort. Within seven days of the Director's Notice, after consultation with Commission Staff, Spire will establish dates and locations for up to five open houses along the proposed pipeline route. The open houses are planned for August 2016. One open house will be held in each of the five counties on the proposed route. All identified landowners and additional stakeholders on the project stakeholder list will receive an open house invitation letter to the open house in their area.

Each open house will be publicly noticed and open to the public. The open houses will have information stations depicting various aspects of the project including:

- Project/company overview;
- Environmental stewardship;
- Mapping/GIS;
- Construction/Engineering;
- Safety/Operations; and
- FERC Role/comments.

Spire will make every effort to provide opportunities for stakeholders and interested parties to learn about the project and provide feedback to the project team.

Consistent with the Commission's desire for early input by potential stakeholders and with the Commission's endorsement of the use of collaborative procedures in developing new pipeline projects, Spire began meeting with key stakeholders across the project area in May of 2016. Spire held informational meetings to provide an overview of the proposed project and solicit input from the offices of the Governors of Illinois and Missouri. Members from the Project team met with members of the MPSC Commission and Staff in Missouri and state legislators in Illinois and Missouri whose districts are in the Project area. Each of the five counties on the proposed route have received informational face to face meetings from Project staff. In addition, congressional district offices for United States Representatives and United States Senators along the route have been visited and given a Project overview. Meetings with Congressional offices in Washington D. C. are forthcoming.

The Project team is continuing to meet with key leaders and stakeholders and will do so throughout the project.

- (7) **For LNG terminal Projects, proposals for at least three prospective third-party contractors from which Commission staff may make a selection to assist in the preparation of the requisite NEPA document.**

No LNG terminal facilities are involved in this Project.

- (8) For natural gas facilities other than LNG terminal facilities and related jurisdictional natural gas facilities, proposals for at least three prospective third-party contractors from which Commission staff may make a selection to assist in the preparation of the requisite NEPA document, or a proposal for the submission of an applicant-prepared draft Environmental Assessment as determined during the initial consultation.**

Spire issued its Request for Proposal (“RFP”) to five third-party contractors to assist in the preparation of the requisite NEPA documents on June 10, 2016. The RFP required that proposals be submitted to the Project on June 22, 2016. The top three proposals were provided for the Commission Staff on June 30, 2016. Within 14 days of the Director’s Notice, the Project will execute the contract with the third-party contractor selected by Commission Staff.

- (9) Acknowledgement that a complete Environmental Report and complete application are required at the time of filing.**

Spire acknowledges that a complete Environmental Report and a complete certificate application for the Project are required, and will be submitted, as required under Section 7(c) of the Natural Gas Act. The Environmental Report to be submitted for the Project will meet all filing requirements in 18 CFR 380, Appendix A, and will include additional information to address relevant, site-specific issues and scoping comments.

- (10) A description of a Public Participation Plan which identifies specific tools and actions to facilitate stakeholder communications and public information, including a Project website and a single point of contact. This plan shall also describe how the applicant intends to respond to requests for information from federal and state permitting agencies, including, if applicable, the governor’s designated agency for consultation regarding state and local safety considerations with respect to LNG facilities.**

Attached is the Public Participation Plan (Exhibit D) for the Project that details communication tools that have been developed and will be used, along with other activities to be undertaken by Spire to facilitate stakeholder communications, assist with early identification and resolution of issues, and disseminate information regarding the Project proposal.

A single point of contact for management of the Public Participation Plan has been established for the Project:

Loren Locher
Director, Community & Public Affairs
602-402-3557
LLocher@MDMCorp.com

Additionally, a toll-free number has been established, (1-844-885-7234), and a Project website is available at (www.spireSTLpipeline.com). The Project website contains current Project information and maps, frequently asked questions, and event announcements.

(11) Certification that a Letter of Intent and a Preliminary WSA have been submitted to the U. S. Coast Guard or, for modifications to an existing or approved LNG terminal, that the U. S. Coast Guard did not require such information.

No LNG terminal facilities are involved in this Project.

For the reasons stated above, the Project requests that the Commission Staff initiate a pre-filing review of the Spire STL Pipeline Project.

Sincerely,


Scott Jaskowiak

Mr. Scott Jaskowiak
Vice President
Spire STL Pipeline LLC
314-516-8588
scott.jaskowiak@spireenergy.com

Enclosures: Exhibit A: Project Location Map
Exhibit B: Potential Environmental Permit/Consultation List
Exhibit C: Stakeholder List (To date)
Exhibit D: Public Participation Plan

cc: Ms. Ann Miles, Director, Office of Energy Projects, FERC
Mr. Rich McGuire, Office of Energy Projects, FERC

Exhibit A: Project Location Map



PROJECT LOCATION

SCOTT, GREENE AND JERSEY COUNTIES, ILLINOIS AND ST. CHARLES AND ST. LOUIS COUNTIES, MISSOURI

LEGEND

LINE 880 MODIFICATIONS	INTERSTATE ROAD
NEW BUILD 24-INCH DIAMETER PIPELINE	U.S. HIGHWAY
STATE ROAD	COUNTY BOUNDARY
	STATE BOUNDARY

0 3.5 7 14 Miles

**FIGURE 1
PROJECT OVERVIEW MAP**

SPIRE STL PIPELINE PROJECT

DRAWN BY: PMH DATE: 7/8/2016
 CHECKED: SWW APPROVED: LMF

REFERENCE: ROAD, US CENSUS BUREAU, 2015.

Exhibit B: Potential Environmental Permit/Consultation List

Exhibit B

Spire STL Pipeline Potential Environmental Permit/Consultation List

Agency or Organization ^a	Contact Address	Permit/Approval	Anticipated Submittal ^b	Anticipated Receipt	Project Introduction Meeting Date
Federal					
Federal Energy Regulatory Commission	888 First Street NE Washington, DC 20426	Certificate of Public Convenience and Necessity	January 2017	November 2018	July 6, 2016
U.S. Fish and Wildlife Service, Rock Island Field Office	1511 47 th Avenue Moline, Illinois 61265	Threatened and Endangered Species Consultation; Migratory Bird Treaty Act, Bald and Golden Eagle Act	Consultation initiated June 2016	August 2017	July 7, 2016
U.S. Fish and Wildlife Service, Columbia Field Office	101 Park DeVille Drive, Suite A Columbia, MO 65203-0057	Threatened and Endangered Species Consultation; Migratory Bird Treaty Act, Bald and Golden Eagle Act			
U.S. Army Corps of Engineers, St. Louis District	1222 Spruce Street St. Louis, Missouri 63103-2822	Section 404, Section 10 Compliance (NWP 12) Section 408	January 2017	July 2017	June 29, 2016
U.S. Army Corps of Engineers, Kansas City District	601 E. 12 th Street Kansas City, Missouri 64106	Section 408	January 2017	July 2017	Anticipated in July 2016
State-Illinois					
Illinois Department of Natural Resources Illinois	One Natural Resources Way Springfield, Illinois 62702-1271	Statewide Permit #8	No separate submittal required if general conditions are met		June 21, 2016

Agency or Organization ^a	Contact Address	Permit/Approval	Anticipated Submittal ^b	Anticipated Receipt	Project Introduction Meeting Date
		State Species Consultation	Consultation initiated June 2016	August 2017	June 21, 2016
Illinois Environmental Protection Agency	1021 North Grand Avenue East P.O. Box 19276 Springfield, Illinois 62794-9276	401 Water Quality Certification	Automatic; No separate submittal required if under Nationwide Permit 12		No meeting requested
		NPDES Hydrostatic Discharge Permit	April 2017	November 2017	No meeting requested
		General NPDES Permit No. ILR10	Oil and gas activities are exempt from submitting for NPDES Construction Stormwater Permit provided that FERC Plan and Procedures and State BMPs are incorporated into construction activities		No meeting requested
Illinois State Historic Preservation Office	313 South Sixth Street Springfield, Illinois 62701	Section 106, NHPA clearance	Consultation initiated June 2016	August 2017	June 21, 2016
Illinois Department of Agriculture	State Fairgrounds P.O. Box 19281 Springfield, Illinois 62794-9281	Agricultural Mitigation Agreement	October 2016	January 2017	June 22, 2016
Jersey County	200 N. Lafayette Street Jerseyville, Illinois 62052	Floodplain Permit and Stormwater Development Permit	April 2017	July 2016	Anticipated in July 2016

Agency or Organization^a	Contact Address	Permit/Approval	Anticipated Submittal^b	Anticipated Receipt	Project Introduction Meeting Date
Greene County	519 North Main Street Carrollton, Illinois 62016	Floodplain Permit	April 2017	July 2016	Anticipated in July 2016
State-Missouri					
Missouri Public Service Commission ^c	200 Madison Street P.O. Box 360 Jefferson City, Missouri 65102	Certificate	August 2016	January 2017	June 9, 2016
Missouri Department of Natural Resources-St. Louis Regional Office	7545 S. Lindbergh Suite 210 St. Louis, Missouri 63125	401 Water Quality Certification	Automatic; No separate submittal required if under Nationwide Permit 12		Anticipated in July 2016
		Hydrostatic Discharge Permit	April 2017	May 2017	Anticipated in July 2016
		Water Withdrawal	April 2017	July 2017	Anticipated in July 2016
		Land Disturbance Permit	April 2017	May 2017	Anticipated in July 2016
Missouri Department of Conservation	2901 W. Truman Blvd. Jefferson City, Missouri 65109	State listed species consultation	Consultation initiated June 2016	August 2017	Anticipated in July 2016
Missouri Historic Preservation Agency	P.O. Box 176 Jefferson City, Missouri 65102	Section 106, NHPA clearance	Consultation initiated June 2016	August 2017	July 8, 2016
St. Louis County	41 South Central Avenue Clayton, Missouri 63105	Floodplain Permit and Land Disturbance Permit	April 2017	July 2016	Anticipated in July 2016
St. Charles County	100 N. 3 rd Street St. Charles, Missouri 63301	Floodplain Permit and Land Disturbance Permit	April 2017	July 2016	Anticipated in July 2016

Agency or Organization^a	Contact Address	Permit/Approval	Anticipated Submittal^b	Anticipated Receipt	Project Introduction Meeting Date
City of West Alton	P.O. Box 42 West Alton, Missouri 63386	Floodplain Permit and Land Use Permit	April 2017	July 2016	Anticipated in July 2016

^a Where available, contact names and numbers are identified in the attached Project Stakeholder List (Exhibit C).

^b Submittal dates and anticipated permit receipt dates are preliminary and will be refined based on final Project scope, agency consultations, construction schedule and environmental survey completion.

^c This authorization is to be obtained through Laclede Gas Company (LGC).

Exhibit C: Stakeholder List

Exhibit C
Spire STL Pipeline
Agency Contact List

Contact Name	Contact Title	Contact Organization	P. O. Box	Address Line 1	Address Line 2	City	Zip 1	Zip 2	State	Docket
Keith McMullen	Illinois Section Chief	United States Army Corps of Engineers - St. Louis District		1222 Spruce Street		St. Louis	63103	2833	MO	TBD
Michael Chapman	Implementation Manager - Missouri River Recovery Program	United States Army Corps of Engineers - Kansas City District		601 E. 12th Street		Kansas City	64106		MO	TBD
Kevin Machens	President	Consolidated North County Levee District		135 Payne Road		Portage Des Sioux	63373		MO	TBD
Susan Adams	Formerly Utilized Sites Remedial Action Program	United States Army Corps of Engineers - St. Louis District		1222 Spruce Street		St. Louis	63103	2833	MO	TBD
Matthew Mangan		United States Fish and Wildlife - Marion County Sub-Office		8588 Route 148		Marion	62959		IL	TBD
Kraig McPeck		United States Fish and Wildlife - Rock Island Field Office		1511 47th Avenue		Moline	61265		IL	TBD
Justin Sexton	Refuge Manager	United States Fish and Wildlife - Two Rivers National Wildlife Refuge		HC 82, Box 107		Brussels	62013		IL	TBD
TBD	NOAA NEPA Coordinator	NOAA National Marine Fisheries Services		Office of General Counsel 1315 East-West Highway	Room 15132	Silver Springs	20910		MD	TBD
Robert Kaplan	Acting Regional Administrator	United States Environmental Protection Agency - Region 5		77 W. Jackson Blvd		Chicago	60604		IL	TBD
Mark J. Hague	Regional Administrator	United States Environmental Protection Agency - Region 7		11201 Renner Blvd		Lenexa	66219		KS	TBD
Ivan Dozier	State Conservationist	Natural Resources Conservation Service - Illinois State Office		2118 W. Park Court		Champaign	61821		IL	TBD
Johanna Fuller	District Conservationist	Natural Resources Conservation Service - Scott County/Winchester Field Office		656 North Main		Winchester	62694		IL	TBD
Brad Behyner	District Conservationist	Natural Resources Conservation Service - Greene County/Carrollton Field Office		R.R. 3, Box 129	Route 267 North	Carrollton	62016		IL	TBD
Brad Behyner	District Conservationist	Natural Resources Conservation Service - Jersey County/Jerseyville Lincoln Field Office		604 East Franklin		Jerseyville	62052		IL	TBD
J.R. Flores	State Conservationist	Natural Resources Conservation Service - Missouri State Office		Parkade Center 601 Business Loop 70 West	Suite 250	Columbia	65203	2546	MO	TBD
Connie Gibson	County Executive Director	Natural Resources Conservation Service - Service Center Office		160 Saint Peters Centre Blvd		St. Peters	63376		MO	TBD
Rebecca D. Walls	County Executive Director	United States Department of Agriculture - Farm Service Agency - Scott County		656 North Main St		Winchester	62694	3611	IL	TBD
TBD		United States Department of Agriculture - Farm Service Agency - Carrollton Service Center		Route 267 North		Carrollton	62016	9545	IL	TBD
TBD		United States Department of Agriculture - Farm Service Agency - Jerseyville Service Center		604 E Franklin		Jerseyville	62052	2400	IL	TBD
Connie Gibson	County Executive Director	United States Department of Agriculture - Farm Service Agency - St Charles County		160 Saint Peters Centre Blvd		St. Peters	63376		MO	TBD
Connie Gibson	County Executive Director	United States Department of Agriculture - Farm Service Agency - St Louis County		160 Saint Peters Centre Blvd		St. Peters	63376		MO	TBD
Pat Malone	Impact Assessment Sections - Interagency Wetlands	Illinois Department of Natural Resources - Endangered Species		One Springfield Way		Springfield	62702	1271	IL	TBD
Mike Diedrichsen	P.E. Downstate Regulatory Program	Illinois Department of Natural Resources - Water Resources		One Springfield Way		Springfield	62702	1271	IL	TBD
Terry Savko		Illinois Department of Agriculture - Bureau of Land and Water Resources	P.O. Box 19281	Statefairgrounds		Springfield	62794	9281	IL	TBD
Lance Mueller	Resource Conservationist	Scott County Soil and Water Conservation District		656 North Main		Winchester	62694		IL	TBD
Annyce Winters	Administrative Coordinator	Greene County Soil and Water Conservation District		RR3, Box 129		Carrollton	62016		IL	TBD
Jeff Blackorby	Resource Conservationist	Jersey County Soil and Water Conservation District		604 E. Franklin		Jerseyville	62052		IL	TBD
Rachel Leibowitz	Division Manager & Deputy SHPO	Illinois Historic Preservation Agency		1 Old State Capitol Plaza		Springfield	62701	1507	IL	TBD
Darin LeCrone	Industrial Unit Manager	Illinois Environmental Protection Agency - Bureau of Water	P.O. Box 19276	1021 North Grand Avenue East		Springfield	62794	9276	IL	TBD
Stan Crusius		Greene County - Floodplain Management		519 N. Main St		Carrollton	62016		IL	TBD
Cindy Craigmiles	Jersey County Code Administrator	Jersey County		200 N. Lafayette	Suite 6	Jerseyville	62052		IL	TBD
Sara Parker Pauley	Director	Missouri Department of Natural Resources	P.O. Box 176			Jefferson City	65102		MO	TBD
Paul Mueller		Missouri Department of Natural Resources	P.O. Box 176			Jefferson City	65102		MO	TBD
Gary Calvert	Manager of Pools 24, 25 and 26 - Upper Mississippi Conservation Area	Missouri Department of Conservation	P.O. Box 201	3333 North Highway 79		Elsberry	63343	201	MO	TBD
Raenhard Wesselschmidt	Wildlife Management Biologist	Missouri Department of Conservation - Wildlife		2360 Hwy D		St. Charles	63304		MO	TBD
Judith Deel	Compliance Coordinator	Missouri State Historic Preservation Office	P.O. Box 176			Jefferson City	65102		MO	TBD
James M. Knoll	Supervisor	St. Louis County Department of Highways and Traffic		41 South Central Ave		Clayton	63105		MO	TBD
TBD		Spanish Lake Community Association		11726 Larimore Rd		St. Louis	63138		MO	TBD
Rich Gnecco	Director Development Review	St Charles County - Community Development Department		201 N Second St		St. Charles	63301		MO	TBD
Ellie Marr	Board Liaison	St Charles County - Floodplain Vision Board		201 N Second St		St. Charles	63301		MO	TBD
Jason Farley	Planning and Zoning Commissioner	City of West Alton	P.O. Box 42	West Alton City Hall		West Alton	63386		MO	TBD
Janet Neustadt	Floodplain Administrator	City of West Alton	P.O. Box 42	West Alton City Hall		West Alton	63386		MO	TBD

Exhibit C
 Spire STL Pipeline
 Non-Governmental Organization Contact List

Contact Name	Contact Title	Contact Organization	P. O. Box	Address Line 1	Address Line 2	City	Zip 1	Zip 2	State	Docket
Pat Van DeVelde	President	Scott County Development Corporation								TBD
Bonni L. Waters	Vice President	Jacksonville Regional Economic Development Council		221 E. State St		Jacksonville	62650		IL	TBD
Kelly Applegate	Staff Contact	St. Louis Economic Development Partnership		7733 Forsyth Blvd	Suites 2200 & 2300	St. Louis	63105		MO	TBD
Greg Prestemon	President and CEO	St. Charles County Economic Development Center		5988 Mid Rivers Mall Drive		St. Charles	63304		MO	TBD

Exhibit C
Spire STL Pipeline
Native American Contact List

Contact Name	Contact Title	Contact Organization	P. O. Box	Address Line 1	Address Line 2	City	Zip 1	Zip 2	State	Docket
Ms. Sandra Kave Massey	Cultural Resources	Sac and Fox Nation of Oklahoma		920883 S. Hwy 99	Bldg A	Stroud	74079		OK	TBD
Mr. Johnathan L. Buffalo	Historic Preservation Director	Sac and Fox Tribe of the Mississippi in Iowa		349 Meskwaki Road		Tama	52339		IA	TBD
Mr. Edmore Green	Chair	Sac and Fox Tribe of the Missouri in Kansas and Nebraska		305 North Main		Reserve	66434		KS	TBD
Mr. John Berrey and Mr. Everett Bandy	Chairman and THPO	Quapaw Tribe of Oklahoma	P.O. Box 765			Quapaw	74363		OK	TBD
Ms. Hattie Mitchell		Prairie Band Potawatomi Nation		16281 Q Road		Mayetta	66509		KS	TBD
Mr. Marcus Winchester	Tribal Historic Preservation Officer	Pokagon Band of Potawatomi Indians	P.O. Box 180	58620 Sink Road		Dowagiac	49047		MI	TBD
Mr. Kenneth Mechigaud		Potawatomi Nation-Hannahville Indian Community		N14911 Hannahville B-1 Road		Wilson	49896		MI	TBD
Melissa Cook	Tribal Historic Preservation Officer	Forest County Potawatomi	P.O. Box 340	8130 Mishkoswen Drive	Cultural Center, Library & Museum	Crandon	54520		WI	TBD
Mr. Andrew Gourd		Citizen Potawatomi Nation		1601 S. Gordon Cooper Drive		Shawnee	74801		OK	TBD
Halona Clawson	Tribal Historic Preservation Officer	Ponca Tribe of Oklahoma		20 White Eagle Drive		Ponca City	74601		OK	TBD
Mr. Shannon Wright	Tribal Historic Preservation Officer	Ponca Tribe of Nebraska	P.O. Box 288			Niobrara	68760		NE	TBD
Mr. Logan Davenport		Peoria Tribe of Indians of Oklahoma	P.O. Box 1527	118 S. Eight Tribes Trails		Miami	74355		OK	TBD
Mr. John Fox	Archaeologist	Osage Nation	P.O. Box 779	627 Grandview		Pawhuska	74056		OK	TBD
Ms. Diane Hunter	Acting Tribal Historic Preservation Officer	Miami Tribe of Oklahoma	P.O. Box 1326			Miami	74355		OK	TBD
Mr. Kent Collier	Attorney/Preservation Rep	Kickapoo Tribe of Oklahoma	P.O. Box 70			McCloud	74851		OK	TBD
Mr. Juan Garza, Jr.	Chairman	Kickapoo Traditional Tribe of Texas		HCR 1, Box 9700		Eagle Pass	78852		TX	TBD
Ms. Nellie Cadue	NAGPRA Director	Kickapoo Tribe in Kansas	P.O. Box 271	1107 Gold Finch Road		Horton	64439		KS	TBD
Ms. Jacqlyn Secundine Hensley and Ms. Crystal Douglas	Chairman and Museum Director	Kaw Indian Nation of Oklahoma	Drawer 50			Kaw City	74641		OK	TBD
Mr. Patrick Durham	Division Director	Iowa Tribe of Oklahoma		R.R. 1, Box 721		Perkins	74059	9599	OK	TBD
Mr. Lance M. Foster	Tribal Historic Preservation Officer	Iowa Tribe of Kansas and Nebraska		3345 B. Thrasher Road		White Cloud	66094		KS	TBD
Ms. Robin Dushane	Cultural Preservation Director	Eastern Shawnee Tribe of Oklahoma	P.O. Box 350	127 West Oneida		Seneca	64865		MO	TBD
Dr. Brice Obermeyer	Director, Historic Preservation Office	Delaware Tribe of Indians		1200 Commercial St	Roosevelt Hall, Rm 212	Emporia	66801		KS	TBD
Nekole Alligood		Delaware Nation	P.O. Box 825	31064 State Highway 281		Anadarko	73005		OK	TBD
Mr. Leonard Longhorn	Tribal Historic Preservation Officer	Absentee-Shawnee Tribe of Indians of Oklahoma		2025 South Gordon Cooper Drive		Shawnee	74801		OK	TBD

Tribal Historic Preservation Officer (THPO) contacts will be refined through consultation with each respective State Historic Preservation Officer (SHPO) and will only include those Native American groups that have interest within the Project area.

Exhibit C
Spire STL Pipeline
Federal Stakeholder Contact List

Contact Name	Contact Title	Organization	District	Affiliation	P. O. Box	Address Line 1	Address Line 2	City	Zip 1	Zip 2	State	Docket
Illinois												
Dick Durbin	U.S. Senator	U.S. Senate		D		711 Hart Senate Building		Washington	20510		DC	TBD
Karla A. Hagan	Legislative Fellow	Office of Senator Durbin				711 Hart Senate Building		Washington	201510		DC	TBD
Dick Durbin	U.S. Senator	U.S. Senate				525 S. 8th Street		Springfield	62703		IL	TBD
Mark Kirk	U.S. Senator	U.S. Senate		R		524 Hart Senate Office Building		Washington	20510		DC	TBD
Jonathan VanderPlas	Legislative Counsel	Office of Senator Kirk				524 Hart Senate Office Building		Washington	201510		DC	TBD
Mark Kirk	U.S. Senator	U.S. Senate				607 East Adams	Ste.1520	Springfield	62701		IL	TBD
Deborah Haffner	Outreach Coordinator	U.S. Senate		R		607 East Adams	Ste. 1520	Springfield	62701		IL	TBD
Rodney L. Davis	U.S. Representative	U.S. House of Representatives	13th District	R		1740 Longworth House Office Building		Washington	20515		DC	TBD
Miles Chiotti	Legislative Director	Office of Congressman Rodney David	13th District			1740 Longworth House Office Building		Washington	20515		DC	TBD
Rodney L. Davis	U.S. Representative	U.S. House of Representatives	13th District	R		2833 S Grand Ave. East		Springfield	62703		IL	TBD
Phillip Lesseigne	Projects and Grants Director	U.S. House of Representatives	13th District	R		15 Professional Park Drive		Maryville	62062		IL	TBD
Darin LaHood	U.S. Representative	U.S. House of Representatives	18th District	R		2464 Rayburn House Office Building		Washington	20515		DC	TBD
Ashley Antosckiewicz	Legislative Director	Office of Congressman Darin LaHood	18th District			2464 Rayburn House Office Building		Washington	20151		DC	TBD
Darin LaHood	U.S. Representative	U.S. House of Representatives	18th District			100 NE Monroe Street	Room 100	Peoria	61602		IL	TBD
Missouri												
Roy Blunt	U.S. Senator	U.S. Senate		R		260 Russell Senate Office Building		Washington	20510		DC	TBD
Downey Magallanes	Counsel	Office of Senator Blunt				260 Russell Senate Office Building		Washington	20510		DC	TBD
Andrew Lock	Legislative Correspondent	Office of Senator Blunt				260 Russell Senate Office Building		Washington	20510		DC	TBD
Roy Blunt	U.S. Senator	U.S. Senate				7700 Bonhomme	#315	Clayton	63105		MO	TBD
Emily Romines	Senate Staffer	U.S. Senate				7700 Bonhomme	#315	Clayton	63105		MO	TBD
Claire McCaskill	U.S. Senator	U.S. Senate		D		730 Hart Senate Office Building		Washington	20510		DC	TBD
Patrick Bond	Legislative Assistant	Office of Senator McCaskill				730 Hart Senate Office Building		Washington	20510		DC	TBD
Heather Majors	Policy Aide	Office of Senator McCaskill				730 Hart Senate Office Building		Washington	20510		DC	TBD
Claire McCaskill	U.S. Senator	U.S. Senate		D		5850 Delmar Blvd.	Ste. A	St. Louis	63112		MO	TBD
Devine W. Shelton	Field Representative	U.S. Senate		D		5850 Delmar Blvd.	Ste. A	St. Louis	63112		MO	TBD
Wm. Lacy Clay	U.S. Representative	U.S. House of Representatives	1st District	D		2428 Rayburn House Office Building		Washington	20515		DC	TBD
Wm. Lacy Clay	U.S. Representative	U.S. House of Representatives	1st District			111 S. 10th Street	Suite 24.344	St. Louis	63102		MO	TBD
Wm. Lacy Clay	U.S. Representative	U.S. House of Representatives	1st District			1281 Graham Rd	Suite 202	Florissant	63031		MO	TBD
Tony Grandison	Congressional Staffer	U.S. House of Representatives	1st District			1281 Graham Rd	Suite 202	Florissant	63031		MO	TBD
Blaine Luetkemeyer	U.S. Representative	U.S. House of Representatives	3rd District	R		2440 Rayburn House Office Building		Washington	20515		DC	TBD
Blaine Luetkemeyer	U.S. Representative	U.S. House of Representatives	3rd District			2117 Missouri Boulevard		Jefferson City	65109		MO	TBD

Exhibit C
Spire STL Pipeline
State Stakeholder Contact List

Contact Name	Contact Title	Contact Organization	Affiliation	P. O. Box	Address 1	Address 2	City	Zip 1	Zip 2	State	Docket
Illinois											
Bruce Rauner	Governor	Office of the Governor, State of Illinois	R		207 State House		Springfield	62706		IL	TBD
Bruce Rauner	Governor	Office of the Governor, State of Illinois			100 W. Randolph	JRTC - STE 16-100	Chicago	60601		IL	TBD
Alec Messina	Policy Advisor for Environment and Energy	Office of the Governor, State of Illinois			207 State House		Springfield	62706		IL	TBD
Evelyn Sanguinetti	Lieutenant Governor	State of Illinois			214 State House		Springfield	62706		IL	TBD
Evelyn Sanguinetti	Lieutenant Governor	State of Illinois			100 W. Randolph	JRTC - STE 15-200	Chicago	60601		IL	TBD
Lisa Madigan	Attorney General	State of Illinois	D		500 S. Second St.		Springfield	62706		IL	TBD
John J. Cullerton	President of the Senate	Illinois State Senate	6th District (D)		327 Capital Building		Springfield	62706		IL	TBD
Wm. Sam McCann	State Senator	Illinois State Senate	50th District (R)		108 E. State Capital Building		Springfield	62706		IL	TBD
Wm. Sam McCann	State Senator	Illinois State Senate	50th District (R)		221 Dunlap Ct.		Jacksonville	62650		IL	TBD
William R. Haine	State Senator	Illinois State Senate	56th District (D)		311C Capital Building		Springfield	62706		IL	TBD
Patrick McGuire	State Senator	Illinois State Senate	43rd District (D)		311B Capital Building		Springfield	62706		IL	TBD
Sue Rezin	State Senator	Illinois State Senate	38th District(R)		309J Capital Building		Springfield	62706		IL	TBD
Michael J. Madigan	State Representative	Illinois General Assembly	22nd District (D)		300 Capital Building		Springfield	62706		IL	TBD
C. D. Davidsmeyer	State Representative	Illinois General Assembly	100th District (R)		220- N Stratton Office Building		Springfield	62706		IL	TBD
C. D. Davidsmeyer	State Representative	Illinois General Assembly	100th District (R)		325 W. State St.		Jacksonville	62650		IL	TBD
Patrick J. Verschoore	State Representative	Illinois General Assembly	72nd District (D)		263-S Stratton Office Building		Springfield	62706		IL	TBD
Brandon W. Phelps	State Representative	Illinois General Assembly	118th District (D)		200-9S Stratton Office Building		Springfield	62706		IL	TBD
Daniel V. Beiser	State Representative	Illinois General Assembly	111th District (D)		269-S Stratton Office Building		Springfield	62706		IL	TBD
Linda Chapa LaVia	State Representative	Illinois General Assembly	83rd District (D)		229-E Stratton Office Building		Springfield	62706		IL	TBD
Raymond Poe	Director	Illinois Department of Agriculture	R	P.O. Box 19281	State Fair Grounds		Springfield	62794		IL	TBD
Warren D. Goetsch	Deputy Director	Illinois Department of Agriculture		P.O. Box 19281	State Fair Grounds		Springfield	62794		IL	TBD
Wayne Rosenthal	Director	Illinois Department of Natural Resources			One Natural Way		Springfield	62702		IL	TBD
Sean McCarthy	Acting Director	Illinois Department of Commerce and Economic Development			500 E. Monroe		Springfield	62701		IL	TBD
Brien Sheahan	Chairman	Illinois Commerce Commission			527 E. Capitol Ave	FL 007	Springfield	62701		IL	TBD
John Rosales	Commissioner	Illinois Commerce Commission			160 N. LaSalle	FL 008	Chicago	60601		IL	TBD
Ann McCabe	Commissioner	Illinois Commerce Commission			160 N. LaSalle	FL 008	Chicago	60601		IL	TBD
Miguel del Valle	Commissioner	Illinois Commerce Commission			160 N. LaSalle	FL 008	Chicago	60601		IL	TBD
Sherina Maye Edwards	Commissioner	Illinois Commerce Commission			160 N. LaSalle	FL 008	Chicago	60601		IL	TBD
Jim Watson	Executive Director	Illinois Petroleum Council			400 W Monroe St	#205	Springfield	62704		IL	TBD
Nick Williams	Associate Director	Illinois Petroleum Council			400 W Monroe St	#205	Springfield	62704		IL	TBD
Katie Stonewater	Executive Director	Illinois Chamber of Commerce			300 S. Wacker Dr.	Suite 1600	Chicago	60606		IL	TBD
Missouri											
Jay Nixon	Governor	State of Missouri	D	P.O. Box 720	Office of Governor Jay Nixon		Jefferson City	65102		MO	TBD
Peter Kinder	Lieutenant Governor	State of Missouri	R		Office of the Lieutenant Governor	State Capitol Building Room 224	Jefferson City	65101		MO	TBD
Jason Kander	Secretary of State	State of Missouri	D		600 West Main Street		Jefferson City	65101		MO	TBD
Chris Koster	Attorney General	State of Missouri			Supreme Court Building	207 W. High	Jefferson City	65102		MO	TBD
Joan Gummels	General Counsel	Attorney Generals Office of Missouri			Supreme Court Building	207 W. High	Jefferson City	65102		MO	TBD
Ron Richard	State Senator	Missouri Senate	District 32 (R)		201 W Capitol Ave.	Rm. 326	Jefferson City	65101		MO	TBD
Gina Walsh	State Senator	Missouri Senate	District 13 (D)		201 W Capitol Ave.	Rm. 427	Jefferson City	65101		MO	TBD
	Vacant	Vacant	District 23		201 W Capitol Ave.		Jefferson City	65101		MO	TBD
Todd Richardson	Mr. Speaker	Missouri House of Representatives	District 152 (R)		201 W Capitol Ave.	Rm. 308	Jefferson City	65101		MO	TBD
Anne Zerr	State Representative	Missouri House of Representatives	District 65 (R)		201 W Capitol Ave.	Rm. 315	Jefferson City	65101		MO	TBD
Tommie Pierson	State Representative	Missouri House of Representatives	District 66 (D)		201 W Capitol Ave.	Rm. 101-H	Jefferson City	65101		MO	TBD
Alan Green	State Representative	Missouri House of Representatives	District 67 (D)		201 W Capitol Ave.	Rm. 102-BA	Jefferson City	65101		MO	TBD
Daniel Hall	Chairman	Missouri Public Service Commission		PO Box 360	200 Madison Street		Jefferson City	65102		MO	TBD
Mark Hughes	PSC Advisor	Missouri Public Service Commission		PO Box 360	200 Madison Street		Jefferson City	65102		MO	TBD
Stephen Stoll	Commissioner	Missouri Public Service Commission		PO Box 360	200 Madison Street		Jefferson City	65102		MO	TBD
Willian Kenny	Commissioner	Missouri Public Service Commission		PO Box 360	200 Madison Street		Jefferson City	65102		MO	TBD
Scott Rupp	Commissioner	Missouri Public Service Commission		PO Box 360	200 Madison Street		Jefferson City	65102		MO	TBD
Maida Coleman	Commissioner	Missouri Public Service Commission		PO Box 360	200 Madison Street		Jefferson City	65102		MO	TBD
Shelley Burggemann	General Counsel	Missouri Public Service Commission		PO Box 360	200 Madison Street		Jefferson City	65102		MO	TBD

Exhibit C
Spire STL Pipeline
City Stakeholder Contact List

Contact Name	Contact Title	Contact Organization	Affiliation	P.O. Box	Address Line 1	Address Line 2	City	Zip 1	Zip 2	State	Docket
JERSEY COUNTY, IL											
William Russel	Mayor	City of Jerseyville			115 East Prairie Street		Jerseyville	62052		IL	TBD
Gary Goetten	City Council	City of Jerseyville			115 East Prairie Street		Jerseyville	62052		IL	TBD
Richard Perdun	City Council	City of Jerseyville			115 East Prairie Street		Jerseyville	62052		IL	TBD
Steve Pohlman	City Council	City of Jerseyville			115 East Prairie Street		Jerseyville	62052		IL	TBD
Kevin Stork	City Council	City of Jerseyville			115 East Prairie Street		Jerseyville	62052		IL	TBD
William Strang	City Council	City of Jerseyville			115 East Prairie Street		Jerseyville	62052		IL	TBD
Denise Hayes	Deputy City Clerk	City of Jerseyville			115 East Prairie Street		Jerseyville	62052		IL	TBD
Cathie Ward	City Clerk	City of Jerseyville			115 East Prairie Street		Jerseyville	62052		IL	TBD
Alan Gowin	Fire Chief	City of Jerseyville			115 East Prairie Street		Jerseyville	62052		IL	TBD
GREENE COUNTY, IL											
Earl "Joe" Harness Jr.	Mayor Pro Tempore	City of Carrollton			621 South Main Street		Carrollton	62016		IL	TBD
Ryan Scott	City Clerk	City of Carrollton			621 South Main Street		Carrollton	62016		IL	TBD
Francis "Gene" Baker	Alderman	City of Carrollton	Ward 1		621 South Main Street		Carrollton	62016		IL	TBD
Earl "Joe" Harness Jr.	Alderman	City of Carrollton	Ward 1		621 South Main Street		Carrollton	62016		IL	TBD
Susie Keller	Alderman	City of Carrollton	Ward 2		621 South Main Street		Carrollton	62016		IL	TBD
Tom Wilson	Alderman	City of Carrollton	Ward 2		621 South Main Street		Carrollton	62016		IL	TBD
Sharon Butler	Alderman	City of Carrollton	Ward 3		621 South Main Street		Carrollton	62016		IL	TBD
Dewain Freand	Alderman	City of Carrollton	Ward 3		621 South Main Street		Carrollton	62016		IL	TBD
Terry Gross	Chief of Police	City of Carrollton			621 South Main Street		Carrollton	62016		IL	TBD
Tom Lakin	Mayor	City of White Hall			116 East Sherman		White Hall	62092		IL	TBD
Mike Kleidon	Alderman	City of White Hall	Ward 1		116 East Sherman		White Hall	62092		IL	TBD
Rick Cox	Alderman	City of White Hall	Ward 1		116 East Sherman		White Hall	62092		IL	TBD
Brad Staats	Alderman	City of White Hall	Ward 2		116 East Sherman		White Hall	62092		IL	TBD
Tamra Winters	Alderwoman	City of White Hall	Ward 2		116 East Sherman		White Hall	62092		IL	TBD
Ed Foley	Alderman	City of White Hall	Ward 3		116 East Sherman		White Hall	62092		IL	TBD
Norman Coad	Alderman	City of White Hall	Ward 3		116 East Sherman		White Hall	62092		IL	TBD
Sue Reno	City Clerk	City of White Hall			116 East Sherman		White Hall	62092		IL	TBD
Gary Sheppard	Fire Chief	City of White Hall			116 East Sherman		White Hall	62092		IL	TBD
Tommy Martin	Mayor	City of Roodhouse			137 West Palm St		Roodhouse	62082		IL	TBD
Gladys "Patty" Plahn	City Clerk	City of Roodhouse			137 West Palm St		Roodhouse	62082		IL	TBD
Dennis Cumby	Alderman	City of Roodhouse	Ward 1		137 West Palm St		Roodhouse	62082		IL	TBD
Jim Knox	Alderman	City of Roodhouse	Ward 1		137 West Palm St		Roodhouse	62082		IL	TBD
	Vacant	Vacant	Ward 2		137 West Palm St		Roodhouse	62082		IL	TBD
Garrett Rogers	Alderman	City of Roodhouse	Ward 3		137 West Palm St		Roodhouse	62082		IL	TBD
Charlie Huffine	Alderman	City of Roodhouse	Ward 3		137 West Palm St		Roodhouse	62082		IL	TBD
Joe Starnes	Fire Chief	City of Roodhouse			1140 S. State St		Roodhouse	62082		IL	TBD
SCOTT COUNTY, IL											
David R. King	Sheriff	City of Winchester			101 East Market Street		Winchester	62694		IL	TBD
Brenda Robinson	City Clerk	City of Winchester			121 S. Hill Street		Winchester	62694		IL	TBD
Rex McIntire	Mayor	City of Winchester			121 S. Hill Street		Winchester	62694		IL	TBD
Steve Hoots	Alderman	City of Winchester			121 S. Hill Street		Winchester	62694		IL	TBD
Barb Nash	Alderman	City of Winchester			121 S. Hill Street		Winchester	62694		IL	TBD
Cheryl Day	Alderwoman	City of Winchester			121 S. Hill Street		Winchester	62694		IL	TBD
Bill Jacquot	Alderman	City of Winchester			121 S. Hill Street		Winchester	62694		IL	TBD
Fred Andrews	Alderman	City of Winchester			121 S. Hill Street		Winchester	62694		IL	TBD
Chris Renner	Alderwoman	City of Winchester			121 S. Hill Street		Winchester	62694		IL	TBD
John Coonrod	City Attorney	City of Winchester			121 S. Hill Street		Winchester	62694		IL	TBD
Amy Brown	Treasurer	City of Winchester			121 S. Hill Street		Winchester	62694		IL	TBD
Joe Starnes	Fire Chief	City of Winchester			121 S. Hill Street		Winchester	62694		IL	TBD
ST. LOUIS COUNTY, MO											
Thomas P. Schneider	Mayor	City of Florissant			955 Rue St Francois		Florissant	63031		MO	TBD
Karen Goodwin	City Clerk	City of Florissant			955 Rue St Francois		Florissant	63031		MO	TBD
Anita Moore	Deputy City Clerk	City of Florissant			955 Rue St Francois		Florissant	63031		MO	TBD
Tim Lee	City Council	City of Florissant	Ward 1		955 Rue St Francois		Florissant	63031		MO	TBD
Timothy Jones	City Council	City of Florissant	Ward 2		955 Rue St Francois		Florissant	63031		MO	TBD
Joseph Eagan	City Council	City of Florissant	Ward 3		955 Rue St Francois		Florissant	63031		MO	TBD
Jeff Caputa	City Council	City of Florissant	Ward 4		955 Rue St Francois		Florissant	63031		MO	TBD
Keith Schildroth	City Council	City of Florissant	Ward 5		955 Rue St Francois		Florissant	63031		MO	TBD
Gerald Henke	City Council	City of Florissant	Ward 6		955 Rue St Francois		Florissant	63031		MO	TBD
Jackie Pagano	City Council	City of Florissant	Ward 7		955 Rue St Francois		Florissant	63031		MO	TBD
Mark Schmidt	City Council	City of Florissant	Ward 8		955 Rue St Francois		Florissant	63031		MO	TBD

Exhibit C
Spire STL Pipeline
City Stakeholder Contact List

Contact Name	Contact Title	Contact Organization	Affiliation	P.O. Box	Address Line 1	Address Line 2	City	Zip 1	Zip 2	State	Docket
Tommy Siam	City Council	City of Florissant	Ward 9		955 Rue St Francois		Florissant	63031		MO	TBD
ST. CHARLES COUNTY, MO											
							Spanish Lake Community Association			MO	TBD
William Richter	Mayor	West Alton		PO Box 42	14068 N State Route 94		West Alton	63386		MO	TBD
Beth Machens	City Clerk	West Alton		PO Box 42	14068 N State Route 94		West Alton	63386		MO	TBD
Janet Neustadt	Alderman	West Alton	Ward 1	PO Box 42	14068 N State Route 94		West Alton	63386		MO	TBD
Edward Shaub	Alderman	West Alton	Ward 1	PO Box 42	14068 N State Route 94		West Alton	63386		MO	TBD
William Brass	Alderman	West Alton	Ward 2	PO Box 42	14068 N State Route 94		West Alton	63386		MO	TBD
Nick Wunderlich	Alderman	West Alton	Ward 2	PO Box 42	14068 N State Route 94		West Alton	63386		MO	TBD
Norman C. McCourt	Mayor	City of Black Jack			City Hall	12500 Old Jamestown Road	Black Jack	63033		MO	TBD
Rick Steigenwald	City Council	City of Black Jack	Ward 1		City Hall	12500 Old Jamestown Road	Black Jack	63033		MO	TBD
Donald Krank	City Council	City of Black Jack	Ward 1		City Hall	12500 Old Jamestown Road	Black Jack	63033		MO	TBD
Sandra Muller	City Council	City of Black Jack	Ward 2		City Hall	12500 Old Jamestown Road	Black Jack	63033		MO	TBD
Al Schroeder	City Council	City of Black Jack	Ward 2		City Hall	12500 Old Jamestown Road	Black Jack	63033		MO	TBD
Arnold Hinkle	City Council	City of Black Jack	Ward 3		City Hall	12500 Old Jamestown Road	Black Jack	63033		MO	TBD
A. J. White	City Council	City of Black Jack	Ward 3		City Hall	12500 Old Jamestown Road	Black Jack	63033		MO	TBD
Benjamin T. Allen	City Council	City of Black Jack	Ward 4		City Hall	12500 Old Jamestown Road	Black Jack	63033		MO	TBD
John Taylor	City Council	City of Black Jack	Ward 4		City Hall	12500 Old Jamestown Road	Black Jack	63033		MO	TBD
Rodney Grady	Treasurer	City of Black Jack	Treasurer		City Hall	12500 Old Jamestown Road	Black Jack	63033		MO	TBD

Exhibit C
Spire STL Pipeline
County Stakeholder Contact List

Contact Name	Contact Title	Contact Organization	Affiliation	P.O. Box	Address Line 1	Address Line 2	City	Zip 1	Zip 2	State	Docket
Jersey County, IL											
Pam Warford	County Clerk & Recorder	Jersey County		P. O. Box 216			Jerseyville	62052		IL	TBD
Donald Little	County Board Chairman	Jersey County	District 4		200 N. Lafayette St	Suite 3	Jerseyville	62052		IL	TBD
Pam Heitzig	Vice Chairman	Jersey County	District 2		200 N. Lafayette St	Suite 4	Jerseyville	62052		IL	TBD
Roger Newberry	Board Member	Jersey County	District 1		200 N. Lafayette St		Jerseyville	62052		IL	TBD
Mary Kirbach	Board Member	Jersey County	District 1		200 N. Lafayette St		Jerseyville	62052		IL	TBD
Wayne Schell	Board Member	Jersey County	District 1		200 N. Lafayette St		Jerseyville	62052		IL	TBD
Sandy Hefner	Board Member	Jersey County	District 2		200 N. Lafayette St		Jerseyville	62052		IL	TBD
Jerry Whittman	Board Member	Jersey County	District 2		200 N. Lafayette St		Jerseyville	62052		IL	TBD
Rhonda Linders	Board Member	Jersey County	District 3		200 N. Lafayette St		Jerseyville	62052		IL	TBD
Ron Henerfouth	Board Member	Jersey County	District 3		200 N. Lafayette St		Jerseyville	62052		IL	TBD
Brian Kanallakan	Board Member	Jersey County	District 3		200 N. Lafayette St		Jerseyville	62052		IL	TBD
Gary Krueger	Board Member	Jersey County	District 4		200 N. Lafayette St		Jerseyville	62052		IL	TBD
Ed Koenig	Board Member	Jersey County	District 4		200 N. Lafayette St		Jerseyville	62052		IL	TBD
Gilbert Ashlock	County Treasurer	Jersey County			200 N. Lafayette St	Suite 5	Jerseyville	62052		IL	TBD
Crystal Perry	County Assessor	Jersey County			200 N. Lafayette St	Suite 4	Jerseyville	62052		IL	TBD
Greene County, IL											
Deborah Banghart	County Clerk	Greene County			519 North Main Street		Carrollton	62016		IL	TBD
Joe Nord	Chairman	Greene County			519 North Main Street		Carrollton	62016		IL	TBD
Randy Custer	Board Member	Greene County			519 North Main Street		Carrollton	62016		IL	TBD
John Goode	Board Member	Greene County			519 North Main Street		Carrollton	62016		IL	TBD
Luke Lamb	Board Member	Greene County			519 North Main Street		Carrollton	62016		IL	TBD
Michael McNear	Board Member	Greene County			519 North Main Street		Carrollton	62016		IL	TBD
Mark Strang	Vice Chair/Board Member	Greene County			519 North Main Street		Carrollton	62016		IL	TBD
Joyce Clark	Board Member	Greene County			519 North Main Street		Carrollton	62016		IL	TBD
Mark Marugh	County Engineer	Greene County			IL-108		Carrollton	62016		IL	TBD
Kirby Ballard	County Treasurer	Greene County			519 North Main Street		Carrollton	62016		IL	TBD
Jill Waldheuser	County Assessor	Greene County			519 North Main Street		Carrollton	62016		IL	TBD
Scott County, IL											
Sandy Hankins	County Clerk	Scott County			35 E Market		Winchester	62694		IL	TBD
Craig Lashmett	Commissioner	Scott County		PO Box 106	989 Old Rt 36,		Winchester	62694		IL	TBD
Bob Schafer	Commissioner	Scott County			273 Harts School Rd		Murrayville	62694		IL	TBD
Danny Hatcher	Commissioner	Scott County			35 E Market		Winchester	62694		IL	TBD
Mark Ford	County Treasurer	Scott County			35 E Market		Winchester	62694		IL	TBD
Lorrie Koch	County Assessor	Scott County			35 E Market		Winchester	62694		IL	TBD
St. Louis County, MO											
Steve Stenger	County Executive	Saint Louis County			41 South Central Ave		Clayton	63105		MO	TBD
Jeff Wagner	Chief of Policy	Saint Louis County			41 South Central Ave		Clayton	63105		MO	TBD
Genevieve Frank	County Clerk	Saint Louis County			41 South Central Ave		Clayton	63105		MO	TBD
Hazel Erby	County Council	Saint Louis County	District 1		41 South Central Ave		Clayton	63105		MO	TBD
Sam Page	County Council	Saint Louis County	District 2		41 South Central Ave		Clayton	63105		MO	TBD
Colleen Wasinger	County Council	Saint Louis County	District 3		41 South Central Ave		Clayton	63105		MO	TBD
Michael O'Mara	County Council	Saint Louis County	District 4		41 South Central Ave		Clayton	63105		MO	TBD
Pat Dolan	County Council	Saint Louis County	District 5		41 South Central Ave		Clayton	63105		MO	TBD
Kevin O'Leary	County Council	Saint Louis County	District 6		41 South Central Ave		Clayton	63105		MO	TBD
Mark Harder	County Council	Saint Louis County	District 7		41 South Central Ave		Clayton	63105		MO	TBD
Mark Devore	Collector of Revenue	Saint Louis County			41 South Central Ave		Clayton	63105		MO	TBD
Mark Diedrich	Director of Emergency Management	Saint Louis County			1150 Hanna Road		Ballwin	63021		MO	TBD
Jake Zimmerman	County Assessor	Saint Louis County			41 South Central Avenue		Clayton	63105		MO	TBD
	St. Louis County Engineer/Flood District	St. Louis County								MO	TBD
St. Charles County, MO											
Ruth Miller	County Clerk/Registrar	St. Charles County			201 N. Second Ave	Suite 541	St. Charles	63301		MO	TBD
Joe Cronin	Councilmember	St. Charles County	District 1		100 N. 3rd Street	Suite 124	St. Charles	63301		MO	TBD
Joe Brazil	Councilmember	St. Charles County	District 2		100 N. 3rd Street	Suite 124	St. Charles	63301		MO	TBD
Mike Elam	Councilmember	St. Charles County	District 3		100 N. 3rd Street	Suite 124	St. Charles	63301		MO	TBD
Dave Hammond	Councilmember	St. Charles County	District 4		100 N. 3rd Street	Suite 124	St. Charles	63301		MO	TBD
Terry Hollander	Councilmember	St. Charles County	District 5		100 N. 3rd Street	Suite 124	St. Charles	63301		MO	TBD
Mike Klinghammer	Councilmember	St. Charles County	District 6		100 N. 3rd Street	Suite 124	St. Charles	63301		MO	TBD
John White	Councilmember	St. Charles County	District 7		100 N. 3rd Street	Suite 124	St. Charles	63301		MO	TBD
Michelle McBride	Collector of Revenue	St. Charles County			201 N. Second Ave	Suite 134	St. Charles	63301		MO	TBD
Tom Koch	Emergency Management Director	St. Charles County			301 N. Second Street	Room 280	St. Charles	63301		MO	TBD
Scott Shipman	County Assessor	St. Charles County			201 N. Second Ave		St. Charles	63301		MO	TBD
Steve Ehlmann	County Executive	St. Charles County			100 N. 3rd Street		St. Charles	63301		MO	TBD

Exhibit D: Public Participation Plan



Spire STL Pipeline

Public, Stakeholder, and Agency Participation Plan

Table of Contents

I.	Introduction	2
II.	The Project	2
	<u>A.</u> Proposed Project Facilities	2
	<u>B.</u> Proposed Project Schedule	3
III.	Public, Stakeholder, and Agency Participation Plan	4
	<u>A.</u> Purpose	4
	<u>B.</u> Outreach Plan Goal.....	4
IV.	Outreach and Public Participation Plan	5
	<u>A.</u> Stakeholder Identification.....	6
	<u>B.</u> Stakeholder Outreach Activities	7
	<u>C.</u> Community Open House Overview and Format	9
	<u>D.</u> Communications Overview	10

I. Introduction

Spire STL Pipeline LLC (“Spire”), a wholly owned subsidiary of Spire Inc., is proposing to build, operate and maintain the Spire STL Pipeline (“Project”).

As proposed, the Project will serve the energy needs of residential, commercial and industrial customers in the eastern portion of Missouri, including the St. Louis metropolitan area and surrounding counties. Based on current customer commitments, principally from Laclede Gas Company (“LGC”), approximately 70 percent of the natural gas transported by the Project will be consumed by residential customers for heating and other domestic purposes and 30 percent by commercial and industrial customers for heating and various commercial and industrial applications and other purposes. By providing access to new, favorably priced natural gas supplies, the Project will increase the reliability and security of natural gas supplies in eastern Missouri and provide users in that area with additional opportunities to benefit economically from the access provided by the Project to a more diverse portfolio of gas supply sources.

The Project, if approved, will significantly enhance the reliability of natural gas service into the St. Louis market and create commercial and industrial growth opportunities in southwest Illinois. At the same time, it will provide LGC, its customers and the St. Louis market with greater access to a more diverse portfolio of supply basins – a result that can contribute to both greater reliability and natural gas cost savings. Finally, the Project will provide LGC with additional flexibility to rearrange its mix of gas supply assets in a manner that will enhance the operational quality of its utility services.

The Project is committed to working with landowners, key local leaders, and other project stakeholders to understand and address the interests and concerns the stakeholder may have regarding the Project. The Project plans to work with all applicable landowners, local communities, municipal, county, state, federal leadership, and all appropriate regulatory agencies and non-governmental organizations to ensure that the Project and associated facilities are developed and operated to meet or exceed all safety, environmental, regulatory and legal requirements. This Public Participation Plan (Plan) is the general guide to help achieve that outcome.

Spire is committed to engaging landowners and other stakeholders and seeking input from them. Throughout the siting process and following the proposed completion, the project and company will remain dedicated to working with the communities along the entire length of the route regarding their needs and interests as the facilities are maintained and operated into the future.

This Plan was developed in accordance with the accepted methods and best practices utilized by the industry and the guidelines set forth by the Federal Energy Regulatory Commission (FERC) in the document titled “Suggested Best Practices for Industry Outreach Programs to Stakeholders”, released July 2015.

II. The Project

A. Proposed Project Facilities

As proposed, the Project will consist of approximately 60 miles of new build 24-inch-diameter steel pipeline originating at an interconnection with Rockies Express (“REX”) pipeline in Scott County, Illinois, extending down through Greene and Jersey Counties in Illinois before crossing the Mississippi river and extending east in St. Charles County, Missouri until crossing the Missouri river and tying into an existing 20-inch-diameter steel transmission feeder pipeline in St. Louis County, Missouri that is currently owned and operated by LGC. In addition, as part of the proposed Project, Spire proposes to

purchase from LGC and upgrade approximately 9 miles of existing 20-inch-diameter steel natural gas pipeline located in St. Louis County, Missouri that will connect the new build part of the project to the Enable Mississippi River Transmission (“MRT”) pipeline along the western bank of the Mississippi river in St. Louis County, Missouri. The total length of the entire Project will be approximately 70 miles.

The overall design capacity of the pipeline is expected to be 400,000 dekatherms (“Dth/d”). No compression will be required. The Project as proposed will include pipeline interconnects with the REX and Panhandle Eastern pipelines in Illinois and LGC and MRT in Missouri.

The pipeline will be governed under Section 7c of the Natural Gas Act, which requires a Certificate of Convenience and Necessity from the FERC and other relevant federal and state approvals before construction can commence. Subject to regulatory approvals, the pipeline is expected to be in-service during the fourth quarter of 2018

Stakeholders include, but are not limited to: potentially affected landowners; nearby residents; concerned citizens; elected representatives; federal, state and local government officials; non-governmental organizations (local or national advocacy groups and chambers of commerce, etc.); Native American tribes; community leaders; and the media.

B. Proposed Project Schedule

The proposed schedule for the Project is:

Date	Event
May 2016	Begin Stakeholder Outreach
Jul 2016	Pre-filing with FERC
Aug 2016	Open Season
Aug 2016	Open Houses
Sep 2016	FERC Scoping meetings
Jan 2017	Full filing of 7C Application
Nov 2017	Requested date for FERC Final Order
Dec 2017	FERC Final Notice to Proceed
Nov 2018	Target In-Service date

III. Public, Stakeholder, and Agency Participation Plan

This Plan was developed in an effort to establish clear lines of communication with all interested stakeholders from Project inception to completion.

A. Purpose

The purpose of this Plan is to identify key stakeholders and potential concerns related to the proposed Project, to determine and establish appropriate and effective methods of communication with stakeholders, identify responsible parties, document the public consultation process, and adhere to communication protocols. We are committed to seeking out greater involvement from the various affected groups early in the planning stage so that those who are interested may participate in the design of the Project and the decision making process. Our goal is to involve stakeholders to achieve consensus and settlements on mutually acceptable project designs. We believe an early and more collaborative approach will lead to a Project design that will minimize impacts to landowners, communities and the environment, while enabling us to develop more comprehensive applications for submittal to FERC and other agencies.

B. Outreach Plan Goal

We know that stakeholder outreach and public consultation are essential elements of the permitting process and play an important role in the overall successful development of the Project.

We have developed a comprehensive stakeholder list and this Plan. This Plan is built around the fundamental principle that open, honest and proactive communication is simply the right thing to do, and necessary for the sound development of the Project. We strive to be a good neighbor and a good corporate citizen, and believe that every person, organization, and institution that might be affected by the Project has the right to be informed and should have an opportunity to participate in the decisions that might affect them.

The Project team, including land agents, survey crews, and environmental/biological surveyors will participate in Project Ambassador Training. This training includes appropriate communication, participation and documentation practices for interaction with stakeholders.

The Project team will be trained in Project-appropriate research methods with regard to determining property ownership and legal descriptions. They will receive training on landowner negotiations, including effective listening skills. These skills are a fundamental part of the communication process between stakeholder and agent.

IV. Outreach and Public Participation Plan

Our objective is to ensure that all potential Federal, state and community stakeholders are informed of our intentions relative to the proposed Project in a timely manner. The Public, Stakeholder, and Agency Participation Plan, herein outlined, has the following objectives:

Examples of FERC Key Stages and other information to be communicated:

- Pre-filing Request
- Open Houses
- Draft Resource Reports and Alternatives
- Monthly Status Reports
- FERC issues Notice of Intent
- Draft Resource Reports
- FERC Scoping Meetings
- Responses to Scoping Comments
- File Application
- Data Requests & Responses
- Supplemental information
- Commission Order
- Construction

Identify all key stakeholders along the proposed pipeline route. While landowners are the most obvious and directly affected stakeholders, many other individuals and organizations along the proposed 70-mile route also have a stake in the Project. Identifying and engaging them is important to the success of the Project.

Establish channels for two-way communication throughout the life of the Project. We realize that effective communication must be two-way. In addition to sharing information, the Project's outreach effort is designed to create a continuing dialogue with stakeholders, from the start of the pre-filing process through construction and restoration. It is also designed to provide stakeholders with a central point of contact to maintain ease of communication and ensure consistency of messaging.

Ask for public input at critical stages of planning. We believe that the Project is a partnership not only with the commercial partners, but with all stakeholders. With that idea in mind, the Project will seek to gain input and ideas from stakeholders during the planning and pre-filing process. This will help identify and address areas of concern.

Keep stakeholders informed throughout the process. Many outreach plans are designed to communicate effectively during early stages of implementation — especially during the approval stage — but then reduce communication during construction. While communication regarding the Project will certainly be heaviest early in the process, we plan to proactively communicate, via website updates and other methods, during all phases of the Project, even after all approvals have been received.

Engage local resources. To gain insight into public perception along the proposed route and to improve the credibility of the Project, we have retained community involvement specialists to

supplement the efforts of employees of the two partner companies. These specialists will arrange community meetings and other necessary meetings between Project staff and stakeholders. Additionally, they will serve as the “eyes and ears” of the Project, helping to identify growing areas of concern, potential issues, and misinformation.

A. Stakeholder Identification

The Project will focus its efforts on reaching the following audiences:

- Local elected officials
- Mayors, city councils, and/or administrators
- County commissioners, county boards and/or county councils
- County and municipal planning organizations
- Zoning boards, etc.
- State elected officials
- State senators (local area staff)
- State congressmen (local area staff)
- Federal elected officials
- U.S. senators (local area staff)
- U.S. congressmen (local area staff)
- Federal, state, and local regulatory agencies
- Landowners
- Economic development agencies/chambers of commerce
- Owners of mineral rights, such as coal companies
- Local law enforcement agencies
- Local media outlets
- Non-governmental organizations
- Community at large

The status of contacts made to-date with Federal and state agencies, local elected officials, and municipal planning agencies can be found in our request to initiate the pre-filing process with the FERC.

Agencies

The Project has conducted initial phone conversations with the various federal and state agencies across the Project area and introduced the Project and the pre-filing process. Additionally, formal letters that outlined the Project's scope of work and intent to use the FERC's pre-filing process will be submitted in July 2016. These letters will invite each agency to participate in the pre-filing process. In addition, Spire began meeting with agencies in June 2016 to further discuss the Project and the applicable procedures and schedules.

We are committed to working with federal, state, and local agencies. In the spirit of two-way engagement, the Project will respond to requests for information from these agencies in a timely manner. During the initial contacts, lines of communication will be established between the agency

personnel and Project staff. This line of communication will be utilized to confirm our understanding of agency requests and to confirm agency receipt of requested information.

Other Stakeholders

Within 14 days of the Director’s Notice, the Project will contact all stakeholders not already informed about the Project, including any affected landowners (as that term is defined by 18 CFR Section 157.6(d)(2)). In areas where notifying a larger group may be necessary, we will expand the mailing list to include landowners that may fall outside the requirements stated in 18 CFR Section 157.6(d)(2). Many of these stakeholders have already been contacted, but it is the Project’s goal to provide all stakeholders, including those with which we have already been in contact, the same information at the same time. This letter will describe the Project and provide updated information, inform stakeholders of the pre-filing process timeline, and invite them to Community Open Houses.

B. Stakeholder Outreach Activities

The Project will employ the following methods to ensure successful communication and outreach, including:

Stakeholder identification and issues management database/tracking system. After identifying stakeholders, we will develop and maintain a contact management system to track contact with these stakeholders in a manner that helps identify and resolve emerging issues and concerns.

Project Information materials. We will develop messages and materials to inform stakeholders about the Project and to address potential questions and areas of concern. These materials will include, for example:

- A Project Fact sheet
- A Frequently Asked Questions (FAQ) document
- “Standard presentation” information posters and other materials for use at Community Open Houses and other meetings
- Internal Project guidance concerning key messages about the Project to ensure consistency in communication
- Media advisories to announce public meetings
- Newsletters periodically mailed to directly affected landowners along the proposed and alternative routes, as well as other stakeholders, and will be made available online via the Project website.

Keeping the media appropriately informed helps minimize the potential for misunderstanding and allows us to inform all stakeholders while reducing inaccurate information. Messages and materials about the Project will be refined throughout the development stage to contain updated information and to address stakeholder concerns that may arise. In addition, materials will contain the following information:

- Purpose and need of the Project
- General information on Spire STL Pipeline LLC
- Information on the environment and need and reasons for the project
- FERC background information — the role of the FERC and other regulatory agencies in the process, and an overview of the pre-filing and filing processes

- Information on construction, including the types and sizes of equipment used
- Information on environmental activities conducted throughout the Project, including pre-construction environmental surveys, measures during construction to minimize impact on environmental resources including agricultural resources, restoration, and post-construction monitoring
- Safety information — a discussion of pre- and post-construction safety, and an overview of the safety record of the interstate natural gas pipeline industry
- A Project timeline — an intended timeframe for completing key phases of the Project

Training. A significant component of the outreach and communication team’s effort is focused on training the Project team. The goal of the training effort is to familiarize all personnel who participate in the Project (including home office, field staff and sub-contractors) of the Plan and to provide specific modules of training. Training will include those developed by INGAA, Interstate Natural Gas Association of America and IRWA, International Right of Way Association, for those personnel and contractors who will interface with the public. Project staff receiving training includes all company personnel and all contractors involved in field engineering, siting and survey, permitting and environmental impact mitigation, land acquisition, operations, property-owner relations, and government affairs. The Project’s guiding principle is to train each individual shortly after retention for the Project or before the individual engages in his or her designated role. Additional training will be given on a periodic basis throughout the life of the project to all field personnel serving as an update for project information and a refresher in conduct and purpose of the project.

Website. Because of its accessibility and the ability to be constantly updated, online communications will play a vital role in stakeholder dialogue. In addition to serving as a Project repository for up-to-date materials and information, the Project website will feature mechanisms for stakeholders to ask questions and provide input about the Project. The Project website will contain:

- A narrative and graphic overview of the Project
- Maps of the proposed route
- Downloadable Project fact sheet
- Frequently Asked Questions (“FAQs”) and answers, collected during outreach meetings and arranged by topic
- FERC Information, including an overview of FERC’s role and where the Project is in the FERC process
- Information on Community Open Houses
- Information on FERC scoping meetings
- Newsroom (Project announcements, press releases, media advisories, newsletter)
- Links to partner company websites, FERC, Office of Pipeline Safety, industry coalitions, state agencies, etc.
- Natural gas pipeline safety information
- Typical pipeline construction sequence
- How natural gas pipelines work

- Project newsletters

The above list of materials and contents will be created, added, and maintained based on status of the project and availability of materials.

Direct Contact. The Project will utilize direct contact, either in person, by phone, or correspondence (e-mail and letter) for stakeholders throughout the Project, as appropriate. We will notify landowners affected by the Project as required by FERC’s regulations. For example, direct contact by right-of-way representatives is a necessity in communicating with affected landowners. Direct contact with agencies has already been initiated by Project environmental staff and will continue with pre-filing/pre-application agency scoping meetings. The Projects Regulatory and Public Affairs staff will continue the use of direct contact with elected officials (municipal leaders, county commissioners, state and federal senators and key representatives) along the proposed route. Direct contact will allow us to respond in a timely fashion to all inquiries from any agency, federal, state, or local authorities. Other stakeholders, including non-governmental organizations, economic development councils, and the news media will be contacted directly as appropriate to inform those stakeholders of the status of the Project.

Community Open Houses. The Project proposes to conduct 5 Open Houses along the route during the third quarter of 2016 at locations to be determined. These will be in addition to the FERC scoping meetings. A list of tentative dates and locations is provided in the table below. Given the low population density of the Project area, there are few options for meeting locations. These sites were selected based on their proximity to the proposed route and meeting room capacity (additional Open Houses will be held if needed).

Tentative Community Open Houses

County/State	Community	Date	State
Scott	Winchester	TBD	IL
Green	Carrollton	TBD	IL
Jersey	Jerseyville	TBD	IL
St. Charles	TBD	TBD	MO
St. Louis	TBD	TBD	MO

Scoping Meetings. FERC may conduct scoping meetings in the Project area, and the Project team may participate in those scoping meetings with the public, as well as with Federal, state and local resource agencies.

C. Community Open House Overview and Format

Stakeholders will be notified and invited, both directly (with invitations sent by U.S. mail) and indirectly (through the media). The meetings have been arranged so that most stakeholders will not need to travel long distances to participate.

A “station” format is the most likely presentation format for the meetings. Stations will be established for different issues, including rights-of-way, environmental, construction, engineering, etc. as well as a

FERC station. Each station will contain information pertinent to that area of project responsibility, presented both in larger visual aids and/or in handout form manned by Project team members knowledgeable of the subject presented. This will allow attendees arriving at different times to circulate among the stations and gather information in a more informal fashion. The information provided to attendees will be basic enough to allow people who are unfamiliar with a project like Spire STL Pipeline, to gain a solid understanding of the parts of the project. Proposed Community Open House Stations:

- About Us & Project Overview
- Environmental Stewardship
- Engineering & Construction Best Practices
- Pipeline Safety
- Mapping & Alignment
- Federal Energy Regulatory Commission

Mapping & Alignment Station. The station will be staffed by several Right-of-Way agents knowledgeable with the route and landowners along the proposed corridor. An electronic mapping display using large format LED display monitors connected to the Internet will be used to show interested landowners and stakeholders how the proposed route may affect their individual parcels. Additionally, multiple hardcopies of the maps for the proposed routes will be available for Open House attendees as backups if the Internet or monitors fail.

Project Contact Information. The Project will operate and monitor a toll-free phone number (1-844-885-7234), e-mail address, and postal mailing address that will enable stakeholders to obtain additional project information and provide input. This information will be printed on all materials and included on the Project web site, and will include a single point of contact for stakeholder inquiries.

If deemed necessary, additional community Open Houses or similar public meetings may be held to communicate important information and provide direct communication and dialogue between local stakeholders and Project leadership.

We understand that stakeholder outreach does not stop with the submittal of the FERC application or possible receipt of a Certificate of Public Convenience and Necessity, but is an ongoing commitment to keeping the public at large, affected landowners, the market, and other interested parties informed of the Project status, and will seek to continue the relationships and dialogue built during the crucial early stages of public interaction.

D. Communications Overview

Communications can be described as the exchange of information. The Project is committed to providing and maintaining several vehicles for communicating with all stakeholders identified with the project. These include electronic and print media, along with local meetings on a periodic basis with community groups.

Below are the tentative milestones that may trigger an intensified activity level of communications.

Tentative Milestone Dates:

- May 2016 to present – Initial Communications with Agencies/Stakeholders
- Jul 2016 – FERC accepts the Project into Pre-Filing Process

- Jul 2016 – Project Website available
- Aug 2016 –Letter to Stakeholders and Print Media Outreach/Community Open House Invites
- Aug 2016 – Open Season
- Aug 2016 – Community Open Houses
- Sep 2016 – FERC Scoping Meetings
- Jan 2017 – Full filing of 7C Application
- Dec 2017 – FERC Final Notice to Proceed
- Feb 2018 – Begin Construction
- Nov 2018 – In-service

The list of communication vehicles listed below are the various tools used to disseminate the project information.

Proposed Communication Vehicles

- Briefing materials for elected officials
- Cut sheets and Project info. developed to discuss with Stakeholders
- Website: www.SpireSTLPipeline.com
- Toll-free hotline: 1 (844)-885-7234
- Community Open Houses (5)
- Site Visits (as appropriate)
- Maps for stakeholders to view
- High level maps for general distribution
- Regular mailings to engage stakeholders without internet access and locations set up to review voluminous Project info.
- Informational/updates via print media outlets along the route

Media Relations

Because of their reach and influence, the media are an important resource in communicating information about the Project. The Project plans to build relationships with reputable media outlets and reporters in the project area. The Project will look at all opportunities to communicate information to its stakeholders using earned and paid media, editorial board interviews, and deskside meetings.

A list of Media outlets by county are listed in the Table below. This list of media outlets will be periodically reviewed to assure that is current and applicable:

Organization	City	County	State
Scott County Times	Winchester	Scott	IL
Greene Prairie Press	Carrollton	Greene	IL
Jersey County Journal	Jerseyville	Jersey	IL
The Scoop Newspaper	O'Fallon	St. Charles	MO
St. Louis Post Dispatch	Maryland Heights	St. Louis	MO
Riverfront Times	St. Louis	St. Louis	MO
St. Louis American	St. Louis	St. Louis	MO
FloValley News	Florissant	St. Louis	MO