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RESOURCE REPORT 1 ‐ GENERAL PROJECT DESCRIPTION 

SUMMARY OF FILING INFORMATION 

Information  Found in 

1.  Provide  a  detailed  description  and  location  map  of  the 

Project facilities. (§380.12(c)(1)) 

Section  1.1,  Figure  1.1‐1,  and 

Construction  Alignment  Sheets 

(Appendix 1‐B) 

2.  Describe non‐jurisdictional  facilities  that would be built  in 

association with the Project. (§380.12(c)(2)) 

Section 1.8. 

3.  Provide  current  original  U.S.  Geological  Survey  (USGS) 

7.5‐minute series topographic maps with mileposts showing 

the Project facilities. (§380.12(c)(3)) 

Appendix 1‐A. 

4.  Provide aerial  images or photographs or alignment sheets 

based on these sources with mileposts showing the Project 

facilities. (§380.12(c)(3)) 

Construction  Alignment  Sheets 

(Appendix 1‐B) 

5.  Provide plot/site plans of compressor stations showing the 

location of  the nearest noise‐sensitive areas  (NSA) within 

1 mile. (§§380.12(c)(3) and (4)) 

Not applicable. 

6.  Describe  construction  and  restoration  methods. 

(§380.12(c)(6)) 

Section 1.3. 

7.  Identify  the  permits  required  for  construction  across 

surface waters. (§380.12(c)(9)) 

Table 1.6‐1. 

8.  Provide  the names and addresses of affected  landowners 

and certify  that affected  landowners would be notified as 

required in §157.6(d). (§§380.12(a)(4) and (c)(10) 

Section  1.7  and  landowner  contact 

information  (submitted  to  FERC  on 

10/14/2016). 

INFORMATION RECOMMENDED OR OFTEN MISSING 

1.  Describe  all  authorizations  required  to  complete  the 

proposed  action  and  the  status  of  applications  for  such 

authorizations, including actual or anticipated submittal and 

receipt dates. 

Section 1.6 and Table 1.6‐1. 

2.  Provide plot/site plans of all aboveground facilities that are 

not completely within the right‐of‐way. 

Appendix 1‐G 
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RESOURCE REPORT 1 ‐ GENERAL PROJECT DESCRIPTION 

INFORMATION RECOMMENDED OR OFTEN MISSING 

Information  Found in 

3.  Provide  detailed  typical  construction  right‐of‐way  cross‐

section  diagrams  for  each  proposed  right‐of‐way 

configuration  showing  information  such  as  widths  and 

relative  locations of existing  rights‐of‐way, new permanent 

rights‐of‐way,  and  temporary  construction  rights‐of‐way. 

Clearly  identify  any  overlap  of  existing  rights‐of‐way  for 

projects involving collocation. Identify by pipeline facility and 

milepost where each right‐of‐way configuration would apply.

Resource Report 8. 

4.  Summarize the total acreage of land affected by construction 

and operation of the project. 

Section 1.2 and Tables 1.2‐1 and 1.2‐2.

5.  Describe cathodic protection system; include associated land 

requirements as appropriate. 

Section 1.1.2 and Section 1.2.1. 

6.  Describe construction and restoration methods for offshore 

facilities as well as onshore facilities. 

Section 1.3. 

7.  For proposed abandonments, describe how the right‐of‐way 

would be restored, who would own the site or right‐of‐way 

after abandonment, who would be responsible  for  facilities 

that would be abandoned in place, and whether landowners 

were given the opportunity to request removal. 

Section 1.1.2.1. 

8.  If Resource Report 5, Socioeconomics is not provided, provide 

the  start  and  end  dates  of  construction,  the  number  of 

pipeline spreads that would be used, and the workforce per 

spread. 

Section 1.3  

9.  If project  includes construction  in the federal offshore area, 

include  in  the  discussion  of  required  authorizations  and 

clearances  the  status  of  consultations with  the  Bureau  of 

Ocean  Energy Management,  Regulation  and  Enforcement. 

File  with  the  Bureau  of  Ocean  Energy  Management, 

Regulation  and  Enforcement  for  right‐of‐way  grants  at  the 

same  time  or  before  filing  the  Federal  Energy  Regulatory 

Commission (FERC) application. 

Not applicable. 
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RESOURCE REPORT 1 ‐ GENERAL PROJECT DESCRIPTION 

INFORMATION RECOMMENDED OR OFTEN MISSING 

Information  Found in 

10.  For  project  involving  the  import  or  export  of  natural  gas/ 

liquefied natural gas and construction of liquefied natural gas 

facilities, include in the discussion of required authorizations 

and clearances the status of consultations and authorizations 

required  from  the  U.S.  Department  of  Energy,  U.S.  Coast 

Guard,  and  the  Federal  Aviation  Administration,  as 

applicable. 

Not applicable. 

11.  Send two (2) additional copies of topographic maps and aerial 

images/photographs  directly  to  the  environmental  staff  of 

the Office of Energy Projects. 

Hardcopies submitted  to FERC based 

on PM request. 

12. Provide an electronic copy of  the  landowner  list directly  to 

the  FERC  environmental  staff  (check  with  FERC  staff  for 

required format). 

Submitted to FERC 10/14/2016. 
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General Project Description 

1.1 Proposed Facilities 

Spire STL Pipeline LLC (“Spire”), a wholly owned subsidiary of Spire Inc.,1 is seeking authorization from the Federal 

Energy Regulatory Commission (“FERC”) pursuant to Section 7(c) of the Natural Gas Act to construct and operate 

the proposed Spire STL Pipeline Project  (“Project”)  located  in Scott, Greene, and  Jersey Counties,  Illinois, and 

St. Charles and St. Louis Counties, Missouri. The Project as proposed will consist of approximately 58 miles of new, 

greenfield, 24‐inch diameter steel pipeline (referred to as the “24‐inch pipeline” portion of the Project) originating 

at an  interconnection with the Rockies Express Pipeline LLC (“REX”) pipeline  in Scott County, Illinois; extending 

down through Greene and Jersey Counties in Illinois before crossing the Mississippi River and extending east in 

St. Charles County, Missouri. The 24‐inch pipeline then crosses the Missouri River and ties into an existing pipeline 

in St. Louis County, Missouri that is currently owned and operated by Laclede Gas Company (“LGC”) (referred to 

as “Line 880”). As part of the proposed Project and subject to LGC’s receipt of approval from the Missouri Public 

Service Commission (“MPSC”), Spire is proposing to purchase Line 880 from LGC and modify the pipeline before 

placing it into interstate service. Line 880 consists of approximately seven miles of existing 20‐inch diameter steel 

natural gas pipeline located in St. Louis County, Missouri that will connect the 24‐inch pipeline part of the Project 

to  the  Enable Mississippi  River  Transmission,  LLC  (“Enable MRT”)  pipeline  along  the  western  bank  of  the 

Mississippi River  in  St.  Louis County, Missouri at  the  terminus of  the Project. The  total  length of  the Project 

pipelines will be approximately 65.0 miles. The overall design capacity of the Project pipeline is expected to be 

400,000 dekatherms  per  day  (“Dth/d”).  No  compression  will  be  required.  The  Project  will  also  include  the 

construction of three new metering and regulating (“M&R”) station interconnects with REX in Illinois and LGC and 

Enable MRT in Missouri and the construction of a new facility at an existing LGC site along Line 880.  

1.1.1  Purpose and Need 

The Project  is designed to provide approximately 400,000 Dth/d of year‐round transportation service  from an 

interconnect with REX in Scott County, Illinois to markets in the St. Louis metropolitan area, eastern Missouri and 

southwestern Illinois. Its purpose is to provide additional firm interstate pipeline capacity and access to additional 

supply basins to serve homes and businesses  in the St. Louis metropolitan area and surrounding counties. The 

Project will enhance reliability and supply security, and will reduce reliance upon older and less favorable natural 

gas pipelines and propane peak‐shaving infrastructure.  

The Project was initially developed in response to strategic supply planning and reliability enhancement objectives 

of the Foundation Shipper, LGC. Spire is in the final stages of negotiating a precedent agreement with LGC as the 

Foundation Shipper  for 350,000 Dth/d  ‐  the  substantial bulk  capacity on  the Project. Accordingly, at present, 

                                                        
1   Spire Inc. is the new name of The Laclede Group, a natural gas company with over 150 years of experience providing natural gas service 

in the St. Louis, Missouri area, with current natural gas distribution operations serving 1.7 million customers in Missouri, Alabama, and 

Mississippi. 
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87.5 percent of the anticipated firm capacity from the Project is committed to the Foundation Shipper and the 

remaining 12.5 percent is unsubscribed. 

Spire held an Open Season for the Project from August 1, 2016 through August 19, 2016. As a result of the Open 

Season, Spire is currently negotiating with two other prospective shippers that expressed interest in the Project 

during the Open Season. Spire will update this section of Resource Report 1 in the Environmental Report (“ER”) 

that Spire submits with the FERC application. 2  

1.1.1.1 Purpose and Needs Relating to the Greater St. Louis Area and Eastern Missouri 

The Project will meet the needs of the Foundation Shipper, LGC, and other shippers in the greater St. Louis area 

and eastern Missouri  that may have a desire  to diversify  their pipeline  capacity entitlements and associated 

natural gas supply by providing access to REX and the supply basins attached thereto. As the local gas distribution 

company  (“LDC”) with  responsibility  to provide  natural  gas  service  to  residential,  commercial,  and  industrial 

customers,  LGC  currently  serves  approximately  650,000 customers  in  the  St.  Louis  metropolitan  area  and 

surrounding counties in eastern Missouri.  

The St. Louis market is constrained in terms of interstate natural gas pipeline capacity to LGC’s city gate and access 

to diverse natural gas supplies. Currently, LGC holds firm transportation service entitlements (i.e., transportation 

capacity) on three interstate pipelines that directly connect to its LDC system, with over 87 percent of its total firm 

city‐gate transportation capacity under contract with Enable MRT. To supplement its flowing supply during the 

winter season and on peak days, LGC also holds on and off‐system storage assets.  In addition, LGC relies on a 

propane facility behind its city gate that is used to enrich the British thermal unit content of natural gas received 

in order  to meet  critical peak  system  requirements during  limited periods of highest demand when demand 

exceeds LGC’s flowing supply and storage withdrawal capabilities. 

In addition to physical gas transportation capacity constraints, the St. Louis market currently lacks competitively‐

priced firm access to the supply basins that are attached to the REX pipeline system. The prolific nature of the 

production connected to REX has been well documented, and the United States Department of Energy, Energy 

Information Administration  (“EIA”)  has  projected  substantial  growth  in  these  basins while  at  the  same  time 

projecting decreases in many other sources of domestic gas production over the next several decades.3 

The mature  pipelines  serving  the  St.  Louis market  primarily  provide  access  to  gas  supply  basins  in  Kansas, 

Oklahoma, Texas, and the Gulf Coast area. On the whole, those traditional supply basins have been largely static 

or  declining  in  recent  years.  Furthermore,  as  a  result  of  the  geographic  proximity  of  those  supply  basins  to 

developing new markets for natural gas such as liquefied natural gas and Mexican exports, increased competition 

for supply out of those regions  is  likely to further  increase gas supply price risk to the St. Louis market absent 

alternative  sources.  In  addition,  current  transportation paths  to  the  St.  Louis  area  generally  involve multiple 

pipelines and, consequently, “rate stacking” in order to access those traditional supply sources. As those basins 

                                                        
2   Because Spire is a proposed new pipeline, without existing customers, Spire was not required, nor able, to conduct a reverse open 

season to solicit capacity turnback. 
3   United States EIA, Annual Energy Outlook 2016.  



 

 
Spire STL Pipeline LLC | Draft Resource Report 1 1-3 

decline over time, markets such as St. Louis need access to newer and growing supply basins  located  in other 

regions of the country to ensure affordable and reliable supply. 

Meanwhile, the REX pipeline ‐ one of the newest and largest pipeline systems in the United States, with substantial 

capacity spanning supply basins  in the Rocky Mountains all the way to the Mid‐Atlantic region ‐ has  initiated a 

series of construction projects to enable its interstate pipeline system to source and deliver gas bi‐directionally in 

order to provide firm deliveries from prolific supply basins in the eastern United States to markets as far west as 

central  Illinois.4 REX will perform yard and station piping modifications at  its existing Blue Mound Compressor 

Station in Christian County, Illinois pursuant to 18 Code of Federal Regulations (“CFR”) § 2.55(a). The project will 

occur entirely within the station fence  line on previously approved and disturbed areas. The modifications will 

enable REX to provide east‐to‐west transportation in REX Zone 3, on a firm primary basis, to delivery locations as 

far west as Scott County, Illinois. The Blue Mound Compressor Station piping modifications are independent of 

the Rockies Express Zone 3 Capacity Enhancement Project. These modifications will enable REX to make deliveries 

from the east at the new Spire interconnect on a primary firm basis. 

The Project’s presence as a new transportation path for gas to the greater St. Louis area will not only provide 

direct benefits in linking that region to prolific new supply, but will also provide critical infrastructure reliability 

and diversity benefits that enhance overall natural gas supply security in the region. As noted above, 87 percent 

of the firm pipeline transportation capacity into the St. Louis market area is currently provided by a single pipeline. 

The Project will significantly enhance the overall supply security of natural gas in the St. Louis area and surrounding 

counties by providing an additional physical source of flowing supply to the region. In the event of a planned or 

unplanned service outage on the current pipelines delivering into the region, LGC will be in a substantially better 

position to protect its system operations. Moreover, direct access to supplies from the REX pipeline system will 

include supply from both the Eastern United States and Rocky Mountain production areas, thus providing LGC and 

other Project shippers with multiple gas sourcing options and consequently enhanced supply reliability as well as 

economic benefits. 

Moreover, a significant portion of St. Louis’ current supply source crosses an area of seismic activity referred to 

as the New Madrid Seismic Zone (“NMSZ”). According to the United States Geological Survey (“USGS”),5 the NMSZ 

is the most active seismic area in the United States east of the Rocky Mountains. Due to the geologic conditions 

in the NMSZ, earthquakes in that region have the potential to damage an area approximately 20 times larger than 

earthquakes in California and most other active seismic areas.  

Given concerns about the potential for extended service interruptions, and the potentially devastating impacts of 

such service  interruptions and  loss of access to critical gas supplies to  its service area  in the event of such an 

incident, LGC has  sought  to diversify  its pipeline  transportation  service paths and contract with an additional 

                                                        
4   See, e.g., Rockies Express Pipeline LLC, 154 FERC ¶ 61,139 (2016) (authorization of Zone 3 Capacity Enhancement Project); Rockies 

Express Pipeline LLC, 150 FERC ¶ 61,161 (2015), reh’g denied, 155 FERC ¶ 61,018 (2016) (authorization of Zone 3 East‐to‐West Project). 
5   Earthquake Hazard in the New Madrid Seismic Zone Remains a Concern. http://pubs.usgs.gov/fs/2009/3071/pdf/FS09‐3071.pdf. That 

publication reported that, based on  its review of earthquake data  in the region, the USGS estimated that the chance of having an 
earthquake as powerful as the historic 1811‐12 earthquakes (measured at magnitude 7‐8) was “about 7 to 10 percent, and the chance 
of having a magnitude 6 or larger earthquake in 50 years is 25 to 40 percent.” 
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pipeline  transporter whose geographic path  to LGC’s  system avoids  the  seismic  concerns associated with  the 

NMSZ. The Project fulfills this need. 

An additional purpose of the Project for the Foundation Shipper is its ability, through the introduction of a new 

firm source of flowing gas supply to the St. Louis area, to reduce or even eliminate LGC’s current dependence on 

propane for peak shaving. Approximately 0.9 billion cubic feet of natural gas equivalent of propane is currently 

stored in LGC's propane underground storage facility for potential vaporization in winter months. As noted above, 

LGC currently relies on propane injection to meet its system needs on the coldest days of the year. LGC’s propane 

facilities are aging, and the use of propane is increasingly difficult from an operational standpoint given that the 

propane‐enriched gas is not compatible with certain uses of gas, such as compressed natural gas for vehicular and 

other end use applications. In addition, firm transportation of propane to the St. Louis market is limited; only a 

single pipeline delivers propane to St. Louis and the firm capacity on that pipeline is fully committed to shippers 

other than LGC, making it increasingly difficult to acquire large quantities of propane on a timely basis (e.g., during 

an emergency like severe sustained cold weather). Thus, the Project will fulfill LGC’s need to reduce reliance on, 

and ultimately replace, this propane peak shaving operation with greater access to firm supplies of natural gas 

that are available even on the coldest days of the year. 

1.1.1.2 Other Purposes and Needs to be Served by the Project 

One purpose of the Project is to provide natural gas transportation infrastructure to support potential growth in 

demand for natural gas in the industrial and power generation sectors. As projected by EIA, the demand for natural 

gas is expected to rise steadily over the next several decades, and particularly so in the electric power sector. As 

EIA recently reported, these increases are spurred by environmental benefits of natural gas versus coal in electric 

generation. After experiencing significant increases in demand in recent years, EIA predicts a temporary leveling 

off of demand as both the price of natural gas and use of renewable energy sources increase. This trend, however, 

is expected to reverse:  

Throughout  the  2020s  and  2030s,  electricity  generation  using  natural  gas 

increases again. Because natural gas‐fired electricity generation produces fewer 

carbon dioxide emissions than coal‐fired generation, natural gas  is expected to 

play a large role in compliance with the Clean Power Plan for existing generation 

from  fossil  fuels, which  takes effect  in 2022. The electric power  sector's  total 

consumption  of  natural  gas  from  2020  through  2030  is  6  Tcf  greater  in  the 

AEO2016 [Annual Energy Outlook 2016] Reference case than in a case where the 

Clean Power Plan is not implemented (No CPP).6 

Although  the Clean Power Plan  is  an  anticipated driver of  the  growth  in demand  for natural  gas  for electric 

generation, EIA still predicts steady growth for that sector’s natural gas demand even without the Clean Power 

                                                        
6   United States EIA, “Industrial and electric power sectors drive projected growth in natural gas use” (May 26, 2016). 
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Plan. Missouri remains heavily dependent upon coal‐fired power generation.7 Based on the above discussion, it 

can be expected that gas‐fired generation will increasingly replace coal‐fired generation in Missouri. 

The environmental advantages of natural gas compared to other fossil fuels offer other important benefits for the 

region to be served by the Project. On July 1, 2016, the United States Environmental Protection Agency released 

its 2010 National Ambient Air Quality Standard final designations, which identified Alton Township, Illinois as one 

of four nonattainment areas for sulfur dioxide  in the nation.8 The Project will offer the opportunity for energy 

conversion from more environmentally impactful fuel sources to cleaner‐burning natural gas, potentially resulting 

in significant environmental benefits to the region. 

1.1.2  Location and Description of Facilities 

Construction of the Project is proposed in Scott, Greene, and Jersey Counties, Illinois, and St. Charles and St. Louis 

Counties, Missouri, and includes approximately 65 miles of pipeline and associated ancillary facilities.  

1.1.2.1 Pipeline Facilities 

A summary of the proposed pipeline facilities is presented in Table 1.1‐1. 

 

Table 1.1‐1. Pipeline Facilities Associated with the Project 

Facility Name 

Pipeline Diameter 

(inch) and Type  Mileposts (“MPs”) 1  County, State 

Approximate 

Length (miles) 

24‐Inch Pipeline  24, New  0.0 ‐ 3.5  Scott, Illinois  3.5 

    3.5 ‐ 29.0  Greene, Illinois  25.5 

    29.0 ‐ 44.9  Jersey, Illinois  15.9 

    44.9 ‐ 57.4  St. Charles, Missouri  12.5 

    57.4 ‐ 57.9  St. Louis, Missouri  0.6 

      Subtotal2  57.9 

Line 8803  20, Existing  0.0 ‐ 7.1  St. Louis, Missouri  7.1 

     Total2  65.0 

Notes: 

1  MP designations begin at 0.0 for each pipeline facility and are described geographically from north to south for the 

24‐inch pipeline and west to east for Line 880.  

2  May not equal the sum of the column due to rounding. 

3  Only portions of the existing 7.1‐mile pipeline will be modified or relocated. 

                                                        
7   See United States EIA, Missouri State Energy Profile (noting that “Coal fueled 83 percent of Missouri’s net electricity generation  in 

2014 and 78 percent in 2015”).  
8   SNL Financial, “EPA says parts of Illinois, Maryland and Michigan miss 2010 SO2 NAAQS,” (July 1, 2016).   



 

 
Spire STL Pipeline LLC | Draft Resource Report 1 1-6 

 

24‐Inch Pipeline 

The proposed 24‐inch pipeline  includes  approximately 57.9 miles of 24‐inch diameter  steel pipeline  and will 

deliver gas from the REX pipeline  in Scott County,  Illinois, to the existing Line 880 pipeline  in St. Louis County, 

Missouri. The proposed 24‐inch pipeline will be designed for a maximum allowable operating pressure (“MAOP”) 

of  1,480  pounds  per  square  inch  gauge  (“psig”).  The  pipeline  generally  runs  from  north  to  south  with 

approximately 3.5 miles in Scott County, Illinois, 25.5 miles in Greene County, Illinois, 15.9 miles in Jersey County, 

Illinois, 12.5 miles in St. Charles County, Missouri, and 0.6‐mile in St. Louis County, Missouri. Spire proposes that 

the  24‐inch  pipeline  will  cross  the Mississippi  River  and Missouri  River  via  two  horizontal  directional  drills 

(“HDDs”).  

Line 880 Modifications 

Line 880 is currently an existing 9‐mile natural gas distribution pipeline owned by LGC. Spire intends to purchase 

the eastern 7.1 miles of this pipeline and modify  it for  interstate service as part of this Project. The remaining 

1.9 miles  will  remain  within  LGC’s  distribution  service.  The  proposed modifications  to  the  existing  20‐inch 

diameter steel pipeline, Line 880, include upgrades in certain locations along approximately 7.1 miles of pipeline. 

The pipeline generally runs from west to east, and connects the proposed 24‐inch pipeline to Enable MRT along 

the western  bank of  the Mississippi  river  in  St.  Louis County, Missouri.  The modifications  are  anticipated  at 

34 locations along 7.1 miles of this existing pipeline and will include (a) the removal of syphon drips and mainline 

valves (“MLVs”) and replace with line pipe, and (b) the relocation of a portion of the existing pipeline. Once the 

modifications have been completed, the existing line will be hydrostatically tested. No change in MAOP of Line 

880  is presently anticipated. The MAOP of Line 880  is currently approximately 880 psig. A  list of the proposed 

modification sites and associated workspaces is included as Table 1.1‐2. Other temporary workspace (“TWS”) will 

be required in certain locations in order to access each modification site.  

 

Table 1.1‐2. Line 880 Modifications and Required Workspaces1 

Approximate 

MP 

Size of TWS 

for 

Construction 

(acres)  Description of Proposed Modification 

0.2  0.10  Removal of syphons and replace with line pipe 

0.3  0.08  Removal of syphons and replace with line pipe 

0.4  0.07  Removal of syphons and replace with line pipe 

0.4  0.07  Removal of syphons and replace with line pipe 

0.5  0.13  Remove 16‐inch valve and associated appurtenances; replace with line pipe 

0.6  0.09  Disconnect and cap service tap before hydrotest of Line 880; reconnect prior to 

putting Line 880 back in service 
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Table 1.1‐2. Line 880 Modifications and Required Workspaces1 (Continued) 

Approximate 

MP 

Size of TWS 

for 

Construction 

(acres)  Description of Proposed Modification 

0.7  0.08  Removal of syphons and replace with line pipe 

0.8  0.08  Removal of syphons and replace with line pipe 

1.0  0.06  Disconnect and cap service tap before hydrotest of Line 880; reconnect prior to 

putting Line 880 back in service 

1.0  0.07  Removal of syphons and replace with line pipe 

1.1  0.08  Disconnect and cap service tap before hydrotest of Line 880; reconnect prior to 

putting Line 880 back in service 

1.2  0.08  Removal of syphons and replace with line pipe 

1.3  0.07  Disconnect and cap service tap before hydrotest of Line 880; reconnect prior to 

putting Line 880 back in service 

1.4  0.08  Removal of syphons and replace with line pipe 

1.4  0.11  Remove 16‐inch valve and associated appurtenances; replace with line pipe 

1.4  0.04  Disconnect and cap service tap before hydrotest of Line 880; reconnect prior to 

putting Line 880 back in service 

1.5  0.05  Disconnect and cap service tap before hydrotest of Line 880; reconnect prior to 

putting Line 880 back in service 

1.5  0.05  Disconnect and cap service tap before hydrotest of Line 880; reconnect prior to 

putting Line 880 back in service 

1.7  0.07  Removal of syphons and replace with line pipe 

1.8  0.07  Disconnect and cap service tap before hydrotest of Line 880; reconnect prior to 

putting Line 880 back in service 

1.9  0.07  Removal of syphons and replace with line pipe 

2.0  1.03  Remove 16‐inch valve and associated appurtenances; replace with line pipe 

2.1 ‐ 2.6  6.52  Relocate Line 880, remove existing pipe bridge crossing of Coldwater Creek and 

existing crossings of State Highway 367/Lewis and Clark Boulevard, and install MLV2 

2.6  0.08  Disconnect and cap service tap before hydrotest of Line 880; reconnect prior to 

putting Line 880 back in service 

2.7  0.09  Disconnect and cap service tap before hydrotest of Line 880; reconnect prior to 

putting Line 880 back in service 

2.7  0.07  Removal of syphons and replace with line pipe 

2.9  0.07  Disconnect and cap service tap before hydrotest of Line 880; reconnect prior to 

putting Line 880 back in service 
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Table 1.1‐2. Line 880 Modifications and Required Workspaces1 (Continued) 

Approximate 

MP 

Size of TWS 

for 

Construction 

(acres)  Description of Proposed Modification 

2.9  0.07  Removal of syphons and replace with line pipe 

3.3  0.09  Removal of syphons and replace with line pipe 

3.4  0.11  Remove 16‐inch valve and associated appurtenances; replace with line pipe 

4.3  0.17  Remove 16‐inch valve and associated appurtenances; replace with line pipe 

5.4  1.07  Replace existing Line 880 with 20‐inch valve (within in Redman Delivery Station) 

6.3  0.11  Remove 16‐inch valve and associated appurtenances; replace with line pipe 

7.0 ‐ 7.1  4.31  Remove 16‐inch valve and associated appurtenances; replace with line pipe(within 

MRT Bi‐Directional Station) 

Notes: 

1 Workspaces listed are not inclusive of TWS to be utilized as travel corridors between modification sites. 

2 Workspace for the relocation includes additional TWS (“ATWS”) as necessary for the bore crossing of State Highway 

367/Lewis and Clark Boulevard. 

 

Line 880 will be relocated at Coldwater Creek and State Highway 367 (MP 2.1  ‐ MP 2.6). The existing pipeline 

below  ground  approaching  Coldwater  Creek will  be  cut,  capped,  and  abandoned  in  place,  and  the  existing 

aboveground pipeline will be removed. The existing easement will be abandoned and the right‐of‐way restored. 

Cathodic Protection 

An impressed current cathodic protection system with remote groundbeds is currently being considered for the 

24‐inch pipeline. Field  investigations will be  conducted  to determine  the  locations  for  the proposed  cathodic 

protection  system.  Spire  anticipates  that  five  remote  groundbeds will  be  required.  Locations  of  the  remote 

groundbeds will  be  identified  in  the  FERC  application.  Estimated  impacts  for  these  facilities  are  included  in 

Table 1.2‐1.  

Spire also proposes  to  implement an AC mitigation  system  in areas where  the pipeline parallels high‐voltage 

electric transmission  lines as necessary to reduce stray current, to prevent possible shock to personnel during 

post‐construction activities, and to prevent interference with the cathodic protection system. It is anticipated that 

this system will be primarily composed of zinc ribbon, grounding mat, and solid state decouplers, or other suitable 

design. AC mitigation systems will be within the permanent easement. 

 Proposed  locations  of  cathodic  protection  and  AC mitigation  areas  along  the  pipeline  will  be  provided  in 

Table 1.1‐3  in  the  FERC application.  Spire will  seek  the appropriate approvals  from  landowners and  FERC  for 

cathodic protection areas located outside the permanent easement. 
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Line 880  is currently cathodically protected. These existing protection facilities will be repaired or modified as 

necessary in the locations where construction will occur.  

 

Table 1.1‐3. Cathodic Protection Areas along the Project 

Facility Name  County, State  Township/Town  Nearest MP 

24‐Inch Pipeline 

Remote Groundbed 1  TBD  TBD  TBD 

Remote Groundbed 2  TBD  TBD  TBD 

Remote Groundbed 3  TBD  TBD  TBD 

Remote Groundbed 4  TBD  TBD  TBD 

Remote Groundbed 5  TBD  TBD  TBD 

AC Mitigation  TBD  TBD  TBD 

Note: 

1 TBD ‐ to be determined.  

  

1.1.2.2 Aboveground Facilities 

No major aboveground facilities are proposed for the Project. Ancillary aboveground facilities on the proposed 

24‐inch pipeline and Line 880 include M&R stations, pig launchers/receivers, and MLVs, as described below and 

further detailed in Table 1.1‐4. 

M&R Facilities 

M&R stations typically include a fenced control building and a permanent access road. They also include a supply 

line and a discharge line from the associated pipeline, an emergency bypass line, and communication equipment 

for supervisory control. The stations proposed to be constructed and/or modified as part of the Project include: 

 REX Receipt Station: The new M&R station  is proposed  to be  located at  the start of  the proposed 24‐inch 

pipeline in Scott County, Illinois, at the interconnect with the REX pipeline and will include M&R, odorization, 

and the installation of a pig launcher.  

 Laclede/Lange  Delivery  Station:  The  new M&R  station  is  proposed  in  St.  Louis  County, Missouri,  at  the 

interconnect with Line 880. The  facility will  include M&R, odorization, heater, and  the  installation of a pig 

receiver and bi‐directional pig launcher/receiver.  

 Redman Delivery  Station: Modification  of  LGC’s  existing  Redman  Station  on  Line  880  in  St.  Louis  County, 

Missouri. Modifications to the station will include M&R, odorization, and the installation of a MLV. All work will 

be done within the existing fenced facility, where the existing building and aboveground piping will be removed 

and replaced.  
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 MRT Bi‐directional Station: This new M&R station is proposed to be located at the eastern terminus of Line 880 

in St. Louis County, Missouri, at the interconnect with Enable MRT. There is an existing facility at the site which 

will be expanded to accommodate the facilities for this Project. The station will include the construction of a 

new M&R facility and installation of a bi‐directional pig launcher/receiver.  

 

Table 1.1‐4. Aboveground Facilities Associated with the Project 

Facility Name 

Approximat

e MP  County, State  Description 

24‐Inch Pipeline       

REX Receipt Station  0.0  Scott, Illinois  Construction of a new M&R facility at the interconnect 

with the REX pipeline.  

MLV 1  15.7  Greene, Illinois  Located within the proposed permanent easement. 

MLV 2  33.0  Jersey, Illinois  Located within the proposed permanent easement. 

MLV 3  46.1  St. Charles, Missouri  Located within the proposed permanent easement. 

Laclede/Lange 

Delivery Station 

57.9  St. Louis, Missouri  Construction of a new M&R facility at the interconnect 

between the proposed 24‐inch pipeline and Line 880.  

Line 880       

Coldwater Creek 

MLV Site 

2.5 
St. Louis, Missouri 

Located within public right‐of‐way at the Line 880 

relocation. 

Redman MLV Site  5.5  St. Louis, Missouri  Located within Redman Delivery Station. 

Redman Delivery 

Station 

5.5  St. Louis, Missouri  Install M&R equipment at the existing LGC Redman 

Facility on Line 880. 

MRT Bi‐directional 

Station 

7.1  St. Louis, Missouri  Expand LGC’s existing facility and install M&R 

equipment at the interconnect with Enable MRT.  

 

Mainline Valves 

Spire also proposes to construct MLVs at three locations along the proposed 24‐inch pipeline route, with spacing 

of  the MLV  facilities meeting  the  requirements of  the United States Department of Transportation  (“USDOT”) 

Pipeline and Hazardous Materials Safety Administration  (“PHMSA”). MLVs allow  the associated pipeline  to be 

segmented for safety, operations, and maintenance purposes. They are typically sited away from populated areas 

to allow for safe and rapid gas evacuation if needed. Spire proposes to install two MLVs along Line 880, one of 

which will be located within the Redman Delivery Station. Proposed MLVs and other ancillary facility locations are 

provided in Table 1.1‐4.  
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1.1.3  Location Maps, Detailed Route Maps, and Plot/Site Plans 

An overview of the Project is shown in Figure 1.1‐1. Topographic mapping depicting the proposed Project area is 

provided in Appendix 1‐A. The proposed Project footprint for the pipelines are further detailed in the Construction 

Alignment Sheets provided in Appendix 1‐B. Detailed right‐of‐way cross‐section drawings are provided in Resource 

Report 8.  

1.2 Land Requirements 

Land requirements will include both temporary and permanent impacts. Temporarily impacted areas will consist 

of  those  areas  necessary  to  facilitate  construction  including  the  construction  right‐of‐way, ATWS,  contractor 

yards, and temporary access roads. Permanent impact areas will include the new permanent easement associated 

with the proposed 24‐inch pipeline and cathodic protection, new M&R stations, associated ancillary facilities, and 

new permanent access roads.  

The  construction  right‐of‐way  (including  TWS),  permanent  easement,  and  ATWS],  aboveground  facilities, 

temporary and permanent access roads, and contractor yards (to the extent these areas have been identified) will 

total approximately 900 acres. Of this, approximately 362 acres will be permanently maintained for operation of 

the Project facilities. Tables 1.2‐1 and 1.2‐2 include a summary of all Project related land requirements that will 

be affected by the construction and operation of the Project. Land requirements for the proposed facilities are 

discussed in greater detail in Sections 1.2.1 through 1.2.6. 

1.2.1  Pipeline Facilities 

For the proposed 24‐inch pipeline, Spire anticipates a typical 90‐foot temporary construction right‐of‐way width, 

which will  include  a  50‐foot  permanent  easement.  An  additional  25  feet  of  ATWS will  be  required  through 

agricultural areas, and ATWS will be required to facilitate construction in certain areas, such as crossings of roads, 

railroads, waterbodies, and wetlands. The construction right‐of‐way will be reduced to 75 feet at waterbodies and 

wetlands.  Spire  does  not  anticipate  clearing  land  between  the HDD  entry  and  exit  points  for  the  proposed 

crossings  of  the Mississippi  and Missouri  Rivers.  Further  information  on  the HDD  are  described  in  Resource 

Report 2 and Resource Report 8.  

In general, the existing easement on Line 880 ranges from approximately five feet wide to approximately 30 feet 

wide. Some portions of Line 880 are also within public right‐of‐way. The modifications on Line 880 will require 

TWS at 34  locations along the existing pipeline, with ATWS  included as necessary for construction. TWS  is also 

included  for  access  and  travel  lanes  between  modification  sites.  Depending  on  the  site  conditions  and 

modifications required, the workspaces range from less than a tenth of an acre to over six acres in size. For the 

relocation of Line 880 at State Highway 367/Lewis and Clark Boulevard, the new section of pipeline is within public 

right‐of‐ways  and  Spire  does  not  anticipate  acquiring  a  permanent  easement  at  this  location.  Construction 

activities will  occur within  the  existing  permanent  easement,  temporary  right‐of‐way,  and ATWS  as  needed. 

Locations  of  these  modifications  and  workspaces  are  provided  on  the  Construction  Alignment  Sheets  in 

Appendix 1‐B.  
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Table 1.2‐1. Land Requirements for Pipeline Facilities 

Facility  County, State1 

Land Affected During 

Construction (acres) 2, 3 

Land Affected During 

Operation (acres)4 

Pipeline        

24‐Inch Pipeline  Scott, Illinois  37.54  21.01 

  Greene, Illinois  276.66  154.45 

  Jersey, Illinois  171.17  96.08 

  St. Charles, Missouri  130.71  75.77 

  St. Louis, Missouri  5.32  3.62 

Line 880  St. Louis, Missouri  7.43  0.17 

  Subtotals 628.84  351.10 

ATWS       

24‐Inch Pipeline  Scott, Illinois  11.60  0.00 

  Greene, Illinois  78.26  0.00 

  Jersey, Illinois  46.65  0.00 

  St. Charles, Missouri  55.40  0.00 

  St. Louis, Missouri  1.46  0.00 

Line 880  St. Louis, Missouri   3.15  0.00 

  Subtotals 196.52  0.00 

Cathodic Protection     

Cathodic Protection  TBD  2.87  2.87 

Access Roads       

Temporary Access Roads  Scott, Illinois  0.73  0.00 

  Greene, Illinois  4.65  0.00 

  Jersey, Illinois  4.86  0.00 

  St. Charles, Missouri  3.60  0.00 

  St. Louis, Missouri  2.73  0.00 

Permanent Access Roads  Scott, Illinois  0.15  0.15 

  Greene, Illinois  0.00  0.00 
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Table 1.2‐1. Land Requirements for Pipeline Facilities (Continued) 

Facility  County, State1 

Land Affected During 

Construction (acres) 2, 3 

Land Affected During 

Operation (acres)4 

Access Roads       

Permanent Access Roads  Jersey, Illinois  0.00  0.00 

(continued)  St. Charles, Missouri  0.00  0.00 

  St. Louis, Missouri  0.00  0.00 

  Subtotals 16.72  0.15 

Contractor Yards  Madison, Illinois  38.14  0.00 

  St. Charles, Missouri  6.53  0.00 

  Subtotals 64.26  3.02 

   Totals 889.62  354.12 

Notes: 

1  TBD ‐ to be determined. 

2  Construction  workspace  through  field  delineated  and  desktop  waterbodies  and  wetlands  has  been 

reduced to 75 feet as required and where practicable. However, reduced areas will continue to be refined 

based on field delineations, which may affect the overall construction workspace acreage calculations. 

3  Land affected during construction is inclusive of operational impacts (permanent).  

4  Acreage for Line 880 is inclusive of portions of the existing easement.  

 

A  summary  of  the  proposed  land  requirements  for  the  pipeline  facilities  is  provided  in  Table  1.2‐1.  Typical 

construction  right‐of‐way  cross‐section  diagrams,  locations where  the  pipelines  are  co‐located with  existing 

right‐of‐ways, and further land use requirements are included in Resource Report 8. 

1.2.2  ATWS 

ATWS areas  typically are  required at  road,  railroad, waterbody  and wetland  crossing  locations and  for areas 

requiring specialized construction techniques, including agricultural land. The configurations and sizes of ATWS 

areas will be based on site‐specific conditions and vary in accordance with the construction methodology, crossing 

type,  and  other  construction  needs.  Spire  has  identified  areas  where  ATWS  will  be  required  to  facilitate 

construction,  as  shown  on  the  Construction  Alignment  Sheets  in  Appendix  1‐B.  ATWS  requirements  are 

summarized in Table 1.2‐1. A complete list of ATWS locations by MP is provided in Resource Report 8.  
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1.2.3  Aboveground Facilities  

Spire  is  in the process of designing aboveground facilities,  including M&R stations, pig  launcher/receivers, and 

MLV sites. In advance of final facility design, Spire has provided estimates of the anticipated land requirements 

for  the construction and operation of each  facility. A  summary of  these estimated  land  requirements  for  the 

aboveground facilities is provided in Table 1.2‐2. Should Spire further refine the site designs, actual facility acreage 

data will  be  quantified  once  the  engineering  design  effort  is  complete  and will  be  provided with  the  FERC 

application.  

 

Table 1.2‐2. Land Requirements for Aboveground Facilities 

Facility  County, State 

Property 

Size (acres) 

Land Affected 

During 

Construction 

(acres)2 

Land Affected 

During 

Operation 

(acres)2, 

24‐Inch Pipeline         

REX Receipt Station  Scott, Illinois  37.17  2.93  2.18 

Laclede/Lange 

Delivery Station 

St. Louis, Missouri  16.81  2.39  1.68 

MLV 1  Greene, Illinois  N/A  N/A  N/A 

MLV 2  Jersey, Illinois  N/A  N/A  N/A 

MLV 3  St. Charles, Missouri  N/A  N/A  N/A 

Line 880         

Redman Delivery Station  St. Louis, Missouri  0.71  1.07  0.713 

MRT Bi‐directional Station  St. Louis, Missouri  8.42  4.31  3.243 

Coldwater Creek MLV Site  St. Louis, Missouri  N/A  N/A  N/A 

Redman MLV Site  St. Louis, Missouri  N/A  N/A  N/A 

Totals  63.10  10.70  7.81 

Notes: 

1 N/A ‐ not applicable.  

2 MLVs are  located within the permanent easement, with the exception of one MLV on Line 880 which  is  located 

within Redman Delivery Station. The construction and operation acreage is accounted for within Table 1.2‐1 and the 

Redman Delivery Station, respectively. 

3 LGC owns the land to be used during operation of the Redman Delivery Station and MRT Bi‐directional Station. No 

new property will be acquired at these locations. 
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1.2.4  Mainline Valves  

Spire proposes  that MLVs will generally be  installed and operated within  the proposed permanent easement 

associated with the 24‐inch pipeline segment. Each MLV will consist of a 50‐foot by 60‐foot graveled area and will 

be fenced within the permanent easement. Spire has  located MLVs near existing public roads, and permanent 

access roads to these sites will be included in the FERC application. Two MLVs are proposed on Line 880. One is 

located within  the proposed permanent easement  for Line 880 at  the  relocation at Coldwater Creek, and  the 

second is located within the Redman Delivery Station.  

1.2.5  Access Roads  

Spire proposes  to use and/or modify existing access  roads as well as develop new access  roads  to access  the 

Project during construction and operation, as shown on the construction alignment sheets in Appendix 1‐B. Public 

roads will be used to access the right‐of‐way where possible. To prevent sediment from tracking onto public roads 

by construction traffic, Spire will adhere to the recommended best management practices as specified by the 

applicable state and county agencies. Such best management practices typically include installation of stabilized 

construction entrances and additional erosion and sediment controls (“E&SCs”) as required at  locations where 

vehicles will access a public  road  from  the construction  right‐of‐way. Following construction, Spire will  return 

public roads utilized for access to pre‐construction conditions or better. Spire has  identified approximately 5.5 

miles of access roads for use during construction, with an anticipated width of 25 feet. Of these, approximately 

5.4 miles are proposed  for  temporary use, and 0.1‐mile will be permanently maintained  for operation of  the 

Project to provide permanent access to the REX Receipt Station. A summary of the land affected by access roads 

is included in Table 1.2‐1. Further information on access roads is included in Resource Report 8. 

1.2.6  Contractor Yards  

Spire has  identified potential sites to be utilized for contractor yards, as shown on the construction alignment 

sheets in Appendix 1‐B. These areas will be used for equipment and material storage, as well as temporary field 

offices. At present, Spire has  identified three contractor yards. Spire provides additional  information regarding 

contractor yards associated with the Project  in Resource Report 8. Site selection and acquisition will continue 

throughout  the  planning  and  permitting  stages  of  the  Project,  and  Spire  will  provide  updates  in  the  FERC 

application as appropriate. Locations and acreages of the proposed contractor yards are provided in Table 1.2‐1. 

1.2.7  Areas of No Access 

Spire commenced notifications of affected landowners and obtaining survey permission in July 2016. Biological 

field surveys on properties for which Spire obtained survey access began in September 2016. Cultural resource 

surveys began in October 2016 in order to avoid unnecessary disruptions to crops prior to harvest. The schedule 

for completing field surveys will depend on the timing of obtaining survey permission on all affected parcels. The 

status of landowner permissions and surveys is provided in Table 1.2‐3.  

 



 

 
Spire STL Pipeline LLC | Draft Resource Report 1 1-17 

Table 1.2‐3. Summary of Landowner Permissions and Status of Surveys 

Facility/County, State 

Survey Tracts 

with Access 

Granted 

(percent) 

Survey Tracts 

with Access 

and Harvest 

Restrictions 

(percent) 

Survey Tracts 

with Access 

Denied 

(percent) 

Survey Tracts 

Pending 

Response 

(percent) 

Percent of 

Pipeline with 

Environmental 

Survey 

Complete1 

24‐Inch Pipeline          

Scott, Illinois2  20 (95)  0 (0)  1 (5)  0 (0)  92.1 

Greene, Illinois2  79 (59)  44 (33)  1 (1)  7 (5)  51.1 

Jersey , Illinois2  13 (16)  49 (60)  11 (14)  8 (10)  7.6 

St. Charles, Missouri2  40 (50)  25 (31)  0 (0)  15 (19)  9.9 

St. Louis, Missouri2  8 (57)  1 (7)  0 (0)  5 (36)  0.0 

Line 880         

St. Louis, Missouri2  116 (72)  0 (0)  0 (0)  46 (28)  98.2 

Notes: 

1 Environmental  (biological)  survey  status  is  current  as  of  September  23,  2016.  Cultural  surveys were 

initiated in October. 

2 Survey permission status is current as of October 10, 2016.  

 

1.3 Construction Procedures 

The Project will be designed, constructed, and operated  in compliance with applicable federal, state, and  local 

regulations and codes. This includes, but is not limited to, the following: 

 USDOT  49  CFR  Part  192,  Transportation  of Natural  and Other Gas  by  Pipeline: Minimum  Federal  Safety 

Standards, Including All References (6/6/2015) and standards, or portions thereof, incorporated by reference 

under 49 CFR 192.7 as of 7/7/15; 

 Occupational Safety and Health Administration (“OSHA”) 29 CFR Part 1926; 

 Illinois Commerce Commission ‐ Gas Pipeline Safety Program; 

 Illinois Gas Pipeline Safety Act [220 Illinois Compiled Statutes (“ILCS”) 20]; 

 Illinois Gas Transmission Facilities Act (220 ILCS 25) 

 Missouri  Title  4  CSR. Division  240,  Chapter  40  Public  Service  Commission  ‐ Gas Utilities  and Gas  Safety 

Standards; and 
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 Missouri Department of Transportation (“MoDOT”) Engineering Policy Guide, Section 643.3: Policy, Standards 

and Regulations pertaining to utility facilities located on or across state highways. 

The Project will also be designed, constructed, and operated  in accordance with numerous applicable national 

specifications issued by the following organizations: 

 American Association of State Highway and Transportation Officials; 

 American Gas Association; 

 American National Standards Institute; 

 American Petroleum Institute; 

 American Society of Mechanical Engineers; 

 American Society of Testing Materials; 

 National Association of Pipe Coating Applications; and 

 National Fire Protection Association. 

Spire intends to implement the FERC’s Upland Erosion Control, Revegetation, and Maintenance Plan (“Plan”) and 

FERC’s Wetland and Waterbody Construction and Mitigation Procedures (“Procedures”) (May 2013) as a minimum 

standard during  construction. Where deviations  from  the Plan and Procedures are necessary  for  site‐specific 

reasons, these locations are identified in Appendix 1‐F. Should modifications to the FERC Plan and Procedures be 

required for adherence with the Agricultural Impact Mitigation Agreement, Spire will provide these modifications 

in the FERC application.  

To ensure construction of the proposed facilities will comply with mitigation measures identified in the Resource 

Reports, the FERC’s evaluation of the Project, and the requirements of other federal and state permitting agencies, 

Spire will include, whenever appropriate, implementation details in its construction drawings and specifications. 

Selected contractors will receive copies of specifications and a construction drawing package containing, among 

other things, plant and equipment drawings designated as being approved for construction. To solicit accurate 

bids for construction, specifications and advance versions of the construction drawing package will be provided 

to prospective contractors. For those mitigation measures that address permit conditions from federal, state, and 

local agencies, copies of permits and related drawings will also be added to the construction bid package. For 

those mitigation measures that, in part, address post‐construction requirements, instructions and documentation 

will be provided to operating personnel following the completion of construction. 

Spire  will  adequately  train  construction  personnel  in  the  environmental  restrictions  and/or  requirements 

applicable to their particular job duties. Construction management personnel and environmental inspectors (“EI”) 

will be provided with the appropriate environmental information/materials specific to the Project. Prior to and 

during construction, training for field construction personnel and contractor personnel will be conducted. This 

training will focus on FERC’s Plan and Procedures as well as other regulatory requirements such as endangered 
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species, cultural resources, and wetlands. The training will also cover Project‐specific construction and mitigation 

plans, operator qualification and site‐specific safety requirements. 

Spire anticipates commencing  initial construction activities  in January 2018, and expects to place the pipelines 

and  facilities  into  service  in November  2018. Anticipated  construction  dates  for  each  Project  facility will  be 

determined as the Project design is refined and further input is received from permitting agencies. 

Spire plans to employ the following construction procedures; however, deviations are possible based on actual 

field  conditions or  to  comply with  regulatory  requirements  as  further  identified during  the  consultation  and 

permitting process.  

1.3.1  Pipeline 

Spire will adhere to the FERC’s Plan and Procedures during construction of the pipeline facilities, unless otherwise 

noted, in addition to its Design and Construction Standards that outlines safety and integrity standards, among 

others. In agricultural areas, Spire’s workspaces include the 90 foot construction right‐of‐way and the additional 

25 feet of width granted in the FERC Plan, which accommodates topsoil segregation. 

In accordance with the FERC’s Plan and Procedures, at least one EI will be employed by Spire for each construction 

spread during  construction and  restoration. Spire will provide  training  for  its EIs as part of  its Environmental 

Training Program. The number and experience of EIs assigned to each construction spread will be appropriate for 

the length of the construction spread and the number/significance of resources affected. EIs shall have peer status 

with all other activity  inspectors. EIs shall have  the authority  to stop activities  that violate  the environmental 

conditions of the Certificate, state and federal environmental permit conditions, or landowner requirements; and 

to order appropriate corrective action.  

Spire currently anticipates operating one spread on the proposed 24‐inch pipeline and one spread on Line 880 

during construction of the Project. The estimated workforce for the 24‐inch pipeline spread is 200 to 300 workers, 

and the estimated workforce for the Line 880 spread is 100 workers.  

Line 880 will be temporarily removed from service during construction. Prior to construction, Spire will coordinate 

with LGC to establish a temporary service for existing customers to avoid prolonged outages. 

Spire  will  commence  cleanup  operations  immediately  following  backfill  operations.  Final  grading,  topsoil 

replacement, and  installation of permanent erosion control  structures will be completed within 20 days after 

backfilling the trench (10 days in residential areas). If seasonal or other weather conditions prevent compliance 

with these timeframes, temporary erosion controls would be maintained (temporary slope breakers and sediment 

barriers) until conditions allow completion of cleanup. 

Specific residential area mitigation measures are further described in Resource Report 8. 

1.3.1.1 Typical Pipeline Construction Procedures 

The procedures below will be followed for the 24‐inch pipeline as well as the relocation of Line 880 at Coldwater 

Creek and State Highway 367/Lewis and Clark Boulevard. 
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Surveying 

Prior to the commencement of ground disturbing activities, a civil survey crew will stake the outside limits of the 

construction right‐of‐way, the centerline location of the pipeline, highway and railroad crossings, and any ATWS, 

such as  staging areas or at waterbody  crossings. The  “One Call”  system  for each  state will be  contacted and 

underground and foreign utilities will be located and flagged within the construction right‐of‐way.  

Clearing and Grading 

The construction right‐of‐way and TWS along Line 880 will be cleared of obstructions (i.e., trees and stumps, brush, 

logs, and large rocks) according to FERC’s Plan and Procedures and Spire’s Erosion and Sediment Control Plans. At 

no time will Spire or its contractor clear or alter any areas outside of the boundaries of the pipeline corridor as 

shown on the Project alignment sheets. Timber will be stacked adjacent to the right‐of‐way in accordance with 

landowner  preferences.  Brush  and  slash will  be  stacked  or  chipped.  All  stumps will  be  disposed  of  to  the 

satisfaction of  the property owner and/or Company  representative  in accordance with applicable  law. When 

feasible, vegetation in wetlands will be cut to ground level, leaving the root systems intact. Where necessary, to 

contain  disturbed  soils  during  clearing  and  grading  in  upland  areas,  and  to minimize  potential  impacts  of 

waterbodies and wetlands, temporary erosion control devices will be installed prior to initial ground disturbance 

and will be maintained throughout construction. 

Trenching 

Trenching involves excavation of a ditch for pipeline placement, and is accomplished through the use of a track‐

mounted backhoe, or  similar equipment. Most of  the Project area  is not expected  to have  shallow bedrock, 

therefore extensive blasting is not anticipated to be needed for construction. Large stones in the trench will be 

broken apart with conventional rock‐trenching methods. Spire  is  in the process of  identifying specific  locations 

where blasting is anticipated. Further discussion is provided in Resource Report 6. Generally, the trench will be 

excavated at least 12 inches wider than the diameter of the pipe, though the width may increase depending on 

the stability of the native soils. The trench will be excavated to a sufficient depth to allow a minimum of three feet 

of soil cover between the top of the pipe and the final land surface after backfilling. Pipeline cover may be greater 

than three feet at road, waterbody, wetland, or railroad crossings, and in agricultural areas. Per 49 CFR Part 192, 

depth of  cover will be a minimum of  two  feet  in areas of  consolidated  rock. Excavated  soils will  typically be 

stockpiled along the right‐of‐way on the side of the trench away from the construction traffic and pipe assembly 

area. Table 1.3‐1 includes minimum specifications for depth of cover. 

Stringing 

Following  preparation  of  the  trench,  the  new  pipe  will  be  strung  and  distributed  along  the  construction 

right‐of‐way parallel  to  the  trench. Depending on available workspace, steel pipe will be procured  in nominal 

double random and/or triple random  lengths, or  joints, and may be fabricated off‐site and transported to the 

right‐of‐way in differing lengths or configurations. The individual joints will be transported to the right‐of‐way by 

truck and placed along the excavated trench in a single, continuous line. At waterbody crossings, the amount of 

pipe required to span the waterbody will be stockpiled in ATWS on one or both banks of the waterbody. 
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Table 1.3‐1. Minimum Specifications for Depth of Cover 

Location  Normal Soil (inches) 

Consolidated 

Rock (inches) 

USDOT PHMSA Class 11  36  24 

USDOT PHMSA Classes 2, 3, and 41  36  24 

Land in Agriculture  60  24 

Drainage Ditches of Public Roads or Railroad Crossings  36  24 

Navigable River, Stream, or Harbor  60  24 

Minor Stream Crossings  60  24 

Note: 

1   As defined by USDOT PHMSA at 49 CFR 192.5: 

Class 1:  Offshore  areas  and  any  class  location  unit with  10  or  fewer  buildings  intended  for  human 

occupancy. 

Class 2:  Any  class  location  unit with more  than 10  but  fewer  than  46  buildings  intended  for  human 

occupancy. 

Class 3:  Any class location unit with 46 or more buildings intended for human occupancy or areas within 

100  yards  of  either  a  building  or  a  small, well  defined  outside  area  (such  as  a  playground, 

recreation area, outdoor theater, or other place of public assembly) that  is occupied by 20 or 

more persons on at least five days a week for 10 weeks in any 12‐month period. The days and 

weeks need not be consecutive. 

Class 4:  Any class location unit where buildings with four or more stories are prevalent. 

  

Pipe Bending 

Some induction bends may be used, and some bending of the pipe will be required to allow the pipeline to follow 

natural grade changes and direction changes of the construction right‐of‐way. Prior to welding, selected joints will 

be bent in the field by track‐mounted hydraulic bending machines.  

Pipe Assembly and Welding 

Following stringing and bending, the joints of pipe will be placed on temporary supports, adjacent to the trench. 

The ends will be carefully aligned and welded together using multiple passes for a full penetration weld. Welders 

and welding procedures will be qualified according to the applicable standards. To ensure that the assembled pipe 

will meet or exceed the design strength requirements, the completed welds will be visually inspected and tested 

for integrity using non‐destructive examination methods such as radiography or ultrasound, in accordance with 

American Petroleum  Institute  standards. Welds displaying unacceptable  slag  inclusions, void  spaces, or other 
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defects will be repaired or cut and re‐welded. Following welding, the joints will be epoxy coated. The coating on 

the completed pipe section will be inspected and any damaged areas will be repaired. 

Pipe Lowering 

Prior to lowering the pipe, the trench will be inspected to ensure that it is free of rocks or other debris that could 

damage the pipe or the coating. In rocky areas, a layer of soil or sand may be placed on the bottom of the trench 

to protect the pipe. Concrete‐coated pipe or concrete weights will be used if required for negative buoyancy in 

areas of saturated soils. The completed section of pipe will be lowered into the trench by side‐boom tractors or 

equivalent equipment.  

Padding and Backfilling 

Previously excavated materials will be pushed back  into  the  trench using bladed equipment or backhoes. The 

coated pipe, with or without the use of protective products (e.g., rockshield), requires a minimum of six inches of 

clean backfill padding around all sides of the pipe. A padding bucket or similar soil sifting device will be used to 

obtain suitable padding material from the subsoil. Topsoil will not be used as padding material.  

Where the previously excavated material contains large rocks or other materials that could damage the pipe or 

coating, clean  fill or protective coating will be placed around  the pipe prior  to backfilling. Segregated  topsoil, 

where applicable, will be placed after backfilling the trench above the subsoil. Following backfilling in agricultural 

land, grassland, and open  land, or  in specified areas, a small crown may be  left to account  for any  future soil 

settling  that may occur. Excess soil will be distributed evenly on  the  right‐of‐way, only  in upland areas, while 

maintaining existing contours and will be in accordance with landowner and agency requirements.  

Hydrostatic Test and Final Tie‐In 

Both pipeline facilities will be hydrostatically tested to ensure that it is capable of safely operating at the design 

pressure. Test segments of the pipeline will be capped and filled with water and pressurized to a minimum of 

1.25 to 1.5  times  (based on  location  class)  the designed operating pressure  for  a minimum of eight hours  in 

accordance with  the  PHMSA  requirements  prior  to  being  placed  in  service.  Loss  of  pressure  that  cannot  be 

attributed to other factors, such as temperature changes, will be investigated. Leaks detected will be repaired and 

the segment will be retested. Upon completion of the test, the water may be pumped to the next segment for 

testing or  the water may be discharged  in accordance with state permitting  requirements. Test water  for  the 

24‐inch pipeline hydrostatic  test will  be discharged  through  an  energy‐dissipating device  in  compliance with 

National Pollutant Discharge Elimination System (“NPDES”) permit conditions. For Line 880, Spire proposes to haul 

water offsite to an appropriate disposal facility. Once a segment of pipe has been successfully tested and dried, 

the test cap and manifold will be removed, and the pipe will be connected to the remainder of the pipeline. Further 

information on hydrostatic testing is provided with Resource Report 2. 

Cleanup and Restoration 

Spire will adhere  to  the  restoration guidelines as described  in  the FERC’s Plan and Procedures and applicable 

permit authorizations. The surface of the construction right‐of‐way disturbed by construction will be graded to 

match original contours and to be compatible with surrounding drainage patterns, except at those locations where 
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permanent changes in drainage will be required to prevent erosion, scour and possible exposure of the pipeline. 

Temporary and permanent E&SC measures, including silt fencing, water bars, and vegetation will be installed at 

that time. Private and public property, such as fences, gates, driveways, and roads that have been disturbed by 

pipeline  construction will  be  restored  at minimum,  to  a  level meeting  their  pre‐construction  condition  and 

function. In most upland locations, excluding actively cultivated cropland, an herbaceous vegetative cover will be 

reestablished by spreading a grass seed and hydro/straw‐mulch mixture over the disturbed surface.  

Further discussion on post‐construction revegetation is provided in Resource Report 7. 

1.3.1.2 Special Construction Procedures 

Line 880 Construction Procedures 

There are fixtures currently on Line 880 that either constrict the pipe diameter or have features that prohibit a pig 

to pass. In order to remove these fixtures, Spire proposes to excavate over the existing pipeline to expose the 

fitting. Topsoil will be separated during excavations. Spire will visually inspect the fitting and surrounding pipe, 

and cut and remove a section of pipe as appropriate, which may range from 10 to 20 feet. A replacement section 

of line pipe will be cut off site and delivered to the site for installation. The pipe will be lowered into the trench 

and welded to the existing pipeline. The trench will be backfilled and topsoil replaced appropriately. The surface 

type at each site varies; the surface will be restored to pre‐construction conditions. 

Spire will implement the construction procedures described in Section 1.3.1.1 for the portion of Line 880 that will 

be relocated. 

Steep Slopes 

Spire does not anticipate significant areas of steep slope due to the topography of the Project area. Steep slopes 

may be encountered during construction in Illinois at bluffs near the Mississippi River and stream valley slopes in 

Scott County. Spire has designed the pipeline route to avoid side slope construction, where possible. Additional 

right‐of‐way width may  be  requested  in  these  areas.  E&SC,  as well  as  revegetation, would  be  performed  in 

accordance with  the Plan and Procedures and applicable permits. On steep slopes, temporary erosion control 

measures may require closer spacing and more frequent maintenance until permanent post‐construction erosion 

control measures can be established. Additional surface grading may be required; in some areas of steep slope, it 

may be necessary to cut down the slopes and, after the pipeline  is  installed, return the slopes to their original 

contours during right‐of‐way restoration.  

Residential Areas 

Where residences are located in close proximity to the edge of the construction right‐of‐way, Spire will attempt 

to  reduce  construction workspace  areas  as  practicable  to minimize  inconvenience  to  property  owners.  For 

modifications  to  the  existing  Line  880,  Spire will  limit  the  TWS  required within  private  lands,  to  the  extent 

practicable. If construction requires the temporary removal of private property features, such as gates or fences, 

the landowner or tenant will be notified prior to the action. The amount of open trench in residential areas will 

be minimized to the extent practicable (e.g., utilize stovepipe construction or other minimization technique where 

conditions and/or situation allow). Restoration  in  residential areas  is  to be performed  in accordance with  the 
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FERC’s Plan and Procedures. Residential areas crossed by the Project are identified in Resource Report 8, along 

with proposed mitigation measures.  

Active Croplands 

In order to avoid and minimize affects to topsoil and drain tiles, Spire proposes to perform topsoil segregation in 

active croplands over the entire width of the construction right‐of‐way as well as the subsoil stockpile areas. As 

described in FERC’s Plan, a minimum of 12 inches of topsoil will be segregated in deep soils; and the entire topsoil 

layer, where possible, will be segregated in soils with less than 12 inches of topsoil. It is anticipated that Spire will 

encounter greater than 12 inches of topsoil in Illinois, which will be determined during construction by a qualified 

soil scientist. The  topsoil and subsoil will be  temporarily stockpiled  in separate windrows on  the construction 

right‐of‐way. Additional workspace for topsoil segregation may be requested as necessary.  

Spire will complete work in accordance with the FERC’s Plan. For the portion of the Project located in Illinois, Spire 

will complete work in accordance with the Agricultural Impact Mitigation Agreement which will be developed in 

coordination with the Illinois Department of Agriculture. Per the terms of this agreement, Spire proposes five feet 

of cover in agricultural lands.  

Spire will coordinate with land owners and local agencies, as appropriate, to identify agricultural drainage systems. 

Spire proposes  to  adhere  to  the  FERC’s  Plan  to  avoid or minimize  interference with  drain  tile  and  irrigation 

systems. Agricultural and related pasture areas crossed by the Project will be identified in both Resource Report 7 

and Resource Report 8, along with proposed mitigation measures. 

Road Crossings 

The majority  of  road  crossings will  be  completed  using  standard  open  cut  or  conventional  boring methods. 

Conventional boring entails drilling a hole beneath travel arteries through which the pipe will pass. Generally, 

state and/or federal road crossings will be bored. Some local roads may be open‐cut; however, Spire proposes to 

maintain one lane of access along with the appropriate safety signage and/or traffic control staff. Roads crossed 

by open trenching will be restored to pre‐construction conditions or better. If an open‐cut road requires extensive 

construction time and it is not feasible to maintain access, provisions will be made for temporary detours or other 

measures to allow safe traffic flow during construction. The pipeline will be buried to a depth of at least three feet 

below  the  road  surface, except  in areas of  consolidated  rock. ATWS  for  road  crossings will be  shown on  the 

construction alignment sheets. Public roads crossed by the pipelines are included in Table 1.3‐2. 

Railroad Crossings 

Railroad crossings will be completed using conventional boring methods. Three railroads are within the limits of 

the Project. The Kansas City Southern Railroad is crossed by the 24‐inch pipeline in Greene County, Illinois, and 

will be crossed via conventional bore. The Burlington Northern Santa Fe Railroad is crossed by the 24‐inch pipeline 

in St. Charles County, Missouri, and the pipeline crossing will be  installed via conventional bore. Line 880 also 

crosses the Burlington Northern Santa Fe Railroad (formerly Chicago Burlington and Quincy Railroad) in St. Louis 

County, Missouri. No modifications are anticipated at this crossing. The depths of crossings under the railroads 

vary and will be specified in the permits. Spire plans to file permits with the railroads for these crossings, and the 
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specific requirements of each railroad company will be considered when designing and constructing the crossings. 

Railroad crossings are also included in Table 1.3‐2.  

 

Table 1.3‐2. Roads and Railroads Crossed by the Pipelines 

Facility and 

Approximate 

MP  County, State  Road or Railroad Name 

Proposed 

Crossing 

Method1 

24‐Inch Pipeline       

0.2  Scott, Illinois  Unknown Road  Open Cut 

0.7  Scott, Illinois  County Highway 7/Manchester Alsey Road  Bore 

1.9  Scott, Illinois  Havens Road  Open Cut 

2.1  Scott, Illinois  State Route 106  Bore 

2.5  Scott, Illinois  1200 East/Gourley Road  Open Cut 

3.0  Scott, Illinois  Roodhouse Springs Road/Bluffs Spring Road  Open Cut 

4.5  Greene, Illinois  2700 N  Open Cut 

5.2  Greene, Illinois  Unknown Road  Open Cut 

5.8  Greene, Illinois  2575 N  Open Cut 

7.2  Greene, Illinois  Unknown Road  Bore 

7.2  Greene, Illinois  Kansas City Southern Railroad  Bore 

7.3  Greene, Illinois  2425 N  Open Cut 

7.8  Greene, Illinois  2375 N  Open Cut 

9.1  Greene, Illinois  County Road 10/2250 N  Bore 

10.3  Greene, Illinois  Unknown Road  Open Cut 

11.3  Greene, Illinois  Corsa Lane  Open Cut 

13.0  Greene, Illinois  1850 N  Open Cut 

13.5  Greene, Illinois  1850 N  Open Cut 

15.1  Greene, Illinois  Unknown Road  Open Cut 

15.6  Greene, Illinois  650 N  Open Cut 

17.0  Greene, Illinois  500 N  Open Cut 

18.1  Greene, Illinois  1400 N  Open Cut 

19.5  Greene, Illinois  State Route 108  Bore 

 



 

 
Spire STL Pipeline LLC | Draft Resource Report 1 1-26 

Table 1.3‐2. Roads and Railroads Crossed by the Pipelines (Continued) 

Facility and 

Approximate 

MP  County, State  Road or Railroad Name 

Proposed 

Crossing 

Method1 

24‐Inch Pipeline (continued)     

20.3  Greene, Illinois  1190 N  Open Cut 

21.3  Greene, Illinois  Unknown Road  Open Cut 

22.5  Greene, Illinois  1000 N  Open Cut 

22.9  Greene, Illinois  Unknown Road  Open Cut 

24.1  Greene, Illinois  850 N  Open Cut 

25.8  Greene, Illinois  Unknown Road  Open Cut 

26.4  Greene, Illinois  650N  Open Cut 

28.0  Greene, Illinois  County Road 17/500 N  Open Cut 

28.5  Greene, Illinois  Unknown Road  Open Cut 

29.2  Jersey, Illinois  Allen Lane  Open Cut 

31.5  Jersey, Illinois  County Highway 10/West Centennial Road  Open Cut 

32.5  Jersey, Illinois  1350 N/Hollow Avenue  Open Cut 

33.0  Jersey, Illinois  State Highway 16/County Road 1300 N  Bore 

33.4  Jersey, Illinois  West County Road  Open Cut 

35.1  Jersey, Illinois  County Road 1100 N/South Centennial Road  Open Cut 

36.9  Jersey, Illinois  Busch Lane  Open Cut 

37.7  Jersey, Illinois  County Highway 6/McClusky Road  Open Cut 

38.3  Jersey, Illinois  Daugherty Road  Open Cut 

39.8  Jersey, Illinois  Possum Trot Lane  Open Cut 

41.3  Jersey, Illinois  State Highway 3  Bore 

41.9  Jersey, Illinois  Croxford Road  Open Cut 

43.0  Jersey, Illinois  Unknown Road  Open Cut 

43.4  Jersey, Illinois  Chautauqua Road/Jersey Avenue  Open Cut 

44.6  Jersey, Illinois  State Route 100  HDD 

44.6  Jersey, Illinois  State Route 100  HDD 

45.6  St. Charles, Missouri  Unknown Road  Open Cut 

46.2  St. Charles, Missouri  Portage Road  Open Cut 
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Table 1.3‐2. Roads and Railroads Crossed by the Pipelines (Continued) 

Facility and 

Approximate 

MP  County, State  Road or Railroad Name 

Proposed 

Crossing 

Method1 

24‐Inch Pipeline (continued)     

47.1  St. Charles, Missouri  Weber Lake Road  Open Cut 

47.6  St. Charles, Missouri  Unknown Road  Open Cut 

47.9  St. Charles, Missouri  Unknown Road  Open Cut 

48.5  St. Charles, Missouri  State Highway J/Klinghammer Road  Bore 

48.9  St. Charles, Missouri  Payne Road  Open Cut 

49.8  St. Charles, Missouri  State Highway 94  Bore 

50.4  St. Charles, Missouri  Burlington Northern Santa Fe Railroad  Bore 

50.6  St. Charles, Missouri  Dwiggins Road  Open Cut 

51.1  St. Charles, Missouri  Dwiggins Road  Open Cut 

51.6  St. Charles, Missouri  Unknown Road  Open Cut 

52.4  St. Charles, Missouri  Saale Road  Open Cut 

53.6  St. Charles, Missouri  Saale Road  Open Cut 

55.8  St. Charles, Missouri  Bradshaw Road  Open Cut 

56.6  St. Charles, Missouri  Mintert Road  Open Cut 

Line 880       

2.4  St. Louis, Missouri  State Highway 367 South/Lewis and Clark Boulevard  Bore 

2.4  St. Louis, Missouri  State Highway 367 North/Lewis and Clark Boulevard  Bore 

Note: 

1  TBD ‐ to be determined. 

 

Utility Crossings 

During the design phase, Spire will use each state’s One‐Call program to identify foreign line operators. Spire has 

planned its construction activities based on requirements provided by those operators as well as crossing methods 

used for prior construction projects. These methods include, but are not limited to, the use of an air bridge, adding 

additional fill over the existing utility, temporarily or permanently relocating or burying the utility and at times 

rerouting the proposed pipeline at the operator’s request. Foreign pipeline operators will be consulted regarding 

pipeline protection measures.  
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Precautions will be taken to  identify existing pipelines, avoid damage, and safely cross foreign pipelines during 

construction, including: 

 One Call will be contacted to locate known pipelines and utilities, and operators of the existing pipelines will 

be given adequate notice of the crossing and the opportunity to be present during work around their pipelines. 

 Known existing pipelines will be precisely located prior to excavation using a hand‐held magnetometer and/or 

by probing. 

 Right‐of‐way edges will be scanned prior to grading with Passive Inductive Locating equipment to identify any 

unknown foreign pipelines. 

 Mechanized excavation will not be allowed within  three  feet of existing pipelines;  the excavations will be 

completed by hand shoveling. 

 Existing  foreign  lines will  be  temporarily  supported  for  the  length  of  the  span  exposed  by  the  crossing 

excavation.  

 The pipeline trench will be excavated to provide a minimum clearance between the pipeline and the foreign 

line or structure as designated by officials having authority over the facilities. 

 Existing pipelines will be inspected before and after installation of the Project. 

In the event accidental damage occurs to a foreign pipeline during construction, appropriate measures will be 

implemented to minimize undesirable effects to human health and the environment. A list of existing utility lines 

crossed by the Project is included as Table 1.3‐3. An updated table will be provided in the FERC application. 

Blasting 

Spire is in the process of identifying locations where blasting may be required on the Project. To minimize blasting, 

large  stones  in  the  trench will  generally  be  broken  apart with  conventional  rock‐trenching methods where 

possible. Further discussion on blasting is included in Resource Report 6. Should blasting be required, Spire will 

identify locations and submit a blasting plan for FERC review and approval in the FERC application.  

 

Table 1.3‐3. Existing Utility Lines Crossed by the Pipelines 

Nearest MP  Utility Type1  Owner2 

24‐Inch Pipeline     

0.2  Overhead Line  TBD 

1.0  Overhead Line  TBD 

1.0  Overhead Line  TBD 

1.9  Overhead Line  TBD 
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Table 1.3‐3. Existing Utility Lines Crossed by the Pipelines (Continued) 

Nearest MP  Utility Type1  Owner2 

24‐Inch Pipeline (continued)   

2.1  Overhead Line  TBD 

2.5  Overhead Line  TBD 

3.0  Overhead Line  TBD 

4.5  Overhead Line  TBD 

5.8  Fiber Optic  AT&T 

5.8  Overhead Line  TBD 

6.0  Overhead Line  TBD 

7.3  Overhead Line  TBD 

7.8  Overhead Line  TBD 

9.1  Overhead Line  TBD 

9.1  Fiber Optic  General Telephone Company 

10.1  Overhead Line  TBD 

10.3  Overhead Line  TBD 

11.3  Overhead Line  TBD 

12.7  Overhead Line  TBD 

13.0  Overhead Line  TBD 

13.5  Overhead Line  TBD 

15.1  Overhead Line  TBD 

15.6  Overhead Line  TBD 

13.0  Overhead Line  TBD 

13.5  Overhead Line  TBD 

15.1  Overhead Line  TBD 

15.6  Overhead Line  TBD 

16.1  Overhead Line  TBD 

17.0  Overhead Line  TBD 

17.0  Fiber Optic  TBD 

17.8  Overhead Line  TBD 
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Table 1.3‐3. Existing Utility Lines Crossed by the Pipelines (Continued) 

Nearest MP  Utility Type1  Owner2 

24‐Inch Pipeline (continued)   

18.1  Overhead Line  TBD 

19.5  Overhead Line  TBD 

21.2  Overhead Line  TBD 

22.5  Overhead Line  TBD 

26.4  Overhead Line  TBD 

26.4  Overhead Line  TBD 

28.0  Overhead Line  TBD 

28.0  Overhead Line  TBD 

28.5  Overhead Line  TBD 

28.5  Overhead Line  TBD 

28.5  Water  TBD 

31.5  Overhead Line  TBD 

32.5  Overhead Line  TBD 

33.0  Overhead Line  TBD 

33.5  Overhead Line  TBD 

35.1  Overhead Line  TBD 

37.0  Overhead Line  TBD 

37.7  Overhead Line  TBD 

39.8  Overhead Line  TBD 

39.8  Fiber Optic  Frontier 

41.4  Overhead Line  TBD 

41.9  Water  Illinois American Water 

41.9  Fiber Optic  TBD 

41.9  Overhead Line  TBD 

43.4  Ammonia Line  Nustar 

43.4  Overhead Line  TBD 

43.4  Fiber Optic  AT&T 
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Table 1.3‐3. Existing Utility Lines Crossed by the Pipelines (Continued) 

Nearest MP  Utility Type1  Owner2 

24‐Inch Pipeline (continued)   

43.4  Fiber Optic  GTI 

43.4  Natural Gas  Ameren 

44.6  Fiber Optic  AT&T 

44.6  Fiber Optic  AT&T 

44.6  Fiber Optic  AT&T 

44.6  Fiber Optic  AT&T 

44.6  Natural Gas  Ameren 

46.1  Overhead Line  Southwestern Bell 

47.1  Overhead Line  TBD 

48.5  Overhead Line  TBD 

48.9  Overhead Line  TBD 

48.9  Overhead Line  TBD 

49.8  Water Line  SBC Global 

49.8  Overhead Line  TBD 

49.8  Fiber Optic  AT&T 

TBD  Gasoline  Missouri Gas 

TBD  Gasoline  BP 

50.6  Overhead Line  TBD 

50.6  Overhead Line  TBD 

50.6  Overhead Line  TBD 

50.6  Overhead Line  TBD 

50.6  Overhead Line  TBD 

51.1  Overhead Line  TBD 

51.6  Overhead Line  TBD 

52.4  Overhead Line  TBD 

53.6  Electric  Ameren 

53.6  Fiber Optic  AT&T 
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Table 1.3‐3. Existing Utility Lines Crossed by the Pipelines (Continued) 

Nearest MP  Utility Type1  Owner2 

24‐Inch Pipeline (continued)   

53.6  Overhead Line  TBD 

55.8  Overhead Line  TBD 

56.6  Fiber Optic  AT&T 

56.6  Overhead Line  TBD 

57.9  Overhead Line  TBD 

57.9  Overhead Line  TBD 

Line 880     

0.9  Overhead Line  TBD 

1.1  Overhead Line  TBD 

1.4  Overhead Line  TBD 

1.4  Overhead Line  TBD 

1.8  Overhead Line  TBD 

1.8  Overhead Line  TBD 

2.5  Underground Electric Line  TBD 

2.7  Water  TBD 

5.5  Water  TBD 

6.3  Fiber Optic  AT&T 

6.3  Water  Missouri American Water 

6.3  Overhead Line  TBD 

7.0  Overhead Line  TBD 

Notes: 

1  Foreign utilities crossed were determined  through  the combination of available  field  survey data and 

desktop analysis. Since survey is ongoing, desktop analysis was used in areas where survey has yet to be 

completed. 

2  TBD ‐ to be determined. 

 



 

 
Spire STL Pipeline LLC | Draft Resource Report 1 1-33 

Wetlands 

Crossing of wetlands will be done in accordance with state and federal permits and the FERC Procedures, unless 

variances are requested by Spire and approved by the FERC. Saturated wetlands will be crossed utilizing timber 

mats to avoid rutting. Tree stumps and root systems will be removed from areas directly over the trenchline. In 

the absence of safety‐related construction or operational constraints, stumps and root systems will be left in place 

in the rest of the construction right‐of‐way. Spire will segregate the topsoil up to one‐foot in depth in wetlands 

where hydrologic conditions permit. Segregated topsoil will be placed in the trench following subsoil backfilling.  

Hydrological  conditions  along  the  construction  corridor  in  areas  proposed  for  conventional  open  ditch 

construction will likely dictate the use of either conventional open ditch lay or open ditch push/pull lay methods. 

Selection  of  the most  appropriate method will  depend  on  site‐specific weather  conditions,  inundation,  soil 

saturation, and soil stability at  the  time of construction. Selection of  the appropriate method will be decided 

during construction by the construction supervisor and/or the Spire representative depending on conditions at 

the time of construction. Restoration and monitoring of wetland crossings will be conducted in accordance with 

FERC’s Procedures. In unsaturated wetlands, most vegetation will be replaced by seeding. Saturated wetlands will 

typically be allowed to revegetate naturally. 

Waterbodies 

Crossing of waterbodies will be done  in accordance with state and federal permits and the FERC’s Procedures, 

unless variances are requested by Spire and approved by the FERC. Construction methods at waterbodies will vary 

with the characteristics of the waterbody encountered and will be consistent with permit conditions that will be 

outlined in the regulatory permit approvals. Intermediate waterbodies (between 10 and 100 feet wide) and minor 

waterbodies  (less  than  10 feet wide) will  be  crossed  by  the  open  cut/conventional  lay  or  dry  ditch  crossing 

methods. Dry‐ditch crossing methods include dam and pump, flume, and HDD. Where a dry‐ditch crossing method 

is not specifically required by the Procedures, the waterbody may be crossed using the open‐cut crossing method. 

The  crossing method  is  subject  to  change depending upon  the actual  conditions encountered at  the  time of 

construction. Crossing methods are further discussed in Resource Report 2. 

Construction activities will be scheduled so that the pipeline trench is excavated immediately prior to pipe laying 

activities. In accordance with the FERC Procedures, the duration of construction will be limited to 24 hours across 

minor waterbodies and 48 hours across intermediate waterbodies, unless rock‐breaking measures are required.  

In waterbodies less than 100 feet wide, pipe will be installed to provide a minimum of five feet of cover from the 

waterbody bottom to the top of the pipeline, except in consolidated rock, where a minimum of two feet of cover 

will be required; in waterbodies more than 100 feet wide, pipeline depth of cover will be at least five feet with 

the exception of a two‐foot minimum depth of cover in consolidated rock. Trench spoil will be placed on the bank 

above the high water mark for use as backfill. Excavated material not required for backfill will be disposed of at 

an upland site within the herein described limits of disturbance or otherwise disposed of at a commercial disposal 

facility. Waterbody banks will be returned to pre‐construction grade. 
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Asbestos‐Containing Materials 

At certain tie‐in locations, or where existing pipelines are present, there may be a need to remove asbestos pipe 

coating. At such locations, Spire will implement measures to ensure safety of on‐site personnel as follows: 

 Before  starting work,  plastic  sheeting will  be  laid  beneath  the work  area  to  catch  debris. When  joining 

sheeting, taped seams will be overlapped a minimum of 18  inches. Sheeting will be secured  in place with 

weights. 

 Workers will be  required  to wear personnel protective  equipment  as  specified by  the OSHA  for working 

around asbestos‐containing materials.  

 Pipe coating will be wetted with water, and  then pounded with hammers or scraped with  razor scrapers, 

allowing the material to fall onto the plastic sheeting beneath the pipe. Debris will be kept wet to reduce the 

likelihood of releasing airborne fibers. 

 When the pipe is clear of coating material, the edges of the cleaned area will be trimmed with razors, re‐wet 

and then the surfaces will be wet wiped. Asbestos‐contaminated rags will be disposed of in waste disposal 

bags. 

 Tools will be  rinsed/cleaned over a waste bag and  then  removed  from  the work area. Workers’ personal 

protective  clothing will  be  placed  in waste  bags. Waste material will  be  bagged  and  sealed,  labeled  as 

containing asbestos waste, and then disposed of in accordance with applicable regulations. 

If wind or other conditions carry debris off the plastic sheeting, the following additional steps will be implemented: 

 A shroud fabric will be soaked in water and draped over the pipe where the coating is to be disturbed. The 

shroud and pipe surfaces will be kept wet at all times. 

 The pipe coating will be pounded  through  the shroud until  it  falls onto  the plastic sheeting.  If  the shroud 

becomes damaged,  it will be dropped onto  the plastic  sheeting and a new  shroud used until  the  coating 

removal is completed. 

 Used shrouds will be placed into waste bags and disposed of along with the other asbestos‐containing debris. 

Estimates of the relative amount of asbestos that would be encountered is unknown at this time. Spire anticipates 

that  the  existing  gaskets  on  Line  880  have  a  high  probability  of  containing  asbestos.  Should  asbestos  be 

encountered during the modifications on the existing Line 880 pipeline, Spire would implement the procedures 

described above  to ensure worker  safety, prevent  the emission of airborne asbestos  fibers, and  comply with 

federal OSHA  standards.  Spire would dispose of non‐friable  asbestos‐containing material pipe  coatings  at  an 

approved asbestos facility. 

1.3.2  Aboveground Facilities 

No major  aboveground  facilities  are  proposed  for  this  Project.  The  proposed  aboveground  facilities will  be 

designed to be constructible in accordance with DOT 192 and ASME B 31.8 standards. The duration of construction 
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for  the aboveground  facilities  is approximately  four months. Spire  intends  to  implement  the FERC’s Plan and 

FERC’s Procedures as a minimum. As with the pipeline, deviations from the Plan and Procedures are discussed in 

Section 1.3, Construction Procedures, and listed in Appendix 1‐F.  

Surface areas disturbed will be restored in a timely manner. Components in high‐pressure natural gas service will 

be tested prior to placing in service. Hydrostatic testing will follow applicable federal, state and local requirements. 

Launching  and  receiving  facilities will  be  installed  to meet  the  same  standards  and  regulatory  requirements 

established for the pipelines. MLVs will be installed within the Project’s permanent easement or existing facilities 

at locations dictated by pipeline class and other requirements.  

In  addition  to  construction  drawings  and/or  applicable  environmental  permits  that  are  provided  to  the 

contractor(s), an EI will oversee the implementation of E&SC measures and advise the contractor in the upgrade 

and maintenance of the measures throughout construction. 

1.4 Operation and Maintenance 

Spire will operate and maintain the newly constructed pipeline facilities in accordance with the requirements of 

FERC, USDOT’s PHMSA at 49 CFR Part 192, and  industry‐proven practices and techniques. The facilities will be 

operated and maintained in a manner such that pipeline integrity is protected to ensure that a safe, continuous 

supply of natural gas reaches its ultimate destination. Maintenance activities will include regularly scheduled gas‐

leak surveys and measures necessary to repair any potential leaks. The latter may include repair or replacement 

of pipe segments. All fence posts, signs, marker posts, aerial markers, and decals will be maintained to ensure that 

the pipeline  locations will be visible  from  the air and ground. The pipeline and aboveground  facilities will be 

patrolled on a routine basis, and personnel qualified to perform both emergency and routine maintenance on 

interstate pipeline facilities will handle maintenance. 

The  Project  facilities  will  be  patrolled  on  a  periodic  basis.  This  will  provide  information  on  possible  leaks, 

construction activities, erosion, exposed pipe, population density, possible encroachment, and any other potential 

problems  that may affect  the safety and operation of the pipeline. Further discussion regarding  inspections  is 

included in Resource Report 11, Reliability and Safety. 

Spire will operate and maintain  the Project and aboveground  facilities  in compliance with USDOT  regulations 

provided at 49 CFR § 192, FERC’s regulations at 18 CFR § 380.15, and maintenance provisions of FERC’s Plan and 

Procedures. The operation of these facilities upon completion of the Project is not anticipated to require the hiring 

of new/additional personnel. 

1.4.1  Pipelines 

Pipeline  facilities will be maintained and  inspected  in accordance with applicable pipeline  safety  regulations. 

Operational activity on the pipelines will be limited primarily to maintenance of the right‐of‐ways and inspection, 

repair, and cleaning of the pipelines. Vegetation maintenance will be conducted in accordance with FERC’s Plan 

and Procedures.  
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Maintenance functions will include the following: 

 periodic  seasonal  vegetation  management  of  the  Project  right‐of‐way  in  accordance  with  the  timing 

restrictions outlined in the FERC’s Plan and Procedures; 

 terrace repair, backfill replacement, and drain tile repair as necessary; 

 periodic inspection of water crossings; and 

 maintenance of a supply of emergency pipe,  leak repair clamps, sleeves, and other equipment needed for 

repair activities. 

Erosion problems on the pipeline right‐of‐way will be reported to the local operations supervisor. These reports 

may originate from  landowners or company personnel performing routine patrols. Corrective measures will be 

conducted as needed. 

1.4.1.1 Vegetation Maintenance 

A typical post‐construction permanent easement width of 50 feet will be maintained for the 24‐inch pipeline, and 

the existing easement will be maintained for Line 880. Maintaining a right‐of‐way is necessary for the following 

reasons: 

 access for routine pipeline patrols and corrosion surveys; 

 avoid pipeline damage from large roots; 

 access in the event that emergency repairs of the pipeline are needed; 

 visibility during aerial patrols; and 

 to serve as a visual indicator to the public of an underground pipeline utility and easement. 

Operational  vegetation maintenance  of  Spire's  permanent  right‐of‐way  in  uplands may  be  conducted  on  a 

frequency of approximately once every three years to maintain an herbaceous to  low scrub‐shrub cover state. 

Spire may annually maintain  a 10‐foot  corridor  centered over  the pipelines  in wetlands  to  facilitate pipeline 

surveys and emergency access on an as‐needed basis. 

Within wetlands, Spire will only maintain the 10‐foot corridor centered over the pipelines, allowing the balance 

of Spire’s permanent  easement  to  revert  to  its natural, pre‐construction  vegetated  cover  state. Additionally, 

within wetlands, Spire reserves the right to selectively cut and remove trees located within 15 feet of the pipeline 

with roots that may compromise the integrity of the pipeline coating. Spire will not use herbicides or pesticides on 

its right‐of‐way or aboveground facilities for the purpose of vegetation management unless approved by applicable 

regulatory agencies and  landowners. No herbicides or pesticides will be used within 100  feet of a wetland or 

waterbody  unless  otherwise  approved  by  applicable  federal,  state,  and  local  agencies  and  directly  affected 

landowners. 

Post‐construction  management  of  the  right‐of‐way  will  be  conducted  in  accordance  with  FERC’s  Plan  and 

Procedures and Spire’s Noxious Weeds/Invasive Control and Mitigation Plan in Resource Report 3, Appendix 3‐A. 
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Vegetation maintenance (with respect to the control of invasive plant species) as well as yearly monitoring and 

mitigation measures will be detailed in these plans. 

Following construction of the pipeline facilities, areas used for TWS and ATWS will be allowed to revert to their 

pre‐construction  land  use/land  cover  with  no  further  vegetation  maintenance  by  Spire.  Additionally,  crop 

production will be allowed to continue in agricultural areas, immediately following construction or the following 

growing season. 

1.4.1.2 Cathodic Protection and Alternating Current Mitigation Areas 

It  is  currently  anticipated  that  cathodic protection  of  the pipeline will be  conducted with  impressed  current 

systems that employ rectifier/groundbed systems. Units will be installed at various locations perpendicular to the 

pipeline and aboveground test stations will be installed at various locations along the pipeline to gather accurate 

information  for potential current adjustments. The cathodic protection  system will be  regularly monitored  to 

maintain required pipe‐to‐soil potential and will be achieved in accordance with the USDOT regulations.  

In areas where  the pipeline parallels high‐voltage electric  transmission  lines, an AC mitigation  system will be 

implemented  as  necessary  to  reduce  stray  current,  to  prevent  possible  shock  to  personnel  during  post‐

construction activities, and to prevent interference with the cathodic protection system.  

Cathodic protection and AC mitigation systems are further discussed in Section 1.1.2.1, Pipeline Facilities. 

1.4.2  Aboveground Facilities 

Spire will operate and maintain  the proposed aboveground  facilities  in accordance with  standard procedures 

designed to ensure the integrity of the facilities and to provide its shippers and the general public with a safe and 

dependable natural gas  supply. The  facilities will be designed,  constructed, and operated  in accordance with 

requirements  of  FERC, USDOT,  industry‐proven  practices  and  techniques,  and  other  federal,  state,  and  local 

requirements, as applicable. 

Responsibilities of Spire will include the following: 

 Safe operation and maintenance of pipeline and aboveground facilities to provide the required gas flow; 

 Inspection and maintenance of the pipeline system; 

 Regular monitoring of the right‐of‐way; 

 Development and implementation of an ongoing program of safety and environmental compliance; 

 Regulatory compliance maintenance inspections; 

 Administration; and 

 Landowner  relations  ‐  all  operational,  environmental,  and  regulatory  inspections will  be  conducted  per 

applicable Spire Operation & Maintenance (“O&M”) procedures. 

See Resource Report 11 for further discussion on safety procedures for aboveground facilities. 
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1.5 Future Plans and Abandonment 

At present, Spire has no firm or  immediate plans to expand upon the current Project. There are no current or 

future plans to abandon facilities as a result of this Project.  

1.6 Permits and Approvals 

A comprehensive  list of the required permits, approvals and consultations, administering agencies, status, and 

agency contact information is provided as Table 1.6‐1. Copies of correspondence are included in Appendix 1‐C. 

Copies of outstanding approvals/consultations will be filed with the FERC application.  

 

Table 1.6‐1. Environmental Permits, Approvals, and Consultations 

Agency or Organization  Permit/Approval 

Submittal Date1 

(Anticipated) 

Receipt Date1 

(Anticipated) 

Federal       

FERC  Certificate of Public Convenience and Necessity  (January 2017)  (December 2017) 

United States Fish and 

Wildlife Service (“USFWS”), 

Rock Island Field Office 

Threatened and Endangered Species 

Consultation; Migratory Bird Treaty Act, Bald 

and Golden Eagle Act 

June 2016  (August 2017) 

USFWS, Columbia Field Office  Threatened and Endangered Species 

Consultation; Migratory Bird Treaty Act, Bald 

and Golden Eagle Act 

Rock Island will be 

the lead USFWS office 

N/A 

United States Army Corps 

of Engineers (“USACE”), St. 

Louis District 

Section 404, Section 10 [Nationwide Permit 

(“NWP”) 12] 

(January 2017)  (January 2018) 

Section 408   (January 2017)  (January 2018) 

Real Estate Agreement  (January 2017)  (May 2018) 

USACE, Kansas City District  Section 408  (January 2017)  (January 2018) 

United States Department of 

Agriculture 

Consultation on Lands Enrolled in Conservation 

Reserve Program 

August 2016  (January 2017) 

State‐Illinois        

Illinois Department of Natural 

Resources (“IDNR”) 

Statewide Permits #6 and #8  No separate submittal required 

if general conditions are met. 

  State Species Consultation  June 2016  (August 2017) 

Illinois Environmental 

Protection Agency 

401 Water Quality Certification  Automatic; No separate 

submittal required if under NWP‐12. 

  NPDES Hydrostatic Discharge Permit  (April 2017)  (November 2017) 
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Table 1.6‐1. Environmental Permits, Approvals, and Consultations (Continued) 

Agency or Organization  Permit/Approval 

Submittal Date1 

(Anticipated) 

Receipt Date1 

(Anticipated) 

 State‐Illinois (continued)       

Illinois Environmental 

Protection Agency 

(continued) 

General NPDES Permit No. ILR10  Oil and gas activities are exempt from submitting for 

NPDES Construction Stormwater Permit provided that 

FERC Plan and Procedures and State Best Management 

Practices are incorporated into construction activities.

Illinois Historic 

Preservation Agency 

Section 106, National Historic Preservation Act 

(“NHPA”) Clearance 

June 2016  (August 2017) 

Illinois Department 

of Agriculture 

Agricultural Impact Mitigation Agreement  September 2016  (January 2017) 

Illinois Department 

of Transportation (“IDOT”) 

Utility Permit and Driveway Permit  (August 2017)  (December 2017) 

Scott County 

Highway Department 

Utility Permit and Driveway Permit  (September 2017)  (December 2017) 

Greene County  Floodplain Permit  (October 2017)  (December 2017) 

Greene County 

Highway Department 

Utility Permit and Driveway Permit  (September 2017)  (December 2017) 

Jersey County  Floodplain Permit and 

Stormwater Development Permit 

(October 2017)  (December 2017) 

Jersey County 

Highway Department 

Utility Permit and Driveway Permit  (September 2017)  (December 2017) 

Alsey Township  Road Crossing and Road Use Agreement  (October 2017)  (December 2017) 

Roodhouse Township  Road Crossing and Road Use Agreement  (October 2017)  (December 2017) 

Whitehall Township  Road Crossing and Road Use Agreement  (October 2017)  (December 2017) 

Carrollton Township  Road Crossing and Road Use Agreement  (October 2017)  (December 2017) 

Kane Township  Road Crossing and Road Use Agreement  (October 2017)  (December 2017) 

English Township  Road Crossing and Road Use Agreement  (October 2017)  (December 2017) 

Otter Creek Township  Road Crossing and Road Use Agreement  (October 2017)  (December 2017) 

Elsah Township  Road Crossing and Road Use Agreement  (October 2017)  (December 2017) 

City of Alton, IL  Building and Zoning Permits  (October 2017)  (December 2017) 

Kansas City Southern Railroad  Utility Permit and Right of Entry Permit  (June 2017)  (December 2017) 

State‐Missouri       

Missouri Public 

Service Commission2 

Order approving sale of Line 880  (October 2016)  (March 2017) 
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Table 1.6‐1. Environmental Permits, Approvals, and Consultations (Continued) 

Agency or Organization  Permit/Approval 

Submittal Date1 

(Anticipated) 

Receipt Date1 

(Anticipated) 

State‐Missouri (continued)       

Missouri Department of 

Natural Resources (“MDNR”), 

St. Louis Regional Office 

401 Water Quality Certification  Automatic; no separate submittal 

required if under NWP‐12. 

Individual 401 Water Quality Certification 

(crossing of Coldwater Creek) 

(January 2017)  (April 2017) 

  Hydrostatic Discharge Permit  (April 2017)  (May 2017) 

  Water Withdrawal Registration  (April 2017)  (April 2017) 

Land Disturbance Permit  (December 2017)  (December 2017) 

Missouri Department 

of Conservation 

State listed species consultation  June 2016  (August 2017) 

Missouri State Historic 

Preservation Office (“SHPO”) 

Section 106, NHPA clearance  June 2016  (August 2017) 

Consolidated North 

County Levee District 

Letter of Endorsement  N/A  January 2017 

MoDOT  Utility Permit and Driveway Permit  (August 2017)  (December 2017) 

St. Louis County  Floodplain Permit and Land Disturbance Permit  (October 2017)  (December 2017) 

Building and Zoning Permits  (October 2017)  (December 2017) 

St. Louis County 

Highway Department 

Utility Permit and Driveway Permit  (September 2017)  (December 2017) 

St. Charles County  Floodplain Permit and Land Disturbance Permit  (October 2017)  (December 2017) 

Building and Zoning Permits  (October 2017)  (December 2017) 

St. Charles County 

Highway Department 

Utility Permit and Driveway Permit  (September 2017)  (December 2017) 

City of West Alton  Floodplain Permit and Land Use Permit  (August 2017)  (September 2017) 

Burlington Northern 

& Santa Fe Railroad 

Utility Permit and 

Right of Entry Permit 

(June 2017)  (December 2017) 

Notes: 

1  Submittal dates and anticipated permit receipt dates are preliminary and will be refined based on  final Project scope, 

agency consultations, construction  schedule and environmental  survey completion. N/A  ‐ Not Applicable. TBD  ‐  to be 

determined. 

2  This authorization for transfer of Line 880 is to be obtained by LGC. 
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1.7 Affected Landowners/Stakeholders 

Spire has developed and implemented a comprehensive Public, Stakeholder, and Agency Participation Plan that 

outlines a commitment to engage actively with stakeholders currently and throughout the life of the Project and 

identifies the following activities to be conducted by Spire to ensure successful ongoing communication with all 

stakeholders. These engagement activities include: 

 holding Community Open Houses to provide Project information to all interested stakeholders; 

 continuing  to  identify  and  hold  meetings  with  local  associations,  affected  public  groups,  and  other 

non‐governmental organizations (“NGOs”) concerning the Project; 

 continuing to meet with state and local government representatives to seek input, and provide updates;  

 continuing  to  meet  frequently  with  state  and  federal  agencies  for  guidance  during  permitting  and 

development of the FERC Resource Reports and respond rapidly to any requests for information; 

 providing Project  information and updates via periodic newsletters sent via hardcopy and made available 

electronically on the Project website listed below; 

 periodically  updating  the  publicly  available  website  providing  pertinent  information  about  the  Project 

(www.SpireSTLPipeline.com); and 

 establishing additional channels of communication including the Project Information Line (844‐885‐7234) and 

STLPipelineInfo@SpireEnergy.com. 

A copy of this Plan was filed with FERC on July 22, 2106 as part of Spire’s Pre‐File request letter. An updated version 

of  this  the  Public,  Stakeholder  and Agency  Participation  Plan will  be  filed with  FERC  as  part  of  Spire’s  FERC 

application in Appendix 1‐H.  

1.7.1  Public Participation 

Spire  is committed to the early  identification and resolution of stakeholder  issues and concerns related to the 

proposed Project. Spire believes that successful resolution of issues is best achieved by involving the appropriate 

stakeholders at the earliest possible stage of a project and prior to filing its application with FERC. As such, Spire 

has conducted and will continue  to conduct extensive outreach  to  inform stakeholders about  the Project and 

provide  available  updates.  Early  in  the  stakeholder  outreach  process,  Spire  established  a  Project  website 

(http://www.spireenergy.com/our‐projects‐pipeline)  that  provides  information  about  the  Project,  updates  on 

regulatory  proceedings,  copies  of  regulatory  filings,  and  contact  information  for  the  public  to  use  to  raise 

questions and concerns.  

Efforts to identify stakeholders was focused on federal, state, and local elected officials; federal, state, and local 

regulatory  agencies;  Native  American  tribes;  landowners;  economic  development  agencies/chambers  of 

commerce;  local  law  enforcement  agencies;  local media  outlets;  non‐governmental  organizations;  and  the 

community at large. Pursuant to 18 CFR §157.21, Spire submitted a comprehensive stakeholder list on October 
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14, 2016. Spire has continued to develop and maintain a contact management system to track contact with these 

stakeholders in a manner that assists in the identification and resolution of emerging issues and concerns. 

Spire sent letters to permitting agencies and agencies that require consultation in July 2016 notifying them of its 

plan  to  use  the  FERC  pre‐filing  process  and  invite  them  to  participate  in  the  pre‐file  process.  Copies  of  the 

submitted pre‐filing notices are provided  in Appendix 1‐C. Spire also  contacted  stakeholders  in August 2016, 

including landowners, to inform them of the pre‐filing process timeline and invite them to attend the Community 

Open  Houses.  Additionally,  letters  explaining  the  Project  have  been  sent  to  a  list  of  environmental 

non‐government organizations  (“ENGOs”) and other NGOs  to assure an appropriate, accurate, and  complete 

baseline of information is provided. Copies of the letters are provided in Appendix 1‐C. Ongoing efforts to make 

additional contact with the ENGOs and NGOs will continue to be made. 

In August 2016, Spire planned and conducted five community Open Houses in locations along the route: 

 Scott County,  Illinois on August 16, 2016 at the Scott County Fairgrounds, 401 North Walnut, Winchester, 

Illinois, 62694; 

 Greene County, Illinois on August 24, 2016 at KC Hall Carrollton, US Highway 67, Carrollton, Illinois 62016; 

 Jersey County,  Illinois on August 17, 2016 at  Jerseyville Recreation Center, 401 Mound Street,  Jerseyville, 

Illinois 62052; 

 St. Charles County, Missouri on August 23, 2016  at American  Legion Post 312, 2500 Raymond Drive,  St. 

Charles, Missouri, 63301; 

 St.  Louis  County, Missouri  on August  18,  2016  at Hazelwood  Community  Center  East,  8969 Dunn  Road, 

Hazelwood, Missouri 63042. 

A total of 151 stakeholders attended these Open Houses. Comments were focused on preservation or remediation 

of  drain  tiles  through  agricultural  fields;  compensation  for  possible  damages  incurred  during  survey  or 

construction; easement payments; depth of cover through agricultural land; construction schedule; use of local 

service companies and businesses during construction; and environmental concerns  for crossing waterbodies. 

Route selection was a topic of discussion at each open house. Spire’s Project team met with each landowner or 

interested stakeholder to explain the proposed route and take suggestions and comments. 

In addition, Spire will provide copies of the filing materials,  including resource reports, to participating federal 

agencies, county offices, and public libraries along the proposed pipeline route and to certain state offices so the 

public will have the opportunity to view the materials and to provide comments. Copies will be provided to the 

following libraries in the Project area: 

 Scott County: Winchester Public Library at 215 North Main Street, Winchester, Illinois 62694; 

 Greene County: Carrollton Public Library at 509 South Main Street, Carrollton, Illinois 62016; 

 Jersey County: Jerseyville Public Library at 105 North Liberty Street, Jerseyville, Illinois 62052; 
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 St. Charles County: St. Charles City‐County Library at 1825 Common Field Street, Portage Des Sioux, Missouri 

63373; and 

 St. Louis County: St. Louis County Library at 4153 North Highway 67, Florissant, Missouri, 63034. 

1.7.2  Landowner Notification 

The names and addresses of landowners whose property will be crossed by the Project were submitted to FERC 

on October 14, 2016. This list of landowners will be continually updated and maintained throughout the Project. 

A  copy  of  this  landowner  list will  be  filed with  FERC with  Spire’s  FERC  application.  These  landowners were 

contacted beginning  in  July 2016  to request access  for civil and environmental surveys  for  the pipeline route, 

access roads, contractor yards and aboveground facility sites.  

Throughout the course of the Project, landowners and stakeholders will be kept informed about Project permitting 

developments,  construction,  and  restoration  through  various means,  such  as  Project  notification  letters  and 

newsletters. At the time of the FERC application, and  in accordance with Section 157.6(d) of the Commission’s 

regulations (18 CFR § 157.6(d), Spire will provide the required notification of the Project to the directly affected 

and abutting properties affected by  the  construction work areas. The  landowner notification  letters will also 

provide information regarding procedures to follow in the event that the landowner has any concerns or problems 

during  construction.  Spire  will  implement  a  Landowner  Complaint  Resolution  Process  which  outlines  these 

procedures and provides an example of the letter that will be distributed by Spire to affected landowners prior to 

construction. Spire has provided this plan in Appendix 1‐D.  

1.7.3  Agency Outreach 

In addition to public outreach efforts with landowners and governmental officials described in Sections 1.7.1 and 

1.7.2, Spire has been conducting an extensive planning and consultation process with federal and state regulatory 

agencies, resource agencies, and Native American Tribes. The consultation process has involved meetings, letter 

requests  for  resource  information,  and  telephone  discussions  and  emails.  Project  information  and  letters 

requesting environmental information have been sent to the state and local agencies in Illinois and Missouri. This 

section  provides  a  brief  description  of  the more  significant  agency  and  stakeholder  consultations  that  have 

occurred. A list of agencies contacted to date, as well as correspondence materials is provided in Appendix 1‐C. 

1.7.3.1 Interagency and Other Review/Resource Agency Meetings 

Beginning in June 2016, Spire began contacting federal and state regulatory agencies in Illinois and Missouri with 

respect  to  the  relevant permitting  requirements  for  the Project. Spire conducted  several Project  introduction 

meetings and provided the agencies with the Project Description, and advised these agencies of Spire’s intent to 

use the FERC’s NEPA pre‐filing process. A list of the agency meetings conducted to date is provided in Table 1.7‐2. 

Spire anticipates that it will file for the federal authorizations needed for the Project at or prior to the time that it 

submits the certificate application for the Project to the FERC, consistent with Commission Order No. 687. Since 

these meetings, Spire has continued to coordinate with agencies.  
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Table 1.7‐2. Agency Meetings Conducted to Date 

Agency  Meeting Date  Topic 

USACE, St. Louis District  June 29, 2016  Project introduction 

August 3, 2016  Review of Project design 

and geotechnical investigations 

August 23, 2016  Review of river crossings 

September 16, 2016  Coordination of Section 408 review 

October 18, 2016  Project update and permitting schedule 

USFWS, Rock Island Field Office  July 7, 2016  Project introduction 

August 23, 2016  Review of river crossings 

Illinois Historic Preservation Agency  June 21, 2016  Project introduction 

  June 21, 2016  Project introduction 

Illinois Department of Agriculture  June 21, 2016  Project introduction 

Missouri SHPO  July 8, 2016  Project introduction 

Missouri Department of Conservation  June 29, 2016  Project introduction 

MDNR  August 3, 2016  Project introduction 

Consolidated North County Levee District  August 3, 2016  Project introduction 

 

1.7.3.2 Threatened and Endangered Species Consultations  

As required under Section 7 of the United States Endangered Species Act (“ESA”) and the endangered species laws 

in Illinois and Missouri, Spire initiated informal consultations with federal and state resource agencies to update 

the known locations of federal or state‐listed threatened and endangered species or candidate species that could 

potentially be affected by construction or operation of the Project. Spire has provided preliminary  information 

regarding the Project, including a Project description, aerial mapping and 7.5‐minute USGS topographic maps to 

the USFWS (Rock Island District) and the state agencies in Illinois and Missouri. Spire has also provided further 

information on planned  surveys and will  coordinate with USFWS  for  technical assistance. A  record of agency 

correspondence is provided in Appendix 1‐C. 

A  list  of  stakeholders  that  Spire  is  coordinating with  throughout  the  Project  planning  process  is  provided  in 

Appendix 1‐E.  
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1.8 Nonjurisdictional Facilities 

No nonjurisdictional facilities are anticipated for this Project.  

It is assumed that the REX Receipt Station and Laclede/Lange Delivery Station will need an individual single phase 

power drop with meter from the applicable electric utility. Since three phase power will not be needed, there are 

no anticipated upgrades to the existing power infrastructure in the area. Spire anticipates the need for power to 

amount to requesting power service from the applicable electric utility that will consist of a transformer, power 

pole(s), and a meter base. Spire will coordinate with the appropriate utility and provide further information in the 

FERC application. 

1.9 Cumulative Impacts 

Spire is in the process of assessing Project cumulative impact analyses, including the resource‐specific temporal 

and geographic scope within which cumulative  impacts may occur from the construction and operation of the 

Project. The proposed geographic scope for cumulative impacts analysis is included as Table 1.9‐1. Spire proposes 

to follow FERC’s standard guidance included with FERC staff’s Comments on the Initial Draft Resource Report 1 

dated September 23, 2016, with the exception of Environmental Justice. Spire proposes to adjust the geographic 

scope  to be consistent with the Affected Environment established  for the Environmental  Justice methodology 

utilized in Resource Report 5. Further justification for the identification of the Affected Environment is included in 

Resource Report 5.  

 

Table 1.9‐1. Geographic Scope for Cumulative Impact Analysis 

Environmental Resource  Geographic Scope 

Soils and Geology  Construction workspaces 

Groundwater, Wetlands, 

Vegetation, Wildlife 

Hydrologic Unit Code (“HUC”) 12 Watershed  

Surface Water Resources  HUC 12 Watershed. For direct in‐water work (e.g., dredging) include potential 

overlapping impacts from sedimentation, turbidity, and water quality  

Cultural Resources  Overlapping impacts within the Area of Potential Effects 

Land Use   one‐mile radius 

Visual  For aboveground facilities, distance that the tallest feature at the planned facility 

would be visible from neighboring communities. For pipelines, use 0.25‐mile and 

existing visual access points (e.g., road crossings) 
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Table 1.9‐1. Geographic Scope for Cumulative Impact Analysis (Continued) 

Environmental Resource  Geographic Scope 

Noise ‐ Operations  Other facilities that would impact any noise sensitive area located within 

one‐mile of a noise emitting permanent aboveground facility  

Noise ‐ Construction  0.25‐mile from pipeline or aboveground facilities. 0.5‐mile from horizontal 

direction drill or direct pipe installation 

Air Quality ‐ Operation  Not applicable ‐ No significant aboveground facilities are proposed, therefore no 

cumulative impacts for air quality ‐ operation are anticipated 

Air Quality ‐ Construction  0.25‐mile from pipeline or aboveground facilities 

Socioeconomics  Affected counties and municipalities 

Environmental Justice  Affected Environment (within one‐mile of 24‐inch pipeline and within 0.25‐mile 

of Line 880) 

 

Spire has reviewed publicly available data, and received additional guidance from  local governments and state 

agencies regarding projects within the geographic scope of the Project. A  list of past, present, and reasonably 

foreseeable projects identified within the geographic scope of Spire’s Project are included as Table 1.9‐2. Spire 

will provide a detailed discussion on cumulative impacts, by resource, with the FERC application. 
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Table 1.9‐2. Past, Present, and Reasonably Foreseeable Projects within the Geographic Scope 

Project Name 

(Sponsor/Proponent)  Location 

Approximate Distance 

and Direction 

from the Project  Project Type  Description 

Footprint/Layout and 

Anticipated Impacts 

Permits/Authorizations 

Required and Description 

of Environmental 

Review required (if any) 

Current Status 

and Schedule  Overlapping Geographic Scope(s)  Discussion on Area of Impact 

Regulated Energy Projects 
       

None.  ‐  ‐  ‐  ‐  ‐  ‐  ‐    ‐ 

Other Regulated Energy Projects                  

Dakota Access Pipeline 

(Energy Transfer Partners, 

L.P.; Dakota Access, LLC) 

Scott County, Illinois 

(Project extends 

outside of the 

geographic scope) 

6 miles Northeast of 

24‐inch Pipeline 

Pipeline  The Project includes an approximate 

1,172‐mile, 30‐inch diameter pipeline that will 

transport domestically produced light sweet 

crude oil from the rapidly expanding Bakken 

and Three Forks productions areas in North 

Dakota to terminal facilities in Patoka, Illinois. 

14.5 miles  Illinois Commerce Commission, 

USACE Section 404, IDNR Section 

401 

In‐service fourth quarter 

2016. 

Socioeconomics  Further analysis to be provided in 

FERC application. 

Grain Belt Express Clean 

Line  

(Clean Line Energy Partners) 

Scott and Greene 

Counties, Illinois 

(Project extends 

outside the 

geographic scope) 

0‐mile from 24‐inch 

Pipeline (crosses at 

MP 2.8) 

Electric  The Grain Belt Express Clean Line is an 

approximately 780‐mile overhead, direct 

current transmission line that will deliver wind 

energy from western Kansas to utilities and 

customers in Missouri, Illinois, Indiana and 

neighboring states. 

20 miles  Illinois Commerce Commission, 

USACE Section 404, IDNR Section 

401 

Approved by Illinois 

Commerce Commission in 

November 2015. 

Construction as early as 

2018. 

Soils and Geology; Groundwater, 

Wetlands, Vegetation, and Wildlife; 

Surface Water Resources; Cultural 

Resources; Land Use; Visual; Noise ‐ 

Construction; Air Quality ‐ 

Construction; Socioeconomics; 

Environmental Justice 

Further analysis to be provided in 

FERC application. 

Maryland Heights 

Substation Rebuild 

(Ameren Missouri) 

St. Louis County, 

Missouri 

12 miles Southwest of 

Line 880 

Electric  Replace an aging substation with new 

technology. 

Existing substation. 

Footprint not available. 

Projects are subject to Section 

404/401 and coordinates with 

other agencies as appropriate. 

Construction scheduled for 

March to November 2016. 

Socioeconomics  Further analysis to be provided in 

FERC application. 

Glendale Substation 

Upgrade 

(Ameren Missouri) 

St. Louis County, 

Missouri 

16 miles Southwest of 

Line 880 

Electric  Replace an aging substation switch house.  Existing substation. 

Footprint not available. 

Projects are subject to Section 

404/401 and coordinates with 

other agencies as appropriate. 

Construction scheduled for 

August to December 2016. 

Socioeconomics  Further analysis to be provided in 

FERC application. 

South County Substation 

Rebuild 

(Ameren Missouri) 

St. Louis County, 

Missouri 

19 miles Southwest of 

Line 880 

Electric  Replace an aging substation with new 

technology. 

Existing substation. 

Footprint not available. 

Projects are subject to Section 

404/401 and coordinates with 

other agencies as appropriate. 

Construction scheduled for 

December 2015 to 

November 2016.  

Socioeconomics  Further analysis to be provided in 

FERC application. 

Florissant Switchgear 

Replacement 

(Ameren Missouri) 

St. Louis County, 

Missouri 

6 miles West of Line 

880 

Electric  Replace aging switchgear to enhance service 

reliability from local substation. 

Existing substation. 

Footprint not available. 

Projects are subject to Section 

404/401 and coordinates with 

other agencies as appropriate. 

Construction scheduled for 

November to December 

2016. 

Socioeconomics  Further analysis to be provided in 

FERC application. 

River Valley 

Undergrounding Project 

(Ameren Missouri) 

St. Louis County, 

Missouri 

18 miles Southwest of 

Line 880 

Electric  Underground a section of power lines to 

protect service reliability from tree damage. 

Footprint not available.  Projects are subject to Section 

404/401 and coordinates with 

other agencies as appropriate. 

Construction scheduled for 

November 2016 to 

December 2017. 

Socioeconomics  Further analysis to be provided in 

FERC application. 

USACE Regulated Projects1 
       

Sun River Village & Ferber 

Stormwater Improvement 

(City of St. Peters) 

St. Charles County, 

Missouri 

16 miles Southwest of 

24‐inch Pipeline 

Stormwater control for 

Existing Residential 

Development 

Retrofit existing Sun River Village detention 

basin to increase flood storage, decrease peak 

flows and reduce downstream streambank 

erosion. 

660 feet.  USACE Section 404, MODNR 

Section 401 

Public notice issued 

September 2016.  

Socioeconomics  Further analysis to be provided in 

FERC application. 
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Table 1.9‐2. Past, Present, and Reasonably Foreseeable Projects within the Geographic Scope (Continued) 

Project Name 

(Sponsor/Proponent)  Location 

Approximate Distance and 

Direction from the Project  Project Type  Description 

Footprint/Layout and 

Anticipated Impacts 

Permits/Authorizations 

Required and Description 

of Environmental 

Review required (if any)  Current Status and Schedule 

Overlapping Geographic 

Scope(s)  Discussion on Area of Impact 

USACE Regulated Projects1 (continued) 
     

Channel Modification 

Activities 

(City of Frontenac) 

St. Louis County, Missouri  15 miles Southwest of Line 

880 

Channel Modification activities 

for existing development 

Replacement of existing 

culvert and reconstruction of 

stream channel, and 

construction of new variable 

width normal‐flow channel. 

No permanent loss of stream 

channel. 

340 feet.  USACE Section 404, MODNR 

Section 401 

Public notice issued August 

2016.  

Socioeconomics  Further analysis to be 

provided in FERC application. 

Overflow Parking Facility 

(Reckitt Benckiser 

Manufacturing) 

St. Charles County, Missouri  16 miles Southwest of 24‐inch 

Pipeline 

Commercial Development  Commercial development of 8 

acres of agricultural land for 

construction of overflow 

parking facility. Grading and 

construction will impact a 

0.85‐acre wetland. 

7.5 acres.  USACE Section 404, MODNR 

Section 401 

Public notice issued July 2016.  Socioeconomics  Further analysis to be 

provided in FERC application. 

Transportation Projects 
       

Illinois River Bridge (IDOT)  Scott County, Illinois  11.2 miles Northwest of 24‐

inch Pipeline 

Road Infrastructure  Bridge rehabilitation, painting, 

deck overlay, joint repair, 

catwalk access replacement 

for Illinois 100/Illinois 106 

Illinois River Bridge at 

Florence. 

Existing bridge. Footprint not 

available. 

IDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Programmed for 2018‐2022.  Socioeconomics  Further analysis to be 

provided in FERC application. 

Illinois 267 ‐ Bridge at Lick 

Creek (IDOT) 

Greene County, Illinois  11.9 miles East of 24‐inch 

Pipeline 

Road Infrastructure  Bridge maintenance ‐ install 

new bridge deck for safety and 

to preserve system. 

Existing bridge. Footprint not 

available. 

IDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Programmed for 2018‐2022.  Socioeconomics  Further analysis to be 

provided in FERC application. 

Illinois 267 ‐ Bridge at Apple 

Creek (IDOT) 

Greene County, Illinois  11.9 miles East of 24‐inch 

Pipeline 

Road Infrastructure  Bridge maintenance ‐ install 

new bridge deck for safety and 

to preserve system. 

Existing bridge. Footprint not 

available. 

IDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Programmed for 2018‐2022.  Socioeconomics  Further analysis to be 

provided in FERC application. 

US 67 ‐ Delhi Bypass (IDOT)  Jersey County, Illinois  6.1 miles East of 24‐inch 

Pipeline 

Road Infrastructure  New construction of four‐lane 

expressway for bypass around 

Delhi including grading, 

paving, drainage, signing and 

lighting.  

New bypass. Approximately 3 

miles. 

IDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Programmed for 2018‐2022.  Socioeconomics  Further analysis to be 

provided in FERC application. 

US 67 ‐ North of Delhi Bypass 

to Crystal Lake Road 

(IDOT) 

Jersey County, Illinois  4.7 miles East of 24‐inch 

Pipeline 

Road Infrastructure  Two and/or four lane corridor 

improvement project. 

Existing road. Approximately 

2.5 miles. 

IDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Plans are 90% complete. 

Construction start TBD. 

Socioeconomics  Further analysis to be 

provided in FERC application. 

US 67 ‐ Crystal Lake 

Road to Jerseyville Bypass 

(IDOT) 

Jersey County, Illinois  4.2 miles East of 24‐inch 

Pipeline 

Road Infrastructure  Two and/or four lane corridor 

improvement project.  

Existing road. Approximately 

1‐mile. 

IDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Plans are 75% complete. 

Construction start TBD. 

Groundwater, Wetlands, 

Vegetation, and Wildlife; 

Surface Water Resources; 

Socioeconomics 

Further analysis to be 

provided in FERC application. 
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Table 1.9‐2. Past, Present, and Reasonably Foreseeable Projects within the Geographic Scope (Continued) 

Project Name 

(Sponsor/Proponent)  Location 

Approximate Distance and 

Direction from the Project  Project Type  Description 

Footprint/Layout and 

Anticipated Impacts 

Permits/Authorizations 

Required and Description 

of Environmental 

Review required (if any)  Current Status and Schedule 

Overlapping Geographic 

Scope(s)  Discussion on Area of Impact 

Transportation Projects (continued) 
     

US 67 ‐ Jerseyville Bypass 

(IDOT) 

Jersey County, Illinois  2.6 miles East of 24‐inch 

Pipeline 

Road Infrastructure  New construction of bypass 

around Jerseyville, Illinois, part 

of two and/or four lane 

corridor improvement project.  

New bypass. Approximately 5 

miles. 

IDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Plans are 75% complete. 

Construction start TBD. 

Groundwater, Wetlands, 

Vegetation, and Wildlife; 

Surface Water Resources; 

Socioeconomics 

Further analysis to be 

provided in FERC application. 

US 67 ‐ Jerseyville 

Bypass to Macoupin 

Creek (IDOT) 

Greene and Jersey Counties, 

Illinois 

0.8‐mile east of 24‐inch 

Pipeline 

Road Infrastructure  Two and/or four lane corridor 

improvement project.  

Existing road. Approximately 9 

miles. 

IDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Plans are 75% complete. 

Construction start TBD. 

Groundwater, Wetlands, 

Vegetation, and Wildlife; 

Surface Water Resources; 

Land Use; Socioeconomics 

Further analysis to be 

provided in FERC application. 

US 67 ‐ Carrollton Bypass 

(IDOT) 

Greene County, Illinois  0.5‐mile east of 24‐inch 

Pipeline 

Road Infrastructure  New construction of bypass 

around Carrollton, Illinois, of 

two and/or four lane corridor 

improvement projects. 

New bypass. Approximately 5 

miles. 

IDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Planning phase. Construction 

start TBD. 

Groundwater, Wetlands, 

Vegetation, and Wildlife; 

Surface Water Resources; 

Land Use; Socioeconomics; 

Environmental Justice 

Further analysis to be 

provided in FERC application. 

US 67 ‐ Carrollton to 

White Hall (IDOT) 

Greene County, Illinois  0.1‐mile east of 24‐inch 

Pipeline 

Road Infrastructure  Two and/or four lane corridor 

improvement project.  

Existing road. Approximately 6 

miles. 

IDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Planning phase. Construction 

start TBD. 

Groundwater, Wetlands, 

Vegetation, and Wildlife; 

Surface Water Resources; 

Land Use; Visual; Noise ‐ 

Construction; Air Quality ‐ 

Construction; Socioeconomics; 

Environmental Justice 

Further analysis to be 

provided in FERC application. 

US 67 ‐ White Hall to Scott 

County (IDOT) 

Greene County, Illinois  0.7‐mile east of 24‐inch 

Pipeline 

Road Infrastructure  New construction of bypass 

around White Hall and 

Roodhouse, Illinois, of two 

and/or four lane corridor 

improvement project.  

New bypass. Approximately 9 

miles. 

IDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Planning phase. Construction 

start TBD. 

Groundwater, Wetlands, 

Vegetation, and Wildlife; 

Surface Water Resources; 

Land Use; Socioeconomics; 

Environmental Justice 

Further analysis to be 

provided in FERC application. 

Route N (MoDOT)  St. Charles County, Missouri  20 miles Southwest of 24‐inch 

Pipeline 

Road Infrastructure  Construct left turn lane and 

shoulder additions. 

Road expansion. 1.08 miles.  MoDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Scheduled for 2016.  Socioeconomics  Further analysis to be 

provided in FERC application. 

US 61 (MoDOT)  St. Charles County, Missouri  29 miles west of 24‐inch 

Pipeline 

Road Infrastructure  New interchange at Route P 

and Peine Road and safety 

improvements from north of 

Peine Road to north of 

Route A. 

2.52 miles.  MoDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Scheduled for 2017.  Socioeconomics  Further analysis to be 

provided in FERC application. 

Route N (MoDOT)  St. Charles County, Missouri  34 miles west of 24‐inch 

Pipeline 

Road Infrastructure  Bridge improvement over 

Sam's Creek. 

0.50‐mile.  MoDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Scheduled for 2018.  Socioeconomics  Further analysis to be 

provided in FERC application. 

Interstate 70 (MoDOT)  St. Charles County, Missouri  20 miles west of 24‐inch 

Pipeline 

Road Infrastructure  Improve interchanges, 

construct outer roads and 

sidewalks.  

5.55 miles.  MoDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Scheduled for 2018.  Socioeconomics  Further analysis to be 

provided in FERC application. 
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Table 1.9‐2. Past, Present, and Reasonably Foreseeable Projects within the Geographic Scope (Continued) 

Project Name 

(Sponsor/Proponent)  Location 

Approximate Distance and 

Direction from the Project  Project Type  Description 

Footprint/Layout and 

Anticipated Impacts 

Permits/Authorizations 

Required and Description 

of Environmental 

Review required (if any)  Current Status and Schedule 

Overlapping Geographic 

Scope(s)  Discussion on Area of Impact 

Transportation Projects (continued) 
     

Interstate 270 (MoDOT)  St. Louis County, Missouri  1‐mile south of Line 880  Road Infrastructure  Repair and clean out culvert at 

Bellefontaine Road 

Interchange. 

Existing culvert. 0.09‐mile.  MoDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Scheduled for 2016.  Groundwater, Wetlands, 

Vegetation, and Wildlife; 

Surface Water Resources; 

Land Use; Socioeconomics 

Further analysis to be 

provided in FERC application. 

Interstate 270 ‐ Bridge 

(MoDOT) 

St. Louis County, Missouri  1‐mile south of Line 880  Road Infrastructure  Bridge deck rehabilitation at 

Bellefontaine Road 

interchange. 

Existing bridge. 0.04‐mile.  MoDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Scheduled for 2016.  Groundwater, Wetlands, 

Vegetation, and Wildlife; 

Surface Water Resources; 

Land Use; Socioeconomics 

Further analysis to be 

provided in FERC application. 

Interstate 70 ‐ Bridge 

(MoDOT) 

St. Louis County, Missouri  7 miles southwest of Line 880  Road Infrastructure  Bridge improvements at I‐170 

interchange, including bridges 

on I‐170 over Route 115.  

Existing bridges. 1.28 miles.  MoDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Scheduled for 2016.  Groundwater, Wetlands, 

Vegetation, and Wildlife; 

Surface Water Resources; 

Socioeconomics 

Further analysis to be 

provided in FERC application. 

Interstate 44 Interchange 

(MoDOT) 

St. Louis County, Missouri  22 miles southwest of Line 880  Road Infrastructure  Design/build project. 

Interchange improvements at 

I‐44/Route 141, intersection 

improvements at Vance 

Road/Route 141 and 

pavement improvements 

along Route 141. 

Interchange improvements. 

1.34 miles. 

MoDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Scheduled for 2016.  Socioeconomics  Further analysis to be 

provided in FERC application. 

Old Route 44 ‐ Bridge 

(MoDOT) 

St. Louis County, Missouri  28 miles southwest of Line 880  Road Infrastructure  Removal of remainder of 

bridge over Meramec River.  

0.10‐mile.  MoDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Scheduled for 2017.  Socioeconomics  Further analysis to be 

provided in FERC application. 

Interstate 270 ‐ Bridge 

(MoDOT) 

St. Louis County, Missouri  3 miles southwest of Line 880  Road Infrastructure  Bridge replacement at 

Route AC interchange. 

0.10‐mile.  MoDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Scheduled for 2019‐2021.  Groundwater, Wetlands, 

Vegetation, and Wildlife; 

Surface Water Resources; 

Socioeconomics 

Further analysis to be 

provided in FERC application. 

Interstate 270 ‐ Bridge 

(MoDOT) 

St. Louis County, Missouri  12 miles southwest of Line 880  Road Infrastructure  Bridge improvements over Fee 

Creek. 

Existing bridge. 0.10‐mile.   MoDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Scheduled for 2018.  Socioeconomics  Further analysis to be 

provided in FERC application. 

Route AB ‐ Bridge (MoDOT)  St. Louis County, Missouri  16 miles southwest of Line 880  Road Infrastructure  Bridge improvements at Hibler 

Creek. 

Existing bridge. 0.10‐mile.  MoDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Scheduled for 2018.   Socioeconomics  Further analysis to be 

provided in FERC application. 

Missouri 340 (MoDOT)  St. Louis County, Missouri  20 miles southwest of Line 880  Road Infrastructure  Add dual left turn lanes and 

right turn lane off ramp. 

0.36‐mile.  MoDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Scheduled for 2018.   Socioeconomics  Further analysis to be 

provided in FERC application. 
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Table 1.9‐2. Past, Present, and Reasonably Foreseeable Projects within the Geographic Scope (Continued) 

Project Name 

(Sponsor/Proponent)  Location 

Approximate Distance and 

Direction from the Project  Project Type  Description 

Footprint/Layout and 

Anticipated Impacts 

Permits/Authorizations 

Required and Description 

of Environmental 

Review required (if any)  Current Status and Schedule 

Overlapping Geographic 

Scope(s)  Discussion on Area of Impact 

Transportation Projects (continued) 
     

Missouri 340 (MoDOT)  St. Louis County, Missouri  21 miles southwest of Line 880  Road Infrastructure  Add auxiliary lane and extend 

left turn lane. 

0.35‐mile.  MoDOT Projects are subject to 

Section 404/401 and 

coordinates with other 

agencies as appropriate. 

Scheduled for 2018.   Socioeconomics  Further analysis to be 

provided in FERC application. 

Commercial/Industrial 

NorthPark Phase I 

(NorthPark Partners) 

St. Louis County, Missouri  6.8 miles southwest of 

Line 880 

Business Park  Close to 400 acres in Phase I of 

a business park where seven 

separate buildings have been 

constructed to date since 

purchase of the blighted 

property in 2006, with the 

most recent openings in 2016.  

Up to 400 acres  Development would be 

subject to applicable federal, 

state, and local reviews, 

depending on the resources 

identified on site. 

Ongoing. Most recent 

construction completed in 

2016 with additional parcels 

available for development. 

Socioeconomics  Further analysis to be 

provided in FERC application. 

NorthPark Phase II 

(NorthPark Partners) 

St. Louis County, Missouri  7.1 miles southwest of 

Line 880 

Business Park  Up to 200 acres Phase II of 

NorthPark includes cleanup 

and removal of an additional 

480 foundations/basements to 

prepare site for development. 

Newest site development 

projected opening is 2016. 

Up to 200 acres  Development would be 

subject to applicable federal, 

state, and local reviews, 

depending on the resources 

identified on site. 

Ongoing. Most recent 

construction is anticipated to 

be completed in 2016. 

Socioeconomics  Further analysis to be 

provided in FERC application. 

Note: 

1  Public notices for USACE regulated projects were reviewed from June 2016 to October 11, 2016. 
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Agency Correspondence Tracking List

Appendix 1-C

Agency
Region/ 

Division
Contact Name Address City State Zip Contact Phone Contact Email

Permit/Clearance/ 

Approval
Date Sent

Response 

Type/ Date
Responding Contact Correspondence

FEDERAL

6/3/2016 6/3/2016 Mr. Frerker Telephone

6/8/2016 6/20/2016 Mr. Frerker Email

6/24/2016 6/24/2016 Mr. Frerker Email

8/3/2016 8/3/2016 Mr. Frerker Meeting

6/27/2016 6/27/2016 Meeting

6/30/2016 7/7/2016 Mr. Rodriguez Robles Email

7/13/2016 Email

7/14/2016 7/14/2016 Mr. Rodriguez Robles Telephone

7/22/2016 7/28/2016 Mr. Rodriguez Robles  Telephone and Email

8/2/2016 Email

8/3/2016 8/3/2016 Mr. Rodriguez Robles Meeting

8/4/2016 8/4/2016 Mr. Rodriguez Robles Email

8/5/2016 Open House Invitation Letter

8/19/2016 Letter

9/1/2016 Email

9/15/2016 Email

- 9/21/2016 Mr. Rodriguez Robles Email

8/3/2016 8/3/2016 Mr. Meyer Meeting

8/4/2016 8/8/2016 Mr. Meyer Email

8/5/2016 Open House Invitation Letter

- 10/7/2016 Mr. Meyer Email

6/27/2016 6/27/2016 Meeting

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

6/27/2016 6/27/2016 Meeting

8/19/2016 8/23/2016 Mr. Deutsch Email

8/24/2016 Email

6/27/2016 6/27/2016 Meeting

7/21/2016 7/21/2016 Ms. Hoerner Telephone

7/20/2016 7/21/2016 Ms. Hoerner Email

7/29/2016 7/29/2016 Ms. Hoerner Email

8/3/2016 8/3/2016 Ms. Hoerner Meeting

8/5/2016 Open House Invitation Letter

8/11/2016 8/19/2016 Ms. Hoerner Email

8/19/2016 Letter

9/1/2016 Email

9/20/2016 9/20/2016 Ms. Hoerner Email

USACE St. Louis District Teri Allen 1222 Spruce Street St. Louis MO
63103-

2833
8/3/2016 8/3/2016 Meeting

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

9/8/2016 9/13/2016 Mr. Prebianca Email

9/28/2016 9/28/2016 Mr. Prebianca Telephone

9/29/2016 10/6/2016 Mr. Prebianca Email

- 10/12/2016 Mr. Prebianca Email

USACE St. Louis District Jonathan Rankins 1222 Spruce Street St. Louis MO
63103-

2833
Jonathan.E.Rankins@usace.army.mil 10/12/2016 10/12/2016 Mr. Rankins Email

USACE

St. Louis District - 

Missouri Section 

Chief

Robert S. Gramke 1222 Spruce Street St. Louis MO
63103-

2833
NWP for Geotech Bores - 10/7/2016 Mr. Gramke Letter

St. Louis1222 Spruce StreetDavid MeyerSt. Louis DistrictUSACE david.p.meyer@usace.army.mil
63103-

2833
MO

FUSRAPjacob.a.prebianca@usace.army.mil314-731-7661
63103-

2833
MOSt. LouisUSACE St. Louis District 1222 Spruce StreetJacob Prebianca

1222 Spruce StreetSt. Louis District
Edward Rodriguez 

Robles
USACE

USACE

MOSt. Louis

Real Estate Divisionmelissa.l.hoerner@usace.army.mil314-331-8157
63103-

2833
MO

St. Louis DistrictUSACE St. Louis

1222 Spruce Street

1222 Spruce Street

314-331-8568
63103-

2833

MO
63103-

2833

St. Louis

Agency Correspondence  - Federal, State, Local Agencies, and Native American Tribes

United States Army Corps of Engineers ("USACE")

USACE Illinois Section 

Chief

Lynn HoernerSt. Louis District

Chuck Frerker, PM 314-331-8583 Charles.F.Frerker@usace.army.mil
Section 401/404, Section 

10

Keith.A.McMullen@usace.army.mil

Section 408
edward.c.rodriguezrobles@usace.army.mi

l

FUSRAPUSACE FUSRAP Susan Adams 1222 Spruce Street St. Louis MO
63103-

2833
314-422-7205 Susan.L.Adams@usace.army.mil

USACE St. Louis District Keith McMullen 1222 Spruce Street St. Louis MO
63103-

2833
314-331-8582

Biologist, Rivers Project 

Office
charlie.deutsch@usace.army.mil636-899-0082

63103-

2833
MOSt. Louis1222 Spruce StreetCharlie DeutschSt. Louis DistrictUSACE

10/27/2016
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Appendix 1-C

Agency
Region/ 

Division
Contact Name Address City State Zip Contact Phone Contact Email

Permit/Clearance/ 

Approval
Date Sent

Response 

Type/ Date
Responding Contact Correspondence

Agency Correspondence  - Federal, State, Local Agencies, and Native American Tribes

6/30/2016 Voicemail

7/15/2016 7/15/2016 Mr. Chapman Telephone

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

6/3/2016 6/3/2016 Mr. Mangan Telephone

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

USFWS
Rock Island Field 

Office
Kristen Lundh 1511 47th Avenue Moline IL 61265 309-757-5800 Federal-listed species 6/3/2016 Voicemail

6/8/2016 6/8/2016 Mr. McPeek Telephone

6/8/2016 6/8/2016 Mr. McPeek Email

7/8/2016 7/8/2016 Mr. McPeek Meeting

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

8/12/2016 Consultation Letter

7/8/2016 7/8/2016 Mr. Allred Meeting

8/2/2016 8/2/2016 Mr. Allred Telephone and Email

8/8/2016 Email

8/5/2016 Open House Invitation Letter

9/29/2016 9/30/2016 Mr. Allred Letter and Email

10/11/2016 10/14/2016 Mr. Allred Email

10/14/2016 Email

6/30/2016 Voicemail and Email

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

USFWS
Columbia Field 

Office
Trisha Crabill 101 Park De Ville Dr, Suite A Columbia MO 65203 573-234-2132 trisha_crabill@fws.gov 9/29/2016 cc on Letter to Chase Allred

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

9/16/2016 9/16/2016 Ms. Laszewski Telephone

10/6/2016 10/6/2016 Ms. Laszewski Telephone

- 10/6/2016 Ms. Laszewski Email

10/12/2016 Email

USEPA Region 5 Elizabeth Poole 77 W. Jackson Blvd Chicago IL 60604 312-353-2087 poole.elizabeth.epa.gov 10/6/2016 10/6/2016 Ms. Poole Telephone

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

9/16/2016 9/16/2016 Telephone

10/6/2016 10/6/2016 Telephone

9/30/2016 9/30/2016 Ms. Moses Telephone

10/4/2016 10/6/2016 Ms. Moses Email

10/6/2016 10/6/2016 Ms. Moses Telephone

Laszewski.virginia@epa.gov312-886-750160604ILChicago77 W. Jackson Blvd

Federal-listed specieschase_allred@fws.gov

Joe Summerlin Lenexa

HC 82, Box 107 Brussels

USEPA

Virginia Laszewski

Region 5 

Environmental 

Impact Statements 

Contact

USEPA

Chase Allred
Rock Island Field 

Office

Two Rivers 

National Wildlife 

Refuge

Kraig McPeek

Mr. SummerlinSummerlin.joe@epa.gov913-551-702966219KS

Moses.Althea@epa.govUSEPA Region 7 Althea Moses 11201 Renner Blvd Lenexa

Region 7 

Environmental 

Impact Statements 

Contact

IL

66219 913-551-7649KS

USACE

Moline 

Justin SextonUSFWS

Kansas City District

Federal-listed species

justin_sexton@fws.gov

Michael.d.chapman@usace.army.mil

618-997-3344, ext. 

340
matthew_mangan@fws.gov

Chicago IL

1511 47th Avenue 

United States Environmental Protection Agency ("USEPA")

11201 Renner Blvd

United States Fish and Wildlife ("USFWS")

61265

noaa.nepa@noaa.gov

312-353-2000

309-757-5800, ext. 

221

USFWS
Rock Island Field 

Office

618-883-2524, ext. 24IL

USEPA

62013

Region 5, Acting 

Regional 

Administrator

61265 ILMoline 1511 47th Avenue

Robert Kaplan 77 W. Jackson Blvd

Michael Chapman 601 E 12th Street
Missouri River Recovery 

Program
Kansas City MO 64106

KS

National Oceanic and Atmospheric Adminstration ("NOAA")

60604

816-389-3310

11201 Renner Blvd
Region 7, Regional 

Administrator
Mark J. HagueUSEPA 66219 913-551-7003Lenexa

USFWS
Marion County 

Sub-Office
Mattew Mangan 8588 Route 148  Marion IL 62959

20910

USFWS

309-757-5800 ext. 

202
Federal-listed species

NOAA Fisheries
NOAA NEPA 

Coordinator

Office of General Counsel, 1315 East-

West Highway, Room 15132
Silver Springs MD 301-713-9668

Federal-listed species and 

migratory birds

10/27/2016
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Agency
Region/ 

Division
Contact Name Address City State Zip Contact Phone Contact Email

Permit/Clearance/ 

Approval
Date Sent

Response 

Type/ Date
Responding Contact Correspondence

Agency Correspondence  - Federal, State, Local Agencies, and Native American Tribes

USEPA Region 7 Tamara Freeman Freeman.Tamara@epa.gov 10/6/2016 10/6/2016 Ms. Freeman Telephone

7/29/2016 Notice of Prefiling Letter

8/5/2016 8/10/2016 Mr. Dozier
Open House Invitation Letter; Letter 

Response

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

9/30/2016 9/30/2016 Ms. Fuller Telephone

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

10/3/2016 10/3/2016 Mr. Behymer Telephone

10/5/2016 10/5/2016 Mr. Behymer Telephone

10/5/2016 Email

10/12/2016 10/13/2016 Mr. Behymer Email

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

- 9/28/2016 Ms. Cook Email

- 10/11/2016 Ms. Cook Email

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

9/7/2016 Email

9/28/2016 9/28/2016 Ms. Gibson Email

10/11/2016 Email

Connie.Gibson@mo.usda.gov
636-952-2283, ext. 

105
63376MOSt. Peters160 Saint Peters Centre BlvdConnie Gibson

Farm Service 

Agency - St Louis 

County

USDA

636-922-2833, ext. 363376MO St. Peters renee.cook@mo.usda.gov160 Saint Peters Centre BlvdRenee L. Cook

656 North MainJohanna Fuller

Scott 

County/Wincheste

r Field Office

NRCS

217-353-6600

217-742-9561, ext. 362694IL

Greene 

County/Carrollton 

Field Office

USDA Connie.Gibson@mo.usda.gov

johanna.fuller@il.usda.gov

St. Peters

62016

Farm Service 

Agency - St Charles 

County

Connie Gibson

Bradley.Behymer@il.usda.gov217-942-5464, ext. 3

Winchester

Farm Service Agencies ("FSAs")

Natural Resources Conservation Service ("NRCS")

160 Saint Peters Centre Blvd

IL

Farm Service 

Agency - Carrollton 

Service Center

62016

Carrollton

636-952-2283, ext. 

105

Bradley.Behymer@il.usda.gov217-942-5464, ext. 3

Service Center 

Office
NRCS

Route 267 North

R.R. 3, Box 129, Route 67 North

MO

NRCS

Jersey 

County/Jerseyville 

Lincoln Field Office

Brad Behymer

IL

Jerseyville

Carrollton

62052

573-876-0901

IL 61821NRCS Illinois State Office Ivan Dozier 2118 W. Park Court Champaign

USDA

63376

63376Connie Gibson 160 Saint Peters Centre Blvd

Brad Behymer

MO 65203
Parkade Center

601 Business Loop 70 West, Suite 250
Columbia

NRCS
Service Center 

Office

NRCS

St. Peters MO

604 East Franklin Jerseyville

NRCS
Missouri State 

Office
J.R. Flores

IL

USDA

Farm Service 

Agency - 

Jerseyville Service 

Center

604 E Franklin IL

Connie.Gibson@mo.usda.gov
636-952-2283, ext. 

105

Farm Service 

Agency - Scott 

County

Rebecca D. Walls 656 North Main St Winchester 62694 217-742-9561, ext. 2IL

62052

USDA rebecca.walls@il.usda.gov
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Spire STL Pipeline

Agency Correspondence Tracking List

Appendix 1-C

Agency
Region/ 

Division
Contact Name Address City State Zip Contact Phone Contact Email

Permit/Clearance/ 

Approval
Date Sent

Response 

Type/ Date
Responding Contact Correspondence

Agency Correspondence  - Federal, State, Local Agencies, and Native American Tribes

9/21/2016 9/22/2016 Ms. Diebal Email

9/26/2016 Email

10/12/2016 10/17/2016 Ms. Diebal Email

STATE - Illinois

6/8/2016 6/8/2016 Telephone and Email

6/21/2016 6/21/2016 Mr. Malone Meeting

6/16/2016 7/6/2016 Mr. Malone Email

7/15/2016 7/15/2016 Mr. Malone Email

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

8/12/2016 Consultation Letter

8/15/2016 8/15/2016 Mr. Malone Email

9/26/2016 9/26/2016 Mr. Malone Telephone

9/27/2016 9/27/2016 Mr. Malone Telephone

10/5/2016 10/5/2016 Mr. Malone Telephone

10/5/2016 10/14/2016 Mr. Malone Email

10/14/2016 10/14/2016 Mr. Malone Email

6/8/2016 6/9/2016 Mr. Diedrichsen Telephone and Email

6/14/2016 6/15/2016 Mr. Diedrichsen Email

6/21/2016 6/21/2016 Mr. Diedrichsen Meeting

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

8/12/2016 Consultation Letter

9/28/2016 9/28/2016 Mr. Diedrichsen Telephone

IDNR
Conservation 

Program
Mike Chandler 217-785-8773 mike.chandler@illinois.gov 8/4/2016 Voicemail and Email

- 8/8/2016 Voicemail

8/9/2016 8/10/2016 Mr. Garver Telephone and Email

9/9/2016 9/9/2016 Mr. Garver Email

IDNR Nathan Grider 217-524-0501 10/7/2016 10/7/2016 Mr. Grider Telephone

6/9/2016 6/9/2016 Ms. Savko Telephone and Email

6/22/2016 6/22/2016 Ms. Savko Meeting

7/29/2016 Notice of Prefiling Letter

8/15/2016  Consultation Letter

8/5/2016 Open House Invitation Letter

9/7/2016 9/7/2016 Ms. Savko Email

9/22/2016 9/26/2016 Ms. Savko Email

9/26/2016 10/6/2016 Ms. Savko Email

6/21/2016 6/21/2016 Ms. Leibowitz Meeting

7/29/2016 Notice of Prefiling Letter

- 8/4/2016 Letter

8/5/2016 Open House Invitation Letter

8/29/2016 Consultation Letter

6/9/2016 6/9/2016 Telephone

8/12/2016 Consultation Letter

IEPA
Industrial Engineer 

on call
Mark Liska 217-782-0610

Hydrostatic Test 

Withdrawals and 

Discharge

7/11/2016 7/11/2016 Mr. Liska Telephone

mike.diedrichsen@illinoisgov217-782-4426
 62702-

1271
ILSpringfieldOne Springfield Way            

USDA

Pat MaloneIDNR 217-785-4991
 62702-

1271
ILSpringfield

Bureau of Land 

and Water 

Resources

IDOA

One Springfield Way            

Agricultural Impact 

Mitigation Agreement
terry.savko@illinois.gov217-785-4458

62794-

9281
IL

CRPjamie.diebal@il.usda.gov

Luke.Garver@illinois.gov217-524-3200
 62702-

1721
ILSpringfieldOne Natural Resources Way

Springfield

CREP

217-331-687262711Springfield IL

Illinois Historic Preservation Agency ("IHPA")

Illinois Environmental Protection Agency ("IEPA")

Illinois Department of Natural Resources ("IDNR")

Illinois Department of Agriculture ("IDOA")

Mike DiedrichsenWater Resources

al.keller@illinois.gov

3500 Wabash Ave

IDNR

217-782-7534

Endangered 

Species

Jamie Diebal

62794-

9276

1021 North Grand Avenue East P.O. Box 

19276

62701IL

IEPA Bureau of Water

Statefairgrounds P.O. Box 19281Terry Savko

Alan Keller

Springfield

Springfield 217-782-0610IL

State Listed Species

1 Old State Capitol Plaza

Luke Garver
CREP Program 

Coordinator

Farm Service 

Agency - Illinios 

State Office

Rachel LeibowitzIHPA
Division Manager 

& Deputy SHPO

IDNR

Section 106

pat.malone@illinois.gov

 rachel.leibowitz@illinois.gov
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Spire STL Pipeline

Agency Correspondence Tracking List

Appendix 1-C

Agency
Region/ 

Division
Contact Name Address City State Zip Contact Phone Contact Email

Permit/Clearance/ 

Approval
Date Sent

Response 

Type/ Date
Responding Contact Correspondence

Agency Correspondence  - Federal, State, Local Agencies, and Native American Tribes

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

9/21/2016 9/21/2016 Mr. Konczyk Telephone

9/22/2016 9/22/2016 Mr. Konczyk Email

9/28/2016 9/28/2016 Mr. Twait Telephone

10/7/2016 10/17/2016 Mr. Twait Email

10/17/2016 10/17/2016 Mr. Twait Telephone

10/17/2016 Voicemail

10/18/2016 10/18/2016 Mr. Cook Telephone

STATE - Missouri

6/16/2016 6/16/2016 Telephone and Email

8/3/2016 8/3/2016 Meeting

MDNR
Water Resources 

Center
Scott Kaden PO Box 176 Jefferson City MO 65102 573-368-2175 7/8/2016 7/8/2016 Mr. Kaden Telephone

MDNR
Water Protection 

Program
Robert Voss PO Box 176 Jefferson City MO 65102 573-751-1300 7/8/2016 7/8/2016 Mr. Voss Telephone

7/11/2016 7/11/2016 Mr. Wieberg Telephone

8/3/2016 8/3/2016 Mr. Wieberg Meeting

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

8/3/2016 8/3/2016 Mr. Irwin Meeting

8/4/2016 8/4/2016 Mr. Irwin Email

8/4/2016 8/5/2016 Mr. Irwin Email

8/5/2016 Open House Invitation Letter

8/3/2016 8/3/2016 Ms. Smith Meeting

8/4/2016 Email

8/5/2016 Open House Invitation Letter

9/8/2016 Consultation Letter

8/3/2016 8/3/2016 Mr. Bopp Meeting

9/28/2016 Voicemail

MDNR Brad Harris PO Box 176 Jefferson City MO 65102 573-644-3226 brad.harris@dnr.mo.gov
Env. Emergency 

Response Plan
8/3/2016 8/3/2016 Mr. Harris Meeting

MDNR Robert Stout PO Box 176 Jefferson City MO 65102 573-751-7402 robert.stout@dnr.mo.gov Policy Contact 8/3/2016 8/3/2016 Mr. Stout Meeting

MDNR Geology Peter Price PO Box 176 Jefferson City MO 65102 573-368-2131 peter.price@dnr.mo.gov Well drilling 8/3/2016 8/3/2016 Mr. Price Meeting

MDNR Geology Peter Bachle PO Box 176 Jefferson City MO 65102 573-368-2472 peter.bachle@dnr.mo.gov 8/3/2016 8/3/2016 Mr. Bachle Meeting

1021 North Grand Avenue EastScott TwaitIEPA Scott.Twait@Illinois.gov217-558-201262794ILSpringfield

217-782-0078David Cook
Public Water 

Supply

IEPA GIS Joe Konczyk

IEPA

Katy Trail

217-785-2271
Illinois Drinking Water 

Resources
Joe.Konczyk@Illinois.gov

Denny BoppKaty Trail 65102MOJefferson CityPO Box 176MDNR denny.bopp@dnr.mo.gov573-751-9392

PO Box 176
Water Protection 

Program

PO Box 176

MO

Jefferson City MO

MDNR Director

Jefferson City 65102

Missouri Department of Natural Resources ("MDNR")

chris.wieberg@dnr.mo.gov

Jefferson City MO

65102

Jefferson City

MDNR

314-416-2960

Mr. McIntosh

Hydrostatic Discharge 

Permit

573-751-7823

Chris Wieberg

573-522-1131

573-526-5781

401 Water Quality 

Certification

Major Water User 

Registration

MDNR Paul Mueller PO Box 176

Water Resources 

Center - Surface 

Water, Wetlands 

and Planning

Steve McIntosh

65102

MO

217-782-0610IEPA

Bureau of Water - 

Industrial Unit 

Manager

Darin LeCrone 1021 North Grand Avenue East Springfield 62794

MO

IL

65102

darin.lecrone@illinois.gov

MDNR PO Box 176Lorisa Smith

steve.mcintosh@dnr.mo.gov

65102 573-522-6221

mike.irwin@dnr.mo.govMike Irwin PO Box 176 Jefferson City

MDNR

MDNR

Sara Parker 

Pauley
PO Box 176

Permitting ContactLorisa.Smith@dnr.mo.gov573-751-737065102MOJefferson City

10/27/2016

5 of 11

mailto:brad.harris@dnr.mo.gov
mailto:robert.stout@dnr.mo.gov
mailto:peter.price@dnr.mo.gov
mailto:peter.bachle@dnr.mo.gov
mailto:Joe.Konczyk@Illinois.gov
mailto:denny.bopp@dnr.mo.gov#
mailto:chris.wieberg@dnr.mo.gov
file:///C:/Users/TrunzAM/AppData/Roaming/Microsoft/Excel/7-8-16 Exhibit C Stakeholder List.xlsx
mailto:steve.mcintosh@dnr.mo.gov


Spire STL Pipeline

Agency Correspondence Tracking List

Appendix 1-C

Agency
Region/ 

Division
Contact Name Address City State Zip Contact Phone Contact Email

Permit/Clearance/ 

Approval
Date Sent

Response 

Type/ Date
Responding Contact Correspondence

Agency Correspondence  - Federal, State, Local Agencies, and Native American Tribes

MDNR
Well Heads 

Department
Justin Davis PO Box 176 Jefferson City MO 65102 573-368-2167 Registration of Geotech

MDNR GIS David Erickson 573-368-2332 david.erickson@dnr.mo.gov
Missouri Drinking Water 

Resources
9/21/2016 9/21/2016 Mr. Erickson Telephone

MDNR

Cultural Resource 

Management 

Section, State 

Parks

Kim Dillon 573-526-0976 kim.dillon@dnr.mo.gov 10/3/2016 10/3/2016 Ms. Dillon Email

MDNR
Public Drinking 

Water Branch
Maher Jaafari 573-751-1127 maher.jaafari@dnr.mo.gov 10/18/2016 10/19/2016 Mr. Jaafari Email

MDNR
Public Drinking 

Water Branch
Everett Baker Everett.Baker@dnr.mo.gov - 10/24/2016 Mr. Baker Email

7/8/2016 7/8/2016 Ms. Deel Meeting

7/29/2016 Notice of Prefiling Letter

8/3/2016 8/3/2016 Ms. Deel Meeting

8/5/2016 Open House Invitation Letter

8/29/2016 Consultation Letter

9/12/2016 9/13/2016 Ms. Deel Email

9/14/2016 9/14/2016 Ms. Deel Email

9/20/2016 9/20/2016 Ms. Deel Email

7/8/2016 7/8/2016 Ms. Gibb Meeting

8/3/2016 8/3/2016 Ms. Gibb Meeting

9/28/2016 9/28/2016 Ms. Gibb Email

9/29/2016 9/30/2016 Ms. Gibb Email

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

6/17/2016 6/17/2016 Ms. Beres Telephone

6/27/2016 6/27/2016 Ms. Beres Meeting

6/17/2016 7/6/2016 Ms. Beres Email

8/12/2016 Consultation Letter

7/6/2016 7/6/2016 Mr. Calvert Telephone

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

9/16/2016 Voicemail

9/22/2016 Voicemail

10/14/2016 10/17/2016 Ms. Campbell Voicemail and Email

10/17/2016 10/17/2016 Ms. Campbell Email

MDOC Nate Muenks
573-751-4115, ext. 

3371
Noxious Weeds 9/30/2016 9/30/2016 Mr. Muenks Telephone

Missouri Department of Agriculture ("MDA")

MDA Collin Wamsley 412-399-5251 Noxious Weeds 9/30/2016 9/30/2016 Mr. Wamsley Telephone

Local

7/14/2016 Voicemail and Email

7/29/2016 Notice of Prefiling Letter

8/3/2016 8/3/2016 Meeting

8/5/2016 Open House Invitation Letter

9/15/2016 9/15/2016 Mr. Machens Telephone and Email

9/29/2016 9/29/2016 Mr. Machens Telephone

Section 106heather.gibb@dnr.mo.gov573-751-458965102MOJefferson CitySHPO Heather Gibb

President
Consolidated North County 

Levee District
Letter of Endorsementskmachens@live.com314-750-251963373MO

63304

636-441-4554 ext. 

4132

573-522-4115, ext. 

3346

Permitting Contact

PO Box 176

jennifer.campbell@mdc.mo.gov

2360 Hwy D MO

Portage Des 

Sioux

Missouri Department of Conservation (MDOC)

135 Payne RoadKevin Machens

Migratory Bird and 

Setback requirements

raenhard.wesselschmidt@mds.mo.gov

RTEaudrey.beres@mdc.mo.govWildlifeMDOC

MO

MO

65102

63343
573-898-5905, ext. 

1890
MDOC

Pools 24.25 and 26 

of Upper 

Mississippi 

Gary Calvert P.O. Box 201 3333 North Highway 79 Gary.Calvert@mdc.mo.gov

63304

Elsberry

St. Charles

Raenhard 

Wesselschmidt

573-522-4115MO

Audrey Beres

MDOC Wildlife

573-751-7862

Jefferson CityPO Box 176Jennifer CampbellMDOC Policy Coordinator

MO judith.deel@dnr.mo.gov
Missouri State Historic 

Preservation Office (SHPO)

Compliance 

Coordinator
Judith Deel PO Box 176 Jefferson City

2360 Hwy D St. Charles

Section 10665102
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Appendix 1-C

Agency
Region/ 

Division
Contact Name Address City State Zip Contact Phone Contact Email

Permit/Clearance/ 

Approval
Date Sent

Response 

Type/ Date
Responding Contact Correspondence

Agency Correspondence  - Federal, State, Local Agencies, and Native American Tribes

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

9/7/2016 9/28/2016 Mr. Mueller Email

9/28/2016 9/28/2016 Mr. Mueller Email

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

9/7/2016 9/16/2016 Mr. Coleman Email

9/28/2016 Email

St. Charles County Soil and 

Water Conservation District
Charles Perkins 9/30/2016 Mr. Perkins Telephone

Scott County
Chief County 

Assessment Officer
Lorrie Koch 35 E Market Street Winchester IL 62694 217-742-5751 scottcoassessor@frontier.com 10/6/2016 10/6/2016 Ms. Koch Telephone

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

Greene County Clerk Debbie Banghart 217-942-5443 10/12/2016 10/12/2016 Ms. Banghart Telephone

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

10/6/2016 10/6/2016 Mr. McGraw Telephone

10/6/2016 10/6/2016 Mr. McGraw Email

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

St. Louis County
Department of 

Planning
Gail Choate 314-615-2520 10/6/2016 10/6/2016 Ms. Choate Telephone

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

8/10/2016 8/10/2016 Mr. Baron Telephone

- 8/12/2016 Mr.Baron Email

- 8/17/2016 Mr. Baron Email

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

St. Charles County Mick Zerr 201 N Second St St. Charles MO 63301 636-234-1192 mzerr@sccmo.org
Building Permits (if 

needed)

St. Charles County
Highway 

Department
Charles Kuehler 201 N Second St St. Charles MO 63301 636-949-7305 ckuehler@sccmo.org Special Use Permits

9/13/2016 9/26/2016 Mr. Myers Email

9/28/2016 9/28/2016 Mr. Myers Email

160 St. Peters Centre BlvdFrankie ColemanDistrict Manager
St. Charles County Soil and 

Water Conservation District

Scott County Soil and 

Water Conservation District

codeadmin1@jerseycounty-il.us
618-498-5571, ext. 

112
Craig McGraw

jeff.blackorby@il.nacdnet.net

St. Charles County

lance.mueller@il.nacdnet.net217-742-956162694ILWinchester656 North MainLance Mueller
Resource 

Conservationist

Rmeyers@sccmo.org
636-949-7335, ext. 

7225
63301MOSt. Charles

604 E. Franklin

MOSt. Peters

Community 

Development 

Department

Jersey County Soil and 

Water Conservation District

519 N. Main St Carrollton

Planning and 

Zoning

Floodplain Vision 

Board

Robert Myers

St. Charles

Jerseyville

MO

Ellie Marr 201 N Second StSt. Charles County 63301

Resource 

Conservationist

636-949-7900 x7235

John Baron

Jersey County

MO

Jeff Blackorby

41 South Central Ave Clayton MO jmknoll@stlouisco.com
Floodplain, Land 

Disturbance Permits
St. Louis County

Department of 

Highways and 

Traffic

James M. Knoll

IL 62052 618-498-3712

Jersey County
Code 

Administrator
Cindy Craigmiles 200 N. Lafayette, Suite 6 Jerseyville IL

Greene County
Floodplain 

Management
Stan Crusius IL Floodplain Permit

Floodplain and 

Stormwater 

Development Permits

62016 217-942-5443

62052 618-498-5571 x146 codeadmin1@jerseycounty-il.us

frankie.coleman@swcd.mo.gov636-922-283363376

St. CharlesSt. Charles County

Community 

Development 

Department

Rich Gnecco 201 N Second St

Administrative 

Coordinator
217-942-5464 annyce.winters@il.nacdnet.net62016

636-949-1814 x7160

emarr@sccmo.org

63105 314-615-8554

63301 development@sccmo.org

Annyce Winters

Floodplain Permits

MOSt. Charles

201 N Second St, Suite 420

Land Disturbance 

Permits, Natural 

Watercourse Permits

Jbarron@sccmo.org636-949-181763301201 N Second St

RR3, Box 129 Carrollton IL

St. Charles County

Development 

Review 

Department

Greene County Soil and 

Water Conservation District
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Appendix 1-C

Agency
Region/ 

Division
Contact Name Address City State Zip Contact Phone Contact Email

Permit/Clearance/ 

Approval
Date Sent

Response 

Type/ Date
Responding Contact Correspondence

Agency Correspondence  - Federal, State, Local Agencies, and Native American Tribes

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

10/6/2016 10/12/2016 Mr. Farley Voicemail and Telephone

7/29/2016 Notice of Prefiling Letter

8/5/2016 Open House Invitation Letter

Spanish Lake Community 

Association
TBD 11726 Larimore Rd St. Louis MO 63138 8/5/2016 Open House Invitation Letter

8/26/2016 8/26/2016 Mr. Phillips Telephone

8/29/2016 8/29/2016 Mr. Phillips Email

9/1/2016 9/1/2016 Mr. Phillips Email

9/1/2016 9/1/2016 Mr. Phillips Telephone

10/17/2016 10/17/2016 Mr. Phillips Email

Roodhouse, Illinois City Clerk Patty Plahn 217-589-4351 10/12/2016 10/12/2016 Ms. Plahn Telephone

White Hall, Illinois City Clerk Mona McMillan 116 East Sherman Street White Hall IL 62092 217-374-2345 10/12/2016 10/12/2016 Ms. McMillan Telephone

10/12/2016 10/12/2016 Telephone

10/17/2016 10/17/2016 Mr. Schneider Telephone

Native American Tribes

6/30/2016 Voicemail

7/29/2016 Notice of Prefiling Letter

8/16/2016 Open House Invitation Letter

6/30/2016 Voicemail

7/29/2016 Notice of Prefiling Letter

8/16/2016 Open House Invitation Letter

6/30/2016
Attempted Telephone Call, No 

Response

7/29/2016 Notice of Prefiling Letter

8/16/2016 Open House Invitation Letter

6/30/2016 Voicemail

7/29/2016 Notice of Prefiling Letter

8/16/2016 Open House Invitation Letter

6/30/2016 7/6/2016 Mr. Foster Telephone

7/29/2016 Notice of Prefiling Letter

8/16/2016 Open House Invitation Letter

6/30/2016 6/30/2016 Mr. Durham Telephone

7/29/2016 Notice of Prefiling Letter

8/16/2016 Open House Invitation Letter

6/30/2016 6/30/2016 Ms. Douglas Telephone

8/16/2016 Open House Invitation Letter

8/30/2016 Voicemail

9/6/2016 Email

9/21/2016 9/21/2016 Ms. Douglas Telephone

7/29/2016, 

8/9/16

Notice of Prefiling Letter, courtesy 

follow up copy by email

8/16/2016 Open House Invitation Letter

9/6/2016 Email

6/30/2016 Voicemail

7/29/2016 Notice of Prefiling Letter

8/16/2016 Open House Invitation Letter

University of Illinois

217-942-3814

Planning and 

Zoning 

Commissioner

City of West Alton

Mike SchneiderCity ClerkCarrollton, Illinois

Timber Rattlesnake 

Survey Information
caphilli@illinois.edu, lithasia@gmail.com217-244-707761820

Illinois Natural 

History Survey - 

Prairie Research 

Institute

Ms. Crystal 

Douglas

IL

City of West Alton
Floodplain 

Administrator

Museum Director

MOWest AltonP.O. Box 42, West Alton City Hall

1885 Natural Resources Bldg, 607 E. 

Peabody Dr

Absentee-Shawnee Tribe of 

Indians of Oklahoma

Tribal Historic 

Preservation 

Officer

Leonard Longhorn 2025 South Gordon Cooper Drive

63386Jason Farley Land Use Permit

Champaign

636-899-0233

Christopher 

Phillips

Janet Neustadt P.O. Box 42, West Alton City Hall West Alton MO 63386 Floodplain Permit

314-306-4695

Kaw Indian Nation of 

Oklahoma

Shawnee OK 74801

Crystal_douglas@kawnation.com

405-275-4030 leonard.longhorn@astribe.com

Kickapoo Tribe in Kansas NAGPRA Director Ms. Nellie Cadue
Native American 

Coordination

1107 Gold Finch Road

P.O. Box 271
Horton

Native American 

Coordination

Native American 

Coordination
nalligood@delawarenation.com

bobermeyer@delawaretribe.org
Native American 

Coordination

405-247-2448

918-335-7026

Iowa Tribe of Oklahoma Perkins

Native American 

Coordination
radushane@gmail.com

Native American 

Coordination

Native American 

Coordination
pdurham@iowanation.org

405-547-5433, ext. 

350

lfoster@iowas.org

Eastern Shawnee Tribe of 

Oklahoma

Historic 

Preservation Office

Ms. Nekole 

Alligood

74059-

9599
OKR.R. 1, Box 721Patrick DurhamDivision Director

Ms. Robin 

Dushane

OK

Delaware Tribe of Indians

P.O. Box 350

127 West Oneida

1200 Commercial Street

Roosevelt Hall, Room 212

P.O. Box 825

31064 State Highway 281

Iowa Tribe of Kansas and 

Nebraska

Mr. Lance M. 

Foster

Tribal Historic 

Preservation 

Officer

3345 B. Thrasher Road

Delaware Nation

Cultural 

Preservation 

Director

73005

66801KSEmporia
Dr. Brice 

Obermeyer

64865Seneca

Anadarko

918-666-2435, ext. 

247 (Office)

918-801-6677 (Cell)

785-595-325866094KSWhite Cloud

MO

Kaw Indian Nation of 

Oklahoma
Chairman

KS 64439 785-486-2601, ext. 5

Native American 

Coordination

Ms. Jacqlyn 

Secondine 

Hensley

Drawer 50 Kaw City OK 74641 580-269-2552

execsec@kawnation.com
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Agency
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Contact Name Address City State Zip Contact Phone Contact Email

Permit/Clearance/ 

Approval
Date Sent

Response 

Type/ Date
Responding Contact Correspondence

Agency Correspondence  - Federal, State, Local Agencies, and Native American Tribes

6/30/2016 Voicemail

7/29/2016 Delivery Refused Notice of Prefiling Letter

8/16/2016 Open House Invitation Letter

6/30/2016 Voicemail

7/29/2016 Notice of Prefiling Letter

8/16/2016 Open House Invitation Letter

6/30/2016 6/30/2016 Ms. Hunter Telephone

7/29/2016, 

8/9/16

Notice of Prefiling Letter, courtesy 

follow up copy by email

- 8/12/2016 Ms. Hunter Email

8/16/2016 Open House Invitation Letter

6/30/2016 6/30/2016 Mr. Fox Telephone

7/29/2016 8/16/2016 Mr. Fox
Notice of Prefiling Letter; Email 

Response

8/16/2016 Open House Invitation Letter

8/18/2016 8/18/2016 Mr. Fox Telephone

9/6/2016 Email

7/1/2016 Voicemail

7/29/2016 Notice of Prefiling Letter

8/16/2016 Open House Invitation Letter

7/1/2016 7/1/2016 Mr. Wright Telephone

7/29/2016 Notice of Prefiling Letter

8/16/2016 Open House Invitation Letter

7/1/2016
Attempted Telephone Call, No 

Response

7/29/2016 Notice of Prefiling Letter

8/16/2016 Open House Invitation Letter

7/1/2016 Voicemail

7/29/2016 Notice of Prefiling Letter

8/16/2016 Open House Invitation Letter

7/1/2016
Attempted Telephone Call, No 

Response

7/29/2016 Notice of Prefiling Letter

8/16/2016 Open House Invitation Letter

7/1/2016
Attempted Telephone Call, No 

Response

7/29/2016 Notice of Prefiling Letter

8/16/2016 Open House Invitation Letter

10/19/2016 Voicemail

7/1/2016 Voicemail

7/29/2016 Notice of Prefiling Letter

8/16/2016 Open House Invitation Letter

7/1/2016 Voicemail

7/29/2016 Notice of Prefiling Letter

8/16/2016 Open House Invitation Letter

7/1/2016
Attempted Telephone Call, No 

Response

7/29/2016 Notice of Prefiling Letter

8/16/2016 Open House Invitation Letter

Quapaw Tribe of Oklahoma THPO Mr. Everett Bandy P.O. Box 765 Quapaw OK 74363 ebandy@quapawtribe.com
Native American 

Coordination
- 8/24/2016 Mr. Bandy Letter

7/1/2016
Attempted Telephone Call, No 

Response

7/29/2016 Notice of Prefiling Letter

8/16/2016 Open House Invitation Letter

7/1/2016 7/1/2016 Mr. Buffalo Telephone

7/29/2016, 

8/9/16

Notice of Prefiling Letter, courtesy 

follow up copy by email

8/16/2016 Open House Invitation Letter

Native American 

Coordination
kennethmechiguad@hannahville.org906-466-993349896MIWilson

Ms. Halona 

Clawson

1601 S. Gordon Cooper Drive Shawnee

20 White Eagle Drive OKPonca City

Miami

OK

OK

Native American 

Coordination

Native American 

Coordination

Native American 

Coordination

Native American 

Coordination

74355

Native American 

Coordination
580-762-810474601

74801

marcus.winchester@pokagonband-

nsn.gov

KS hattiem@pbpnation.org

74363Quapaw

McCloud

Chair
Mr. Edmore 

Green
305 North Main Reserve KS

16281 Q Road

OK

Ms. Hattie 

Mitchell

Ms. Melissa Cook

Cultural Center, Library & Museum

PO Box 340

8130 Mishkoswen Drive

54520

Dowagiac MI

N14911 Hannahville B-1 Road
Mr. Kenneth 

Mechigaud

Crandon

785-966-400066509

49047

Tama349 Meskwaki Road

Mayetta

PO Box 180

58620 Sink Road,

Mr. John Berrey P.O. Box 765

Andrew Gourd

Pokagon Band of 

Potawatomi Indians

Tribal Historic 

Preservation 

Officer

Mr. Marcus 

Winchester
269-462-4224

Native American 

Coordination

52339

66434 785-742-7471 egreen@sacandfoxcasino.com
Native American 

Coordination

jlbuffalo@meskwaki.org641-484-3185

888-641-4724

halona.clawson@ponca.com

Native American 

Coordination

Sac and Fox Tribe of the 

Mississippi in Iowa

Historic 

Preservation 

Director

Mr. Johnathan L. 

Buffalo
IA

Tribal Historic 

Preservation 

Officer

Ponca Tribe of Oklahoma

Citizen Potawatomi Nation 

Forest County Potawatomi

Tribal Historic 

Preservation 

Officer

Council/Board

Potawatomi Nation-

Hannahville Indian 

Community

Sac and Fox Tribe of the 

Missouri in Kansas and 

Nebraska

800-960-5479

405-878-5830

WI

OK

Quapaw Tribe of Oklahoma

Prairie Band Potawatomi 

Nation 

Chairman

andrew.gourd@potawatomi.org

melissa.cook@fcpotawatomi-nsn.gov

Ponca Tribe of Nebraska

Tribal Historic 

Preservation 

Officer

Mr. Shannon 

Wright
P.O. Box 288 Niobrara NE 68760 402-857-3519

Native American 

Coordination

Native American 

Coordination
ldavenport@peoriatribe.com918-540-2535Logan Davenport

Peoria Tribe of Indians of 

Oklahoma

Kickapoo Tribe of 

Oklahoma

Miami

Attorney/Preserva

tion Rep
PO Box 70Kent Collier

Miami Tribe of Oklahoma

PO Box 1527

118 S. Eight Tribes Trails

Native American 

Coordination

Native American 

Coordination
dhunter@miamination.com918-541-896674355

405-964-4227

OK

74851

78852TXEagle Pass

P.O. Box 1326

HCR 1, Box 9700
Native American 

Coordination
juangarza73@yahoo.com830-758-1936

Native American 

Coordination
ahunter@osagetribe.org918-287-532874056OKPawhuska

P.O. Box 779

627 Grandview
John FoxArchaeologistOsage Nation

Acting Tribal 

Historic 

Preservation 

Officer

Mr. Juan Garza, Jr.Director
Kickapoo Traditional Tribe 

of Texas

Ms. Diane Hunter

kcollier@kickapootribeofoklahoma.com

10/27/2016
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Agency
Region/ 

Division
Contact Name Address City State Zip Contact Phone Contact Email

Permit/Clearance/ 

Approval
Date Sent

Response 

Type/ Date
Responding Contact Correspondence

Agency Correspondence  - Federal, State, Local Agencies, and Native American Tribes

7/1/2016 Voicemail

7/29/2016 Notice of Prefiling Letter

8/16/2016 Open House Invitation Letter

10/19/2016 10/19/2016 Mr. Quackenbush Telephone

10/27/2016 Letter

10/19/2016 Voicemail

10/27/2016 Letter

10/19/2016 10/19/2016 Ms. Burlingham Telephone

10/27/2016 Letter

10/19/2016 Voicemail

10/27/2016 Letter

10/19/2016 Voicemail

10/27/2016 Letter

10/19/2016 Voicemail

10/27/2016 Letter

10/19/2016 Voicemail

10/27/2016 Letter

Non-Governmental Organizations ("NGOs") and Environmental NGOs

Alton Fire Department Chief Bernie Sebold 333 E 20th Street Alton IL 62002 618-463-3565 10/6/2016 Letter

Alton Volunteer Emergency 

Corps
President Harold Waggoner 2400 Bloomer Dr Alton IL 62002 618-462-2202 10/6/2016 Letter

American Bottomlands 

Conservancy
TBD 527 Washington Place East St. Louis IL 62205 10/6/2016 Letter

Audubon Missouri
VP and Executive 

Director 
Patricia Hagen 301 Riverlands Way West Alton MO 63386 636-899-0090 phagen@audubon.org 10/6/2016 Letter

Audubon Society-Illinois Executive Director Tom Clay 2315 Clear Lake Ave Springfield IL 62706 217-544-2473 tclay@illinoisaudubon.org 10/6/2016 Letter

Audubon Society-Missouri President Shari Harden
2101 W Broadway

PMB 122
Columbia MO 65203 10/6/2016 Letter

Center for American 

Archaeology
TBD P.O. Box 366 Kampsville IL 62053 618-653-4316 caa@caa-archeology.org 10/6/2016 Letter

Chicago 350 Executive Director May Boeve
20 Jay Street

Suite 732
Brooklyn NY 11201 may@350.org 10/6/2016 Letter

City of Jerseyville Economic 

Development

Director of 

Building & Zoning 

and Director of 

Economic 

Development

Jeff Soer 115 East Prarie Street Jerseyville IL 62052 618-498-3312 jeffsoer@jerseyville-il.us 10/6/2016 Letter

Ducks Unlimited - Illinois
Manager of 

Conservation
Mark Flaspohler 101 Park De Ville Dr, Suite B Columbia MO 65203 573-234-2132 EX: 178 mflaspohler@ducks.org 10/6/2016 Letter

Ducks Unlimited -Missouri
Manager of 

Conservation
Mark Flaspohler 101 Park De Ville Dr, Suite B Columbia MO 65203 573-234-2132 EX: 178 mflaspohler@ducks.org 10/6/2016 Letter

Earthjustice President Trip Van Noppen
50 California Street

Suite 500
San Francisco CA 94111 800-584-6460 headquarters@earthjustice.org 10/6/2016 Letter

Environment Illinois
Energy Program 

Director 
Rob Sargent

328 S. Jefferson St

Suite 620
Chicago IL 60661 617-747-4317 10/6/2016 Letter

Great Rivers Greenway Executive Director Susan Trautman 6178 Delmar Boulevard St. Louis MO 63112 314-436-7009 strautman@grgstl.org 10/6/2016 Letter

Great Rivers Habitat 

Alliance
Executive Director David Stokes P.O. Box 50014 St. Louis MO 63150 314-918-1351 info@grha.org 10/6/2016 Letter

Match-e-be-nash-she-wish 

Band of Potawatomi 

Indians of Michigan

Shawnee Tribe

Black River 

Falls
PO Box 667Bill QuackenbushTHPO

Cherokee Nation

United Keetoowah Band of 

Cherokee Indians of 

Oklahoma

Ho-Chunk Nation

Winnebago Tribe of 

Nebraska

Huron Potawatomi Nation

NE 68071 402-878-3103 jblackhawk@aol.com
Native American 

Coordination

Native American 

Coordination
bill.quackenbush@ho-chunk.com715-284-7181 x112154815WI

THPO John Blackhawk PO Box 687 Winnebago

MI 49502 269-704-8373 rburlingham@nhbpi.com
Native American 

Coordination

DJ HoffmanTHPO

Council/Board Robyn Burlingham 1484 Mno-Bmadzewen Way Fulton

906-632-689649323MIDorrPO Box 218

Eric Oosahwee-

Voss

Cultural Resources Jodi Hayes PO Box 189 Miami OK

Native American 

Coordination
918-456-869874465OKTahlequahPO Box 746THPO

Native American 

Coordination

74355 918-542-2441
Native American 

Coordination

Native American 

Coordination

918-456-6485OK 74465TahlequahPO Box 948Dr. Richard AllenCultural Resources

74079 918-968-3526 smassey@sacandfoxnation-nsn.gov
Native American 

Coordination
920883 S. Hwy 99, Building A Stroud OK

Sac and Fox Nation of 

Oklahoma
Cultural Resources

Ms. Sandra Kaye 

Massey

10/27/2016
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Great Rivers Land Trust President John Williams P.O. Box 821 Alton IL 62002 618-467-2265 10/6/2016 Letter

Greene County Economic 

Development Group
Director Jim Mager 314 5th St Carrollton IL 62016 618-980-5036 gcedginc@gmail.com 10/6/2016 Letter

Heartwood

Heartwood 

Coordinator, 

Illinois

Tabatha Tripp P.O. Box 1926 Bloomington IN 47402 740-591-8166 info@heartwood.org 10/6/2016 Letter

Illinois Chamber of 

Commerce
President and CEO Todd Maisch 215 E Adams St Springfield IL 62701 217-522-5512 EX: 233 tmaisch@ilchamber.org 10/6/2016 Letter

Illinois Energy Council Katie Stonewater 215 E Adams St Springfield IL 62701 10/6/2016 Letter

Jacksonville Regional 

Economic Development 

Council

Vice President Bonni Waters 221 E State St Jacksonville IL 62650 217.479.4627 bonni@jredc.org 10/6/2016 Letter

Missouri Caves and Karst 

Conservancy
President Alicia Wallace P.O. Box 190456 St. Louis MO 63119 president@mocavesandkarst.org 10/6/2016 Letter

Missouri Chamber of 

Commerce
President and CEO Daniel Mehan 428 East Capitol Ave Jefferson City MO 65101 573-634-3511 10/6/2016 Letter

Missouri Coalition for the 

Environment
Executive Director Heather Navarro

3115 S Grand Blvd

Suite 650
St. Louis MO 63118 314-727-0600 hnavarro@moenviron.org 10/6/2016 Letter

Nature Conservancy - 

Missouri
State Director Adam McLane 2800 S Brentwood Blvd St. Louis MO 63144 314-968-1105 missouri@tnc.org 10/6/2016 Letter

Nature Conservancy - 

Illinois
State Director Michelle Carr

8 S Michigan Ave

Suite 900
Chicago IL 60603 312-580-2100 illinois@tnc.org 10/6/2016 Letter

Old Jamestown Association President Ellen Lutzow P.O. Box 2223 Florissant MO 63032 314-550-0184 10/6/2016 Letter

One Mississippi Campaign
Campaign 

Coordinator
Brooke Thurau

14 N Peoria St

Suite 4F
Chicago IL 60607 312-754-0402 bthurau@bluestemcommunications.org 10/6/2016 Letter

Rivers Pointe Fire 

Department
Chief Richard Pender 100 Firehouse Drive West Alton MO 63386 636-899-1122 info@rpfpd.com 10/6/2016 Letter

Scott County Development 

Corporation
President Pat Van DeVelde 35 E Market Street Winchester IL 62694 pat@peakinsuranceagency.net 10/6/2016 Letter

Sierra Club - Illinois Chapter Chapter Director Jack Darin
70 E Lake Street

Suite 1500
Chicago IL 60601

312-251-1680 ext. 

112
jack.darin@sierraclub.org 10/6/2016 Letter

Sierra Club - Missouri 

Chapter
Chapter Director John Hickey 2818 Sutton Blvd St. Louis MO 63143 314-644-1011 missouri.chapter@sierraclub.org 10/6/2016 Letter

St. Charles County 

Economic Development 

Center

President and CEO Greg Prestemon 5988 Mid Rivers Mall Drive St. Charles MO 63304 636-441-6880 gprestemon@edcscc.com 10/6/2016 Letter

St. Louis Economic 

Development Partnership
Staff Contact Kelly Applegate

7733 Forsyth Blvd

Suites 2200 & 2300
St. Louis MO 63105 314.615.7688 info@stlpartnership.com 10/6/2016 Letter

Trout Unlimited Mid-

Missouri
President Ryan Verkamp

1777 N Kent Street

Suite 100
Arlington VA 22209 573-817-0631 Ryan.Verkamp@gmail.com 10/6/2016 Letter

10/27/2016
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Landowner Complaint Resolution Process 
Spire STL Pipeline LLC (“Spire”) established its Landowner Complaint Resolution process and protocol to address 

landowner concerns and answer questions during the construction of the Spire STL Pipeline Project (“Project”). 

The protocol utilizes the Project-specific 24-hour toll-free phone line (1-844-885-7234) and/or email submission 

to STLPipelineInfo@SpireEnergy.com. This same protocol will be utilized during the construction phase as well. 

These communication vehicles were created as a way for landowners and all stakeholders to contact Spire 

representatives with questions, concerns, and issues. The Project also keeps a formal record of all calls and emails 

received in order to effectively track inquiries and resolutions. The three-step process is as follows: 

Step 1: Gather Information 

Spire representatives will request all necessary information to complete the information section of the 

Inquiry/Issues Tracking Log. This includes the individual’s name, address, phone number, and Project reference 

along with any details offered regarding the purpose of the call. 

Step 2: Define the Inquiry/Issue 

Spire representatives will work with the individual to help understand and address their concerns. If the 

representatives can resolve the issue, they will record this on the Tracking Log. Otherwise, the individual will be 

advised that their concerns have been documented and that they can generally expect a return call within three 

business days from a Spire representative. The questions/concerns/issues, as documented on the Tracking Log, 

will then be directed to the appropriate Land agent. 

Step 3: Resolution 

If the issues are resolved during Step 2, the Spire representatives will complete the process by documenting how 

a resolution was reached for the Tracking Log. If a resolution is not reached during Step 2, the Tracking Log is 

forwarded to the appropriate land agent who will return the call and also update the Tracking Log with the 

resolution. The delegation of the issue should generally follow this progression until resolution is reached. If a land 

agent receives a direct phone call relating to the environmental, construction, or non-right-of-way/land issues 

from a landowner during pre-construction, construction, or post-construction activities, the agent will request all 

necessary information (as outlined in Step 1) and will initiate submission of the information on the Inquiry/Issues 

Tracking Log. The agent will then proceed to Steps 2 and 3 until a resolution is reached. After working with the 

Spire representatives and appropriate land agent, if the landowner is still not completely satisfied with the 

resolution, the individual should contact the FERC’s Landowner Helpline at 877-337-2237, or by email 

at Landownerhelp@ferc.gov. 
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Appendix 1-E

Spire STL Pipeline 

Agency Contact List

Contact Name Blank Contact Title Contact Organization Phone Email P. O. Box Address Line 1 Address Line 2 City Zip 1 Zip 2 State Docket

Keith McMullen Illinois Section Chief United States Army Corps of Engineers - St. Louis District 314-331-8582 Keith.A.McMullen@usace.army.mil 1222 Spruce Street St. Louis 63103 2833 MO PF16-9-000

Jacob Prebianca Formerly Utilized Sites Remedial Action 

Program

United States Army Corps of Engineers - St. Louis District
Jacob.A.Prebianca@usace.army.mil

1222 Spruce Street St. Louis 63103 2833 MO PF16-9-000

Jon Rankins Radiation Safety Officer United States Army Corps of Engineers - St. Louis District 314-260-3933 jonathan.e.rankins@usace.army.mil 1222 Spruce Street St. Louis 63103 2833 MO PF16-9-000

Lynn Hoerner Real Estate Division United States Army Corps of Engineers - St. Louis District 314-331-8157 melissa.l.hoerner@usace.army.mil 1222 Spruce Street St. Louis 63103 2833 MO PF16-9-000

David Meyer Regulatory Branch United States Army Corps of Engineers - St. Louis District 314-331-8810 david.p.meyer@usace.army.mil 1222 Spruce Street St. Louis 63103 2833 MO PF16-9-000

Edward Rodriguez Robles ICW Program Manager United States Army Corps of Engineers - St. Louis District 314-331-8568 edward.c.rodriguezrobles@usace.army.mil 1222 Spruce Street St. Louis 63103 2833 MO PF16-9-000

Michael Chapman Implementation Manager - Missouri River 

Recovery Program

United States Army Corps of Engineers - Kansas City District 
816-389-3310 Michael.d.chapman@usace.army.mil

601 E. 12th Street Kansas City 64106 MO PF16-9-000

Chase Allred Fish and Wildlife Biologist United States Fish and Wildlife - Rock Island Field Office 309-757-5800, 

ext. 221
chase_allred@fws.gov

1511 47th Avenue Moline 61265 IL PF16-9-000

Matthew Mangan Ecological Services United States Fish and Wildlife - Marion County Sub-Office 618) 997-3344, 

ext. 340
matthew_mangan@fws.gov

8588 Route 148 Marion 62959 IL PF16-9-000

Kraig McPeek Director United States Fish and Wildlife - Rock Island Field Office 309-757-5800 

ext. 202
kraig_mcpeek@fws.gov

1511 47th Avenue Moline 61265 IL PF16-9-000

Kristen Lundh Fish and Wildlife Biologist United States Fish and Wildlife - Rock Island Field Office 309-757-5800 

ext. 215
kristen_lundh@fws.gov

1511 47th Avenue Moline 61265 IL PF16-9-000

Trisha Crabill Fish and Wildlife Biologist United States Fish and Wildlife - Columbia Field Office 573-234-2132 trisha_crabill@fws.gov 101 Park De Ville Dr Suite A Columbia 65203 MO PF16-9-000

TBD NOAA NEPA Coordinator NOAA National Marine Fisheries Services 301-713-9668
noaa.nepa@noaa.gov

Office of General Counsel

1315 East-West Highway

Room 15132 Silver Springs 20910 MD PF16-9-000

Virginia Laszewski

Environmental Impact Statements Contact United States Environmental Protection Agency - Region 5 312-886-7501
Laszewski.virginia@epa.gov

77 W. Jackson Blvd Chicago 60604 IL PF16-9-000

Joe Summerlin

Environmental Impact Statements Contact United States Environmental Protection Agency - Region 7 913-551-7029
Summerlin.joe@epa.gov

11201 Renner Blvd Lenexa 66219 KS PF16-9-000

Ivan Dozier State Conservationist USDA-Natural Resources Conservation Service - Illinois State Office 217-353-6600 NA 2118 W. Park Court Champaign 61821 IL PF16-9-000

Johanna Fuller District Conservationist USDA-Natural Resources Conservation Service - Scott 

County/Winchester Field Office

217-742-9561, 

ext. 3
johanna.fuller@il.usda.gov

656 North Main Winchester 62694 IL PF16-9-000

Brad Behyner District Conservationist USDA-Natural Resources Conservation Service - Greene 

County/Carrollton Field Office

217-942-5464, 

ext. 3
bradley.behyner@il.usda.gov

R.R. 3, Box 129 Route 267 North Carrollton 62016 IL PF16-9-000

Brad Behyner District Conservationist USDA-Natural Resources Conservation Service - Jersey 

County/Jerseyville Lincoln Field Office

217-942-5464, 

ext. 3
bradley.behyner@il.usda.gov

604 East Franklin Jerseyville 62052 IL PF16-9-000

Rebecca D. Walls County Executive Director USDA - Farm Service Agency - Scott County 217-742-9561, 

ext. 2
rebecca.walls@il.usda.gov

656 North Main St Winchester 62694 3611 IL PF16-9-000

TBD USDA-Farm Service Agency - Carrollton Service Center 217-942-5402 Route 267 North Carrollton 62016 9545 IL PF16-9-000

TBD USDA - Farm Service Agency - Jerseyville Service Center 618-498-6836 604 E Franklin Jerseyville 62052 2400 IL PF16-9-000

Kimberly Martin Conservation and Environmental Programs United States Department of Agriculture-IL State Farm Service Agency 

Office

217-241-6600
kimberly.martin@il.usda.gov

3500 Wabash Avenue Springfield 62711 IL PF16-9-000

Jamie Diebal Conservation and Environmental Programs United States Department of Agriculture-IL State Farm Service Agency 

Office

217-241-6600
jamie.diebal@il.usda.gov

3500 Wabash Avenue Springfield 62711 IL PF16-9-000

Kevin Machens President Consolidated North County Levee District
314-750-2519

skmachens@live.com

135 Payne Road Portage Des 

Sioux

63373 MO PF16-9-000

Pat Malone Impact Assessment Sections - Interagency 

Wetlands

Illinois Department of Natural Resources - Endangered Species
217-785-4991 pat.malone@illinois.gov

One Springfield Way            Springfield 62702 1271 IL PF16-9-000

Mike Diedrichsen P.E. Downstate Regulataory Program Illinois Department of Natural Resources - Water Resources 217-782-4426 mike.diedrichsen@illinoisgov One Springfield Way            Springfield 62702 1271 IL PF16-9-000

Terry Savko Illinois Department of Agriculture - Bureau of Land and Water 

Resources
217-785-4458 terry.savko@illinois.gov

P.O. Box 19281 Statefairgrounds Springfield 62794 9281 IL PF16-9-000

Rachel Leibowitz Division Manager & Deputy SHPO Illinois Historic Preservation Agency 217-782-7534 N/A 1 Old State Capitol Plaza Springfield 62701 1507 IL PF16-9-000

Darin LeCrone Industrial Unit Manager Illinois Environmental Protection Agency - Bureau of Water 217-782-0610 darin.lecrone@illinois.gov P.O. Box 19276 1021 North Grand Avenue East Springfield 62794 9276 IL PF16-9-000

Dan Heacock Facility Evaluation Manager Illinois Environmental Protection Agency - Bureau of Water 217-782-0610 dan.heacock@illinois.gov P.O. Box 19276 1021 North Grand Avenue East Springfield 62794 9276 IL PF16-9-000

Lance Mueller Resource Conservationist Scott County Soil and Water Conservation District 217-742-9561 lance.mueller@il.nacdnet.net 656 North Main Winchester 62694 IL PF16-9-000

Annyce Winters Administrative Coordinator Greene County Soil and Water Conservation District 217-942-5464 annyce.winters@il.nacdnet.net RR3, Box 129 Carrollton 62016 IL PF16-9-000

Jeff Blackorby Resource Conservationist Jersey County Soil and Water Conservation District 618-498-3712 jeff.blackorby@il.nacdnet.net 604 E. Franklin Jerseyville 62052 IL PF16-9-000

Stan Crusius Greene County - Floodplain Management 217-942-5443 N/A 519 N. Main St Carrollton 62016 IL PF16-9-000

Cindy Craigmiles Jersey County Code Administrator Jersey County 618-498-5571 

ext. 146
codeadmin1@jerseycounty-il.us

200 N. Lafayette Suite 6 Jerseyville 62052 IL PF16-9-000

Sara Parker Pauley Director Missouri Department of Natural Resources 573-522-6221 N/A P.O. Box 176 Jefferson City 65102 MO PF16-9-000

Paul Mueller Missouri Department of Natural Resources 314-416-2960 N/A P.O. Box 176 Jefferson City 65102 MO PF16-9-000

Lorisa Smith Policy Coordinator Missouri Department of Natural Resources 573-751-7370 lorisa.smith@dnr.mo.gov P.O. Box 176 Jefferson City 65102 MO PF16-9-000

Mike Irwin Water Protection Program Section 401 Missouri Department of Natural Resources 573-522-1131 mike.irwin@dnr.mo.gov P.O. Box 176 Jefferson City 65102 MO PF16-9-000

Jennifer Campbell Policy Coordinator Missouri Department of Conservation 573-522-4115 

ext. 3159
jennifer.campbell@mdc.mo.gov

2901 West Truman Blvd. Jefferson City 65109 MO PF16-9-000

Audrey Beres Policy Coordinator Missouri Department of Conservation 573-522-4115 

ext. 3346
audrey.beres@mdc.mo.gov

2901 West Truman Blvd. Jefferson City 65109 MO PF16-9-000

Gary Calvert Manager of Pools 24, 25 and 26 - Upper 

Mississippi Conservation Area

Missouri Department of Conservation 573-898-5905 

ext. 1890
judith.deel@dnr.mo.gov

P.O. Box 201 3333 North Highway 79 Elsberry 63343 201 MO PF16-9-000

Raenhard Wesselschmidt Wildlife Management Biologist Missouri Department of Conservation - Wildlife 636-441-4554 

ext. 4132
raenhard.wesselschmidt@mds.mo.gov

2360 Hwy D St. Charles 63304 MO PF16-9-000

Judith Deel Compliance Coordinator Missouri State Historic Preservation Office 573-751-7862 N/A P.O. Box 176 Jefferson City 65102 MO PF16-9-000

J.R. Flores State Conservationist USDA-Natural Resources Conservation Service - Missouri State Office 573-876-0901 N/A Parkade Center

601 Business Loop 70 West

Suite 250 Columbia 65203 2546 MO PF16-9-000

Renee Cook District Conservationist USDA-Natural Resources Conservation Service - Missouri County 

Service Center-St. Charles and St. Louis Counties

636-952-2283, 

ext. 105
renee.cook@mo.usda.gov

160 Saint Peters Centre Blvd St. Peters 63376 MO PF16-9-000

Connie Gibson County Executive Director USDA-Farm Service Agency - St Charles County/St. Louis County 636-952-2283, 

ext. 105
Connie.Gibson@mo.usda.gov

160 Saint Peters Centre Blvd St. Peters 63376 MO PF16-9-000

Rich Gnecco Director Development Review St Charles County -  Community Development Department 636-949-1814 

ext. 7160
development@sccmo.org

201 N Second St St. Charles 63301 MO PF16-9-000

Ellie Marr Board Liaison St Charles County - Floodplain Vision Board 636-949-7900 

ext. 7235

emarr@sccmo.org 201 N Second St St. Charles 63301 MO PF16-9-000

Frankie Coleman District Manager St. Charles County Soil and Water Conservation District 636-922-2833 

ext. 3

frankie.coleman@swcd.mo.gov 160 St. Peters Centre Blvd St. Peters 63376 MO PF16-9-000

James M. Knoll Supervisor St. Louis County Department of Highways and Traffic 314-615-8554 jmknoll@stlouisco.com 41 South Central Ave Clayton 63105 MO PF16-9-000

Jenn Fear District Manager St. Louis County Soil and Water Conservation District 636-922-2833 

ext. 111
jenn.fear@swcd.mo.gov

160 St. Peters Centre Blvd St. Peters 63376 MO PF16-9-000

Jason Farley Planning and Zoning Commissioner City of West Alton 314-306-4695 N/A P.O. Box 42 West Alton City Hall West Alton 63386 MO PF16-9-000

Janet Neustadt Floodplain Administrator City of West Alton 636-899-0233 N/A P.O. Box 42 West Alton City Hall West Alton 63386 MO PF16-9-000
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Appendix 1-E

Spire STL Pipeline

Native American Contact List

Contact Name Blank Contact Title Contact Organization Phone Email P. O. Box Address Line 1 Address Line 2 City Zip 1 Zip 2 State Docket

Ms. Sandra Kaye Massey Cultural Resources Sac and Fox Nation of Oklahoma 918-968-3526 smassey@sacandfoxnation-nsn.gov 920883 S. Hwy 99 Bldg A Stroud 74079 OK PF16-9-000

Mr. Johnathan L. Buffalo Historic Preservation Director Sac and Fox Tribe of the Mississippi in Iowa 641-484-3185 jlbuffalo@meskwaki.org 349 Meskwaki Road Tama 52339 IA PF16-9-000

Mr. Edmore Green Chair Sac and Fox Tribe of the Missouri in Kansas and 

Nebraska
785-742-7471 egreen@sacandfoxcasino.com

305 North Main Reserve 66434 KS PF16-9-000

Mr. John Berrey and Mr. Everett Bandy Chairman and THPO Quapaw Tribe of Oklahoma 888-641-4724
ebandy@quapawtribe.com

P.O. Box 765 Quapaw 74363 OK PF16-9-000

Ms. Hattie Mitchell Prairie Band Potawatomi Nation 785-966-4000 hattiem@pbpnation.org 16281 Q Road Mayetta 66509 KS PF16-9-000

Mr. Marcus Winchester Tribal Historic Preservation Officer Pokagon Band of Potawatomi Indians
269-462-4224

marcus.winchester@pokagonband-

nsn.gov

P.O. Box 180 58620 Sink Road Dowagiac 49047 MI PF16-9-000

Mr. Kenneth Mechigaud Potawatomi Nation-Hannahville Indian Community 906-466-9933 kennethmechiguad@hannahville.org N14911 Hannahville B-1 Road Wilson 49896 MI PF16-9-000

Melissa Cook Tribal Historic Preservation Officer Forest County Potawatomi
800-960-5479 melissa.cook@fcpotawatomi-nsn.gov

P.O. Box 340 8130 Mishkoswen Drive Cultural Center, Library 

& Museum

Crandon 54520 WI PF16-9-000

Mr. Andrew Gourd Citizen Potawatomi Nation 405-878-5830 andrew.gourd@potawatomi.org 1601 S. Gordon Cooper Drive Shawnee 74801 OK PF16-9-000

Halona Clawson Tribal Historic Preservation Officer Ponca Tribe of Oklahoma 580-762-8104 halona.clawson@ponca.com 20 White Eagle Drive Ponca City 74601 OK PF16-9-000

Mr. Shannon Wright Tribal Historic Preservation Officer Ponca Tribe of Nebraska 402-857-3519 N/A P.O. Box 288 Niobrara 68760 NE PF16-9-000

Mr. Logan Davenport Peoria Tribe of Indians of Oklahoma 918-540-2535 ldavenport@peoriatribe.com P.O. Box 1527 118 S. Eight Tribes Trails Miami 74355 OK PF16-9-000

Mr. John Fox Archaeologist Osage Nation 918-287-5328 ahunter@osagetribe.org P.O. Box 779 627 Grandview Pawhuska 74056 OK PF16-9-000

Ms. Diane Hunter Acting Tribal Historic Preservation Officer Miami Tribe of Oklahoma 918-541-8966 dhunter@miamination.com P.O. Box 1326 Miami 74355 OK PF16-9-000

Mr. Kent Collier Attorney/Preservation Rep Kickapoo Tribe of Oklahoma 405-964-7053
kcollier@kickapootribeofoklahoma.com

P.O. Box 70 McCloud 74851 OK PF16-9-000

Mr. Juan Garza, Jr. Chairman Kickapoo Traditional Tribe of Texas 830-758-1936 juangarza73@yahoo.com HCR 1, Box 9700 Eagle Pass 78852 TX PF16-9-000

Ms. Nellie Cadue NAGPRA Director Kickapoo Tribe in Kansas
785-486-2601, ext. 5 N/A

P.O. Box 271 1107 Gold Finch Road Horton 64439 KS PF16-9-000

Ms. Jacqlyn Secondine Hensley and Ms. 

Crystal Douglas

Chairman and Museum Director Kaw Indian Nation of Oklahoma 580-269-2552 execsec@kawnation.com, 

Crystal_douglas@kawnation.com

Drawer 50 Kaw City 74641 OK PF16-9-000

Mr. Patrick Durham Division Director Iowa Tribe of Oklahoma 405-547-5433, ext. 

350
pdurham@iowanation.org

R.R. 1, Box 721 Perkins 74059 9599 OK PF16-9-000

Mr. Lance M. Foster Tribal Historic Preservation Officer Iowa Tribe of Kansas and Nebraska 785-595-3258 lfoster@iowas.org 3345 B. Thrasher Road White Cloud 66094 KS PF16-9-000

Ms. Robin Dushane Cultural Preservation Director Eastern Shawnee Tribe of Oklahoma 918-666-2435, ext. 

247

radushane@gmail.com P.O. Box 350 127 West Oneida Seneca 64865 MO PF16-9-000

Dr. Brice Obermeyer Director, Historic Preservation Office Delaware Tribe of Indians 918-335-7026 bobermeyer@delawaretribe.org 1200 Commercial St Roosevelt Hall, Rm 212 Emporia 66801 KS PF16-9-000

Nekole Alligood Delaware Nation 405/247-2448 nalligood@delawarenation.com P.O. Box 825 31064 State Highway 281 Anadarko 73005 OK PF16-9-000

Mr. Leonard Longhorn Tribal Historic Preservation Officer Absentee-Shawnee Tribe of Indians of Oklahoma 405-275-4030 
leonard.longhorn@astribe.com

2025 South Gordon Cooper 

Drive

Shawnee 74801 OK PF16-9-000

Bill Quackenbush Tribal Historic Preservation Officer Ho-Chunk Nation 715-284-7181 x1121
bill.quackenbush@ho-chunk.com

PO Box 667 Black River 

Falls

54815 WI PF16-9-000

John Blackhawk Tribal Historic Preservation Officer Winnebago Tribe of Nebraska 402-878-3103 jblackhawk@aol.com PO Box 687 Winnebago 68071 NE PF16-9-000

Robyn Burlingham Council/Board Huron Potawatomi Nation 269-704-8373 rburlingham@nhbpi.com 1484 Mno-Bmadzewen Way Fulton 49502 MI PF16-9-000

DJ Hoffman Tribal Historic Preservation Officer Match-e-be-nash-she-wish Band of Potawatomi 

Indians of Michigan

906-632-6896 PO Box 218 Dorr 49323 MI PF16-9-000

Jodi Hayes Archaeologist Shawnee Tribe 918-542-2441 PO Box 189 Miami 74355 OK PF16-9-000

Dr. Richard Allen Archaeologist Cherokee Nation 918-456-6485 PO Box 948 Tahlequah 74465 OK PF16-9-000

Eric Oosahwee-Voss Acting Tribal Historic Preservation Officer United Keetoowah Band of Cherokee Indians of 

Oklahoma

918-456-8698 PO Box 746 Tahlequah 74465 OK PF16-9-000

Tribal Historic Preservation Officer ("THPO") contacts will be refined through consultation with each respective State Historic Preservation Office ("SHPO") and will only include those Native American groups that have interest within the Project area.

Yellow highlighting indicates revised contact names which were added after 10/14/2016.
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Appendix 1-E

Spire STL Pipeline 

Environmental and Non-Governmental Organizations ("ENGOs, NGOs") Contact List

Contact Type Contact Name Blank First Name Last Name Contact Title Contact Organization Phone Email P. O. Box Address Line 1 Address Line 2 City Zip 1 Zip 2 State Docket

ENGO Mark Flaspohler Mark Flaspohler Manager of Conservation Ducks Unlimited-Missouri 573-234-2132 EX: 178 mflaspohler@ducks.org 101 Park DeVille Drive Suite B Columbia 65203 MO PF16-9-000

ENGO Mark Flaspohler Mark Flaspohler Manager of Conservation Ducks Unlimited-Illinois 573-234-2132 EX: 178 mflaspohler@ducks.org 101 Park DeVille Drive Suite B Columbia 65203 MO PF16-9-000

ENGO Brooke Thurau Brooke Thurau Campaign Coordinator One Mississippi Campaign 312-754-0402 bthurau@bluestemcommunications.org 14 N. Peoria Street Suite 4F Chicago 60607 IL PF16-9-000

ENGO May Boeve May Boeve Executive Director Chicago 350 may@350.org 20 Jay Street Suite 732 Brooklyn 11201 NY PF16-9-000

ENGO Shari Harden Shari Harden President Audubon Society-Missouri  2101 W. Broadway PMB 122 Cloumbia 65203 1261 MO PF16-9-000

ENGO Tom Clay Tom Clay Executive Director Audubon Society-Illinois 217-544-2473 tclay@illinoisaudubon.org 2315 Clear Lake Avenue Springfield 62703 IL PF16-9-000

ENGO Adam McLane Adam McLane State Director Nature Conservancey-Missouri 314-968-1105 missouri@tnc.org 2800 S. Brentwood Blvd Saint Louis 63144 MO PF16-9-000

ENGO John Hickey John Hickey Chapter Director Sierra Club - Missouri Chapter 314-644-1011 missouri.chapter@sierraclub.org 2818 Sutton Blvd St. Louis 63143 MO PF16-9-000

ENGO Patricia Hagen Patricia Hagen VP and Executive Director Audubon Missouri 636-899-0090 phagen@audubon.org 301 Riverlands Way West Alton 63386 MO PF16-9-000

ENGO Heather Brouillet Navarro Heather Navarro Executive Director Missouri Collalition for the Enviornment 314-727-0600 hnavarro@moenviron.org 3115 S. Grand Blvd Suite 650 St. Louis 63118 MO PF16-9-000

ENGO Rob Sargent Rob Sargent Energy Program Director Environment Illinois (617) 747-4317 328 S. Jefferson St. Ste. 620 Chicago 60661 IL PF16-9-000

ENGO Trip Van Noppen Trip Van Noppen President Earthjustice 800-584-6460 headquarters@earthjustice.org 50 California Street Suite 500 San Franscisco 94111 CA PF16-9-000

ENGO TBD TBD TBD American Bottomlands Conservancy N/A N/A 527 Washington Place East St. Louis 62205 IL PF16-9-000

ENGO Susan Trautman Susan Trautman Executive Director Great Rivers Greenway 314-436-7009 strautman@grgstl.org 6178 Delmar Boulevard St. Louis 63112 MO PF16-9-000

ENGO Jack Darin Jack Darin Chapter Director Sierra Club - Illinois Chapter 312-251-1680 ext. 112 jack.darin@sierraclub.org 70 E Lake Street Suite 1500 Chicago 60601 IL PF16-9-000

ENGO Michelle Carr Michelle Carr State Director Nature Conservancy-Illinois 312-580-2100 illinois@tnc.org 8 S. Michigan Ave Suite 900 Chicago 60603 IL PF16-9-000

ENGO David Stokes David Stokes Executive Director Great Rivers Habitat Alliance 314-918-1351 info@grha.org P.O. Box 50014 St. Louis 63150 MO PF16-9-000

ENGO Alicia Wallace Alicia Wallace President Missouri Caves & Karst Conservancy president@mocavesandkarst.org P.O. Box 190456 St. Louis 63119 MO PF16-9-000

ENGO Ryan Verkamp Ryan Verkamp President Trout Unlimited Mid-Missouri 573-817-0631 Ryan.Verkamp@gmail.com 1777 N. Kent Street Suite 100 Arlington 22209 VA PF16-9-000

ENGO John Williams John Williams President Great Rivers Land Trust 618-467-2265 P. O. Box 821 Alton 62002 IL PF16-9-000

ENGO Tabitha Tripp Tabatha Tripp Heartwood Coordinator, Illinois Heartwood 740-591-8166 info@heartwood.org P.O. Box 1926 Bloomington 47402 IN PF16-9-000

ENGO TBD TBD TBD Center for American Archeology 618-653-4316 caa@caa-archeology.org P.O. Box 366 Kampsville 62053 IL PF16-9-000

NGO Richard Pender Richard Pender Chief Rivers Pointe Fire Department 636-899-1122 info@rpfpd.com 100 Firehouse Drive West Alton 63386 MO PF16-9-000

NGO Jeff Soer Jeff Soer Director of Building & Zoning and 

Director of Economic Development

City of Jerseyville Economic Development 618-498-3312 jeffsoer@jerseyville-il.us 115 East Prarie Street Jerseyville 62052 IL PF16-9-000

NGO Jaime Aslin Jaime Aslin Manager  Two Rivers Marina 217-437-2321 jaime@tworiversmarina.com  13495 U.S. Hwy 54 Rockport 62370 IL PF16-9-000

NGO Todd Maisch Todd Maisch President and CEO Illinois Chamber of Commerce 217-522-5512 EX: 233 tmaisch@ilchamber.org 215 E. Adams St. Springfield 62701 IL PF16-9-000

NGO Bonni L. Waters Bonni Waters Vice President Jacksonville Regional Economic Development Council 217.479.4627 bonni@jredc.org 221 E. State St Jacksonville 62650 IL PF16-9-000

NGO Harold Waggoner Harold Waggoner President Alton Volunteer Emergency Corps 618-462-2202 2400 Bloomer Dr Alton 62002 IL PF16-9-000

NGO Jim Mager Jim Mager Director   Greene County Economic Development Group, Inc. 618-980-5036 gcedginc@gmail.com 314 5th Street Carrollton 62016 IL PF16-9-000

NGO Bernie Sebold Bernie Sebold Chief Alton Fire Department 618-463-3565 333 E. 20th Street Alton 62002 IL PF16-9-000

NGO Daniel Mehan Daniel Mehan President and CEO Missouri Chamber of Commerce 573-634-3511 428 East Capitol Ave Jefferson City 65101 MO PF16-9-000

NGO Greg Prestemon Greg Prestemon President and CEO St. Charles County Economic Development Center 636-441-6880 gprestemon@edcscc.com 5988 Mid Rivers Mall 

Drive   

St. Charles 63304 MO PF16-9-000

NGO Kelly Applegate Kelly Applegate Staff Contact St. Louis Economic Development Partnership 314.615.7688 info@stlpartnership.com 7733 Forsyth Blvd Suites 2200 & 

2300

St. Louis 63105 MO PF16-9-000

NGO Pat Van DeVelde Pat Van DeVeldePresident Scott County Development Corporation N/A pat@peakinsuranceagency.net 35 E. Market Street Winchester 62694 IL PF16-9-000

NGO Ellen Lutzow Ellen Lutzow President Old Jamestown Association 314-550-0184 N/A P.O. Box 2223 Florissant 63032 MO PF16-9-000
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Spire STL Pipeline 

Newspaper and Library Contact List

Contact Name Blank First Name Last Name Contact Title Contact Organization Phone Email P. O. Box Address Line 1 Address Line 2 City Zip 1 Zip 2 State Docket

Nichole Liehr Nichole Liehr Advertising Director, General Manager Scott County Times 217-285-2345 nliehr@campbellpublications.net 115 W. Jefferson Pittsfield 62363 IL PF16-9-000

Nichole Liehr Nichole Liehr Advertising Director, General Manager Greene Prairie Press 217-285-2345 nliehr@campbellpublications.net 115 W. Jefferson Pittsfield 62363 IL PF16-9-000

Nichole Liehr Nichole Liehr Advertising Director, General Manager Jersey County Journal 217-285-2345 nliehr@campbellpublications.net 115 W. Jefferson Pittsfield 62363 IL PF16-9-000

Bob Huneke Bob Huneke Publisher O'Fallon Community News 636-379-1780 bhuneke@mycnews.com 2139 Bryan Valley Commerial Drive O'Fallon 63366 MO PF16-9-000

Bob Lindsey Bob Lindsey Publisher FloValley News 314-831-4645 independentnws@aol.com 25 St. Anthony Lane Florissant 63031 MO PF16-9-000

Matt Ceresia Matt Ceresia Advertising  St. Louis Business Journal 314-421-8343 mceresia@bizjournals.com 815 Olive St. Suite 100 St. Louis 63101 MO PF16-9-000

Bob Botelho Bob Botelho Account Manager, Strategic Media Gas Daily 720-264-6618 Robert.Botelho@spglobal.com 1800 Larimer St. Suite 2000 Denver 80202 CO PF16-9-000

Darlene Smith Darlene Smith Branch Manager Winchester Public Library 217-742-3150 winplibrary@irtc.net 215 N Main St Winchester 62694 IL PF16-9-000

Angie Custer Angie Custer Branch Manager Carrollton Public Library (217) 942-6715 509 S Main St Carrollton 62016 IL PF16-9-000

Anita Driver Anita Driver Director Jerseyville Public Library 618-498-9514 anitad@jerseyvillelibrary.org 105 N Liberty St Jerseyville 62052 IL PF16-9-000

Ann King Ann King Branch Manager St Charles City-County Library (636) 753-3070  aking@stchlibrary.org 1825 Common Field St Portage Des Sioux 63373 MO PF16-9-000

Kristen Sorth Kristen Sorth Director St Louis County Library (Jamestown Bluffs Branch) 314-994-3300 4153 N Hwy 67 Florissant 63034 MO PF16-9-000
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Federal Stakeholder Contact List

Contact Name Blank First Name Last Name Contact Title Contact Organization Phone Email P. O. Box Address Line 1 Address Line 2 City Zip 1 Zip 2 State Docket

Dick Durbin Dick Durbin U.S. Senator U.S. Senate 202-224-2152 711 Hart Senate Building Washington 20510 DC PF16-9-000

Dick Durbin Dick Durbin U.S. Senator U.S. Senate 217-492-4062 525 S. 8th Street Springfield 62703 IL PF16-9-000

Karla A. Hagan Karla A. Hagan Legislative Fellow U.S. Senate 201-224-2152 Karla_Hagan@Durbin.Senate.gov 711 Hart Senate Building Washington 20510 DC PF16-9-000

Mark Kirk Mark Kirk U.S. Senator U.S. Senate 202-224-2854 524 Hart Senate Office Building Washington 20510 DC PF16-9-000

Mark Kirk Mark Kirk U.S. Senator U.S. Senate 217-492-5089 607 East Adams Ste.1520 Springfield 62701 IL PF16-9-000

Jonathon VanderPlas Jonathon VanderPlas Legislative Counsel U.S. Senate 202-224-2854 Jon_VanderPlas@kirk.senate.gov 524 Hart Senate Office Building Washington 20510 DC PF16-9-000

Deborah Haffner Deborah Haffner Outreach Coordinator U.S. Senate 217-492-5089 607 East Adams Ste. 1520 Springfield 62701 IL PF16-9-000

Rodney L. Davis Rodney L. Davis U.S. Representative U.S. House of Representatives 202-225-2371 1740 Longworth House Office Building Washington 20515 DC PF16-9-000

Rodney L. Davis Rodney L. Davis U.S. Representative U.S. House of Representatives 217-791-6224 2833 S Grand Ave. East Springfield 62703 IL PF16-9-000

Miles Chiotti Miles Chiotti Legislative Assistant U.S. House of Representatives 202-225-2371 Miles.Chiotti@Mail.house.gov 1740 Longworth House Office Building Washington 20515 DC PF16-9-000

Phillip Lesseigne Phillip Lesseigne Projects and Grants 

Director

U.S. House of Representatives 618-205-8660 15 Professional Park Drive Maryville 62062 IL PF16-9-000

Darin LaHood Darin LaHood U.S. Representative U.S. House of Representatives 202-225-6201 2464 Rayburn House Office Building Washington 20515 DC PF16-9-000

Darin LaHood Darin LaHood U.S. Representative U.S. House of Representatives 309-671-7027 100 NE Monroe Street Room 100 Peoria 61602 IL PF16-9-000

Ashley Antoskiewicz Ashley Antoskiewicz Legislative Director U.S. House of Representatives 202-225-6201 Ashley.Antoskiewicz@mail.house.gov 2462 Rayburn House Office Building Washington 20515 DC PF16-9-000

Roy Blunt Roy Blunt U.S. Senator U.S. Senate 202-224-5721 260 Russell Senate Office Building Washington 20510 DC PF16-9-000

Roy Blunt Roy Blunt U.S. Senator U.S. Senate 314-725-4484 7700 Bonhomme #315 Clayton 63105 MO PF16-9-000

Downey Palmer 

Magallanes

Downey Magallanes Counsel U.S. Senate 202-224-5721

202-2248148

Magallanes@B;unt.senate.gov 260 Russell Senate Office Building Washington 20510 DC PF16-9-000

Andrew Luck Andrew Luck Legislative Correspondent U.S. Senate 202-224-5721 Andrew_Lock@Blunt.senate.gov 260 Russell Senate Office Building Washington 20510 DC PF16-9-000

John Scates John Scates Community Liason U.S. Senate 314-725-4484 John_Scates@Blunt.Senate.gov 7700 Bonhomme Ave. #315 Clayton 63105 MO PF16-9-000

Mary Beth Wolf Mary Beth Wolf District Office Director U.S. Senate 314-725-4484 marybeth_Wolf@Blunt.Senate.gov 7700 Bonhomme Ave #315 Clayton 63105 MO PF16-9-000

Emily Romines Emily Romines Senate Staffer U.S. Senate 7700 Bonhomme Ave. #315 Clayton 63105 MO PF16-9-000

Claire McCaskill Claire McCaskill U.S. Senator U.S. Senate 202-224-6154 730 Hart Senate Office Building Washington 20510 DC PF16-9-000

Claire McCaskill Claire McCaskill U.S. Senator U.S. Senate 314-367-8649 5850 Delmar Blvd. Ste. A St. Louis 63112 MO PF16-9-000

Heather M. Majors Heather M. Majors Legislative Policy Advisor U.S. Senate 730 Hart Senate Office Building Washington 20510 DC PF16-9-000

Patrick T. Bond Patrick T. Bond Legislative Assistant U.S. Senate 730 Hart Senate Office Building Washington 201510 DC PF16-9-000

Devine W. Shelton Devine W. Shelton Field Representative U.S. Senate 314-361-8649 5850 Delmar Blvd. Ste. A St. Louis 63112 MO PF16-9-000

Wm. Lacy Clay Wm. Lacy Clay U.S. Representative U.S. House of Representatives 202-225-2406 2428 Rayburn House Office Building Washington 20515 DC PF16-9-000

Wm. Lacy Clay Wm. Lacy Clay U.S. Representative U.S. House of Representatives 314-367-1970 111 S. 10th Street Suite 24.344 St. Louis 63102 MO PF16-9-000

Wm. Lacy Clay Wm. Lacy Clay U.S. Representative U.S. House of Representatives 314-383-5240 1281 Graham Rd Suite 202 Florissant 63031 MO PF16-9-000

Tony Grandison Tony Grandison Jr. Congressional Staffer U.S. House of Representatives 1281 Graham Rd Suite 202 Florissant 63031 MO PF16-9-000

Blaine Luetkemeyer Blaine Luetkemeyer U.S. Representative U.S. House of Representatives 202-225-2956 2440 Rayburn House Office Building Washington 20515 DC PF16-9-000

Blaine Luetkemeyer Blaine Luetkemeyer U.S. Representative U.S. House of Representatives 573-635-7232 2117 Missouri Boulevard Jefferson City 65109 MO PF16-9-000
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Bruce Rauner Bruce Rauner Governor Office of the Governor,

State of Illinois

217-782-0244 207 State House Springfield 62706 IL PF16-9-000

Bruce Rauner Bruce Rauner Governor Office of the Governor,

State of Illinois

312-814-2121 100 W. Randolph JRTC - STE 16-100 Chicago 60601 IL PF16-9-000

Alec Messina Alec Messina Illinois Environmental 

Protection Agency

Office of the Governor,

State of Illinois

(217) 782-3397 Alec.Messina@illinois.gov 207 State1021 North Grand Ave. East

Springfield, IL 62794-9276 House

Springfield 62794 IL PF16-9-000

Evelyn Sanguinetti Evelyn Sanguinetti Lieutenant Governor State of Illinois 217-558-3085 214 State House Springfield 62706 IL PF16-9-000

Evelyn Sanguinetti Evelyn Sanguinetti Lieutenant Governor State of Illinois 312-814-5240 100 W. Randolph JRTC - STE 15-200 Chicago 60601 IL PF16-9-000

Lisa Madigan Lisa Madigan Attorney General State of Illinois 217-782-1090 500 S. Second St. Springfield 62706 IL PF16-9-000

John J. Cullerton John J. Cullerton President of the Senate Illinois State Senate 217-782-2728 327 Capital Building Springfield 62706 IL PF16-9-000

Wm. Sam McCann Wm. Sam McCann State Senator Illinois State Senate 217-782-8206 SenatorMcCann@gmail.com 108 E. State Capital Building Springfield 62706 IL PF16-9-000

Wm. Sam McCann Wm. Sam McCann State Senator Illinois State Senate 217-245-0021 221 Dunlap Ct. Jacksonville 62650 IL PF16-9-000

William R. Haine William R. Haine State Senator Illinois State Senate 217-782-5247 311C Capital Building Springfield 62706 IL PF16-9-000

Patrick McGuire Patrick McGuire State Senator Illinois State Senate 217-782-8800 311B Capital Building Springfield 62706 IL PF16-9-000

Sue Rezin Sue Rezin State Senator Illinois State Senate 217-782-3840 309J Capital Building Springfield 62706 IL PF16-9-000

Michael J. Madigan Michael J. Madigan State Representative Illinois General Assembly 217-782-5350 300 Capital Building Springfield 62706 IL PF16-9-000

C. D. Davidsmeyer C. D. Davidsmeyer State Representative Illinois General Assembly 217-782-1840 repcddavidsmeyer@gmail.com 220- N Stratton Office Building Springfield 62706 IL PF16-9-000

C. D. Davidsmeyer C. D. Davidsmeyer State Representative Illinois General Assembly 217-243-6221 325 W. State St. Jacksonville 62650 IL PF16-9-000

Patrick J. Verschoore Patrick J. Verschoore State Representative Illinois General Assembly 217-782-5970 263-S Stratton Office Building Springfield 62706 IL PF16-9-000

Brandon W. Phelps Brandon W. Phelps State Representative Illinois General Assembly 217-782-5131 200-9S Stratton Office Building Springfield 62706 IL PF16-9-000

Daniel V. Beiser Daniel V. Beiser State Representative Illinois General Assembly 217-782-5996 269-S Stratton Office Building Springfield 62706 IL PF16-9-000

Linda Chapa LaVia Linda Chapa LaVia State Representative Illinois General Assembly 217-558-1002 229-E Stratton Office Building Springfield 62706 IL PF16-9-000

Raymond Poe Raymond Poe Director Illinois Department of Agriculture 217-782-2172 P.O. Box 19281 State Fair Grounds Springfield 62794 IL PF16-9-000

Warren D. Goetsch Warren D. Goetsch Deputy Director Illinois Department of Agriculture 217-785-4747 warren.goetsch@illinois.gov P.O. Box 19281 State Fair Grounds Springfield 62794 IL PF16-9-000

Wayne Rosenthal Wayne Rosenthal Director Illinois Department of

Natural Resources

217-785-0075 dnr.director@illinois.gov One Natural Way Springfield 62702 IL PF16-9-000

Sean McCarthy Sean McCarthy Acting Director Illinois  Department of Commerce

and Economic Development

217-782-7500 500 E. Monroe Springfield 62701 IL PF16-9-000

Brien Sheahan Brien Sheahan Chairman Illinois Commerce Commission 217-782-7701 527 E. Capitol Ave FL 007 Springfield 62701 IL PF16-9-000

John Rosales John Rosales Commissioner Illinois Commerce Commission 312-814-2850 160 N. LaSalle FL 008 Chicago 60601 IL PF16-9-000

Ann McCabe Ann McCabe Commissioner Illinois Commerce Commission 312-814-2850 160 N. LaSalle FL 008 Chicago 60601 IL PF16-9-000

Miguel del Valle Miguel del Valle Commissioner Illinois Commerce Commission 312-814-2850 160 N. LaSalle FL 008 Chicago 60601 IL PF16-9-000

Sherina Maye Edwards Sherina Maye Edwards Commissioner Illinois Commerce Commission 312-814-2850 160 N. LaSalle FL 008 Chicago 60601 IL PF16-9-000

Jim Watson Jim Watson Executive Director Illinois Petroleum Council 217-544-7404 400 W Monroe St #205 Springfield 62704 IL PF16-9-000

Nick Williams Nick Williams Associate Director Illinois Petroleum Council 217-544-7404 400 W Monroe St #205 Springfield 62704 IL PF16-9-000

Kim Tribbet Kim Tribbet Permit Supevisor Illinois Dept of Transportation 217-524-7765 Michael.p.Irwin@illinois.gov 126 E. Ash St. Springfield 62702 IL PF16-9-000

Michael P. Irwin Michael P. Irwin Plans &Design Engineer Illinois Dept of Transportation 217-782-7745 kim.tribbet@illinois.gov 126 E. Ash St. Springfield 62702 IL PF16-9-000

Katie Stonewater Katie Stonewater Executive Director Illinois Chamber of Commerce 618-540-8381 C kstonewater@ilchamber.org 300 S. Wacker Dr. Suite 1600 Chicago 60606 IL PF16-9-000

Jay Nixon Jay Nixon Governor State of Missouri 573-751-3222 P.O. Box 720 Office of Governor Jay Nixon Jefferson City 65102 MO PF16-9-000

William Miller William Miller Senior Policy Advisor State of Missouri 573-645-8862 bill.miller@mo.gov Office of the Governor Jay Nixon State Capitol Building Room 216 Jefferson City 65102 MO PF16-9-000

Peter Kinder Peter Kinder Lieutenant Governor State of Missouri 573-751-4727 Office of the Lieutenant Governor State Capitol Building 

Room 224

Jefferson City 65101 MO PF16-9-000

Jason Kander Jason Kander Secretary of State State of Missouri 573-751-4936 600 West Main Street Jefferson City 65101 MO PF16-9-000

Chris Koster Chris Koster Attorney General State of Missouri 573-751-3321 Supreme Court Building 207 W. High Jefferson City 65102 MO PF16-9-000

Joan Gummels Joan Gummels General Counsel Attorney Generals Office

of Missouri

573-751-3321 P.O. Box 899 Jefferson City 65101 MO PF16-9-000

Ron Richard Ron Richard State Senator Missouri Senate 573-751-2173 201 W Capitol Ave. Rm. 326 Jefferson City 65101 MO PF16-9-000
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Gina Walsh Gina Walsh State Senator Missouri Senate 573-751-2420 201 W Capitol Ave. Rm. 427 Jefferson City 65101 MO PF16-9-000

Todd Richardson Todd Richardson Mr. Speaker Missouri House of Representatives 573-751-4039 201 W Capitol Ave. Rm. 308 Jefferson City 65101 MO PF16-9-000

Anne Zerr Anne Zerr State Representative Missouri House of Representatives 573-751-3717 201 W Capitol Ave. Rm. 315 Jefferson City 65101 MO PF16-9-000

Tommie Pierson Tommie Pierson State Representative Missouri House of Representatives 573-751-6845 201 W Capitol Ave. Rm.  101-H Jefferson City 65101 MO PF16-9-000

Alan Green Alan Green State Representative Missouri House of Representatives 573-751-2135 201 W Capitol Ave. Rm.  102-BA Jefferson City 65101 MO PF16-9-000

Daniel Hall Daniel Hall Chairman Missouri Public Service Commission 573-751-3234 PO Box 360 200 Madison Street Jefferson City 65102 MO PF16-9-000

Mark Hughes Mark Hughes PSC Advisor Missouri Public Service Commission 573-751-7434 PO Box 360 200 Madison Street Jefferson City 65102 MO PF16-9-000

Stephen Stoll Stephen Stoll Commissioner Missouri Public Service Commission 573-751-3234 PO Box 360 200 Madison Street Jefferson City 65102 MO PF16-9-000

Willian Kenny William Kenney Commissioner Missouri Public Service Commission 573-751-3234 PO Box 360 200 Madison Street Jefferson City 65102 MO PF16-9-000

Scott Rupp Scott Rupp Commissioner Missouri Public Service Commission 573-751-3234 PO Box 360 200 Madison Street Jefferson City 65102 MO PF16-9-000

Maida Coleman Maida Coleman Commissioner Missouri Public Service Commission 573-751-3234 PO Box 360 200 Madison Street Jefferson City 65102 MO PF16-9-000

Shelley Burggemann Shelley Bruggemann General Counsel Missouri Public Service Commission 573-751-3234 PO Box 360 200 Madison Street Jefferson City 65102 MO PF16-9-000
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Pam Warford Pam Warford County Clerk & Recorder Jersey County 618-498-5571 countyclerk@jerseycounty-il.us P. O. Box 216 Jerseyville 62052 IL
PF16-9-000

Donald Little
Donald Little

County Board Chairman Jersey County 618-203-3662 boardchairman@jerseycounty-il.us 200 N. Lafayette St Suite 3 Jerseyville 62052 IL
PF16-9-000

Pam Heitzig Pam Heitzig Vice Chairman Jersey County 618-498-5572 pheitzig@jerseycounty-il.us 200 N. Lafayette St Suite 4 Jerseyville 62052 IL
PF16-9-000

Roger Newberry Roger Newberry Board Member Jersey County 618-946-4991 rnewberry@jerseycounty-il.us 200 N. Lafayette St Jerseyville 62052 IL
PF16-9-000

Mary Kirbach Mary Kirbach Board Member Jersey County 618-946-5407 mkirbach@jerseycounty-il.us 200 N. Lafayette St Jerseyville 62052 IL
PF16-9-000

Wayne Schell Wayne Schell Board Member Jersey County 618-946-1143
wchell@jerseycounty-il.us

200 N. Lafayette St Jerseyville 62052 IL
PF16-9-000

Sandy Hefner Sandy Hefner Board Member Jersey County 618-954-8650 shefner@jerseycounty-il.us 200 N. Lafayette St Jerseyville 62052 IL
PF16-9-000

Jerry Whittman Jerry Whittman Board Member Jersey County 618-954-0846 jwhittman@jerseycounty-il.us 200 N. Lafayette St Jerseyville 62052 IL
PF16-9-000

Rhonda Linders Rhonda Linders Board Member Jersey County 618-709-6667 rlinders@jerseycounty-il.us 200 N. Lafayette St Jerseyville 62052 IL
PF16-9-000

Ron Henerfouth Ron Henerfouth Board Member Jersey County 618-560-1585 rhenerfouth@jerseycounty-il.us 200 N. Lafayette St Jerseyville 62052 IL
PF16-9-000

Brian Kanallakan Brian Kanallakan Board Member Jersey County 618-781-6759 bkanallakan@jerseycounty-il.us 200 N. Lafayette St Jerseyville 62052 IL
PF16-9-000

Gary Krueger Gary Krueger Board Member Jersey County 618-535-5419 gkrueger@jerseycounty-il.us 200 N. Lafayette St Jerseyville 62052 IL
PF16-9-000

Ed Koenig Ed Koenig Board Member Jersey County 618-885-5415 ekoenig@jerseycounty-il.us 200 N. Lafayette St Jerseyville 62052 IL
PF16-9-000

Gilbert Ashlock Gilbert Ashlock County Treasurer Jersey County 
618-498-5571

ex: 109, 110, 111
treasurer@jerseycounty-il.us 200 N. Lafayette St Suite 5 Jerseyville 62052 IL

PF16-9-000

Crystal Perry Crystal Perry County Assessor Jersey County 618-498-5571 x126 countyassessor@jerseycounty-il.us 200 N. Lafayette St Suite 4 Jerseyville 62052 IL
PF16-9-000

Cindy Cregmiles Cindy Cregmiles Code Administrator Jersey County 618-498-5571 x146 codeadmin1@jerseycounty-il.us 200 N. Lafayette St Suite 6 Jerseyville 65052 IL
PF16-9-000

Tom Klasner, P.E. Tom Klasner P.E. County Engineer Jersey County 618-535-7969 tklasner@jerseycounty-IL.us 722 State Hwy 16
Jersey County 

Highway Dept.
Jerseyville 62052 IL

PF16-9-000

Deborah Banghart Deborah Banghart County Clerk Greene County 217-942-5443 grctyclk@hotmail.com 519 North Main Street Carrollton 62016 IL
PF16-9-000

Joe Nord Joe Nord Chairman Greene County 217-942-5443 519 North Main Street Carrollton 62016 IL
PF16-9-000

Randy Custer Randy Custer Board Member Greene County 217-942-5443 519 North Main Street Carrollton 62016 IL
PF16-9-000

John Goode John Goode Board Member Greene County 217-942-5443 519 North Main Street Carrollton 62016 IL
PF16-9-000

Luke Lamb Luke Lamb Board Member Greene County 217-942-5443 519 North Main Street Carrollton 62016 IL
PF16-9-000

Michael McNear Michael McNear Board Member Greene County 217-942-5443 519 North Main Street Carrollton 62016 IL
PF16-9-000

Mark Strang Mark Strang Vice Chair/Board Member Greene County 217-370-6830 strang550@yahoo.com 519 North Main Street Carrollton 62016 IL
PF16-9-000

Joyce Clark Joyce Clark Board Member Greene County 217-942-5443 519 North Main Street Carrollton 62016 IL
PF16-9-000

Joyce Clark Joyce Clark Board Member Greene County 217-942-5443 519 North Main Street Carrollton 62016 IL
PF16-9-000

David Maruth David Maruth County Engineer Greene County 217-942-5124 IL-108 Carrollton 62016 IL
PF16-9-000

Jill Waldheuser Jill Waldheuser County Assessor Greene County 217 942-6412 519 North Main Street Carrollton 62016 IL
PF16-9-000

Sandy Hankins Sandy Hankins County Clerk Scott County 217-742-3173 scottcoclerk@frontier.com 35 E Market Winchester 62694 IL
PF16-9-000

Craig Lashmett Craig Lashmett Commissioner Scott County 217-742-3178 clash@irtc.net PO Box 106 989 Old Rt 36, Winchester 62694 IL
PF16-9-000

Bob Schafer Bob Schafer Commissioner Scott County 217-742-5217 scha4@irtc.net 273 Harts School Rd Murrayville 62694 IL
PF16-9-000
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Danny Hatcher Danny Hatcher Commissioner Scott County 217-742-5532 35 E Market Winchester 62694 IL
PF16-9-000

Mark Ford Mark Ford County Treasurer Scott County scottcotreasurer@frontier.com 35 E Market Winchester 62694 IL
PF16-9-000

Lorrie Koch Lorrie Koch County Assessor Scott County scottcoassessor@frontier.com 35 E Market Winchester 62694 IL
PF16-9-000

David King David King Sheriff Scott County 217-742-3141 35 E Market Winchester 62694 IL
PF16-9-000

Steve Stenger Steve Stenger County Executive Saint Louis County 314-615-7016 sstenger@stlouisco.com  41 South Central Ave Clayton 63105 MO
PF16-9-000

Jeff Wagner Jeff Wagner Chief of Policy Saint Louis County 314-615-7020 jwagner@stlouis.co.com 41 South Central Ave Clayton 63105 MO
PF16-9-000

Genevieve Frank Genevieve Frank County Clerk Saint Louis County 314-615-5440 gfrank@stlouisco.com 41 South Central Ave Clayton 63105 MO
PF16-9-000

Hazel Erby Hazel Erby County Council Saint Louis County 314-615-5436 HErby@stlouisco.com 41 South Central Ave Clayton 63105 MO
PF16-9-000

Sam Page Sam Page County Council Saint Louis County 314-615-5437 SPage@stlouisco.com 41 South Central Ave Clayton 63105 MO
PF16-9-000

Colleen Wasinger Colleen Wasinger County Council Saint Louis County 314-615-5438 CWasinger@stlouisco.com 41 South Central Ave Clayton 63105 MO
PF16-9-000

Michael O'Mara Michael O'Mara County Council Saint Louis County 314-615-5439 MOmara@stlouisco.com 41 South Central Ave Clayton 63105 MO
PF16-9-000

Pat Dolan Pat Dolan County Council Saint Louis County 314-615-5441 PDolan@stlouisco.com 41 South Central Ave Clayton 63105 MO
PF16-9-000

Kevin O'Leary Kevin O'Leary County Council Saint Louis County 314-615-0159 koleary@stlouisco.com 41 South Central Ave Clayton 63105 MO
PF16-9-000

Mark Harder Mark Harder County Council Saint Louis County 314-615-5443 mharder@stlouisco.com 41 South Central Ave Clayton 63105 MO
PF16-9-000

Mark Devore Mark Devore Collector of Revenue Saint Louis County 314-615-7191 mdevore@stlouisco.com 41 South Central Ave Clayton 63105 MO
PF16-9-000

Mark Diedrich Mark Diedrich Director of Emergency Management Saint Louis County 314-615-9500 mdiedrich@stlouisco.com 1150 Hanna Road Ballwin 63021 MO
PF16-9-000

Jake Zimmerman Jake Zimmerman County Assessor Saint Louis County 314-615-5500 jzimmerman@stlouisco.com
41 South Central 

Avenue
Clayton 63105 MO

PF16-9-000

Nichalos D. 

Gardner, Ph.D., P.E.
Nichalos Gardner Director

Saint Louis County 

Transportation & 

Public Works

314-615-8501 Ngardner@stlouisco.com 1050 N. Lindbergh St. Louis 63132 MO

PF16-9-000

Matthew J. 

Gruendler, P.E
Matthew Gruendler Construction Division Manager

Saint Louis County 

Transportation & 

Public Works

314-615-1159 Mgruendler@stlouisco.com 1050 N. Lindbergh St. Louis 63132 MO

PF16-9-000

Stephanie Leon 

Streeter, P.E.
Stephanie Streeter Deputy Dircetor

Saint Louis County 

Transportation & 

Public Works

314-615-8501 SLeonStreeter@Stlouisco.com 1050 N. Lindbergh St. Louis 63132 MO

PF16-9-000

Glenn A. Powers Glenn Powers Director of Planning
Saint Louis County 

Planning
314-615-2515 gpowers@stlouisco.com

41 South Central 

Avenue
St. Louis 63105 MO

PF16-9-000

Daniel W. 

Drisewerd, P. E., 

PTOE

Daniel Drisewerd Division Manager, Code Enforcement

Saint Louis County 

Transportation & 

Public Works

314-615-8190 Ddreisewerd@stlouisco.com
41 South Central 

Avenue
St. Louis 63105 MO

PF16-9-000

Ruth Miller Ruth Miller County Clerk/Registrar St. Charles County 636-949-7560 registrar@sccmo.org 201 N. Second Ave Suite 541 St. Charles 63301 MO
PF16-9-000

Joe Cronin Joe Cronin Councilmember St. Charles County 636-949-7530 jcronin@sccmo.org 100 N. 3rd Street Suite 124 St. Charles 63301 MO
PF16-9-000

Joe Brazil Joe Brazil Councilmember St. Charles County 636-949-7530 jbrazil@sccmo.org 100 N. 3rd Street Suite 124 St. Charles 63301 MO
PF16-9-000

Mike Elam Mike Elam Councilmember St. Charles County 636-949-7530 melam@sccmo.org 100 N. 3rd Street Suite 124 St. Charles 63301 MO
PF16-9-000

Dave Hammond Dave Hammond Councilmember St. Charles County 636-949-7530 dhammond@sccmo.org 100 N. 3rd Street Suite 124 St. Charles 63301 MO
PF16-9-000

Terry Hollander Terry Hollander Councilmember St. Charles County 636-949-7530 thollander@sccmo.org 100 N. 3rd Street Suite 124 St. Charles 63301 MO
PF16-9-000

Mike Klinghammer Mike Klinghammer Councilmember St. Charles County 636-949-7530 mklinghammer@sccmo.org 100 N. 3rd Street Suite 124 St. Charles 63301 MO
PF16-9-000

FERC Pre-filing Draft

October 2016 9



Appendix 1-E

Spire STL Pipeline

County Stakeholder Contact List

Contact Name Blank First Name Last Name Contact Title Contact Organization Phone Email P.O. Box Address Line 1 Address Line 2 City Zip 1 Zip 2 State Docket

John White John White Councilmember St. Charles County 636-949-7530 jwwhite@sccmo.org 100 N. 3rd Street Suite 124 St. Charles 63301 MO
PF16-9-000

Michelle McBride Michelle McBride Collector of Revenue St. Charles County 636-949-7470 collector@sccmo.org 201 N. Second Ave Suite 134 St. Charles 63301 MO
PF16-9-000

Ina McCaine-

Obenland
Ina McCaine-Obenland Operations and Public Outreach St. Charles County

636-949-3023

314-267-6908 C
imccaine@sccmo.org 301 N. Second Street Room 280 St. Charles 63301 MO

PF16-9-000

Tom Koch Tom Koch Emergency Management Director St. Charles County 636-949-3023 ema@sccmo.org 301 N. Second Street Room 280 St. Charles 63301 MO
PF16-9-000

Scott Shipman Scott Shipman County Assessor St. Charles County 636-949-7425 cyassess@sccmo.org 201 N. Second Ave St. Charles 63301 MO
PF16-9-000

Steve Ehlmann Steve Ehlmann County Executive St. Charles County 636-949-7520 executive@sccmo.org 100 N. 3rd Street St. Charles 63301 MO
PF16-9-000
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William Russel William Russell Mayor City of Jerseyville 618-498-2400 brussell@jerseyville-il.us 115 East Prairie Street Jerseyville 62052 IL

PF16-9-000

Gary Goetten Gary Goetten City Council City of Jerseyville 618-498-3312 rgarygoetten@jerseyville-il.us 115 East Prairie Street Jerseyville 62052 IL

PF16-9-000

Richard Perdun Richard Perdun City Council City of Jerseyville 618-498-3312 rlperdun@jerseyville-il.us 115 East Prairie Street Jerseyville 62052 IL

PF16-9-000

Steve Pohlman Steve Pohlman City Council City of Jerseyville 618-498-3312 spohlman@jerseyville-il.us 115 East Prairie Street Jerseyville 62052 IL

PF16-9-000

Kevin Stork Kevin Stork City Council City of Jerseyville 618-498-3312 kstork@jerseyville-il.us 115 East Prairie Street Jerseyville 62052 IL

PF16-9-000

William Strang William Strang City Council City of Jerseyville 618-498-6821 bstrang@jerseyville-il.us 115 East Prairie Street Jerseyville 62052 IL

PF16-9-000

Denise Hayes Denise Hayes Deputy City Clerk City of Jerseyville 618-498-3312 denisehayes@jerseyville-il.us 115 East Prairie Street Jerseyville 62052 IL

PF16-9-000

Cathie Ward Cathie Ward City Clerk City of Jerseyville 618-498-3312 cathieward@jerseyville-il.us 115 East Prairie Street Jerseyville 62052 IL

PF16-9-000

Jeffery S. Soer Jeffery S. Soer Director of Building and ZoningCity of Jerseyville 618-498-3312 jeffsoer@jerseyville-il.us 115 East Prairie Street Jerseyville 65052 IL

PF16-9-000

Alan Gowin Alan Gowin Fire Chief City of Jerseyville 618-498-3312 jerseyvillefd@jerseyville-il.us 115 East Prairie Street Jerseyville 62052 IL

PF16-9-000

Earl "Joe" Harness Jr. Earl "Joe" Harness Jr. Mayor Pro Tempore City of Carrollton 217-942-5517 621 South Main Street Carrollton 62016 IL

PF16-9-000

Ryan Scott Ryan Scott City Clerk City of Carrollton

217-942-5517

ryanscott.cityclerk@gmail.com 621 South Main Street Carrollton 62016 IL

PF16-9-000

Francis "Gene" Baker Francis "Gene" Baker Alderman City of Carrollton 621 South Main Street Carrollton 62016 IL

PF16-9-000

Susie Keller Susie Keller Alderman City of Carrollton 621 South Main Street Carrollton 62016 IL

PF16-9-000

Tom Wilson Tom Wilson Alderman City of Carrollton 621 South Main Street Carrollton 62016 IL

PF16-9-000

Sharon Butler Sharon Butler Alderman City of Carrollton 621 South Main Street Carrollton 62016 IL

PF16-9-000

Dewain Freand Dewain Freand Alderman City of Carrollton 621 South Main Street Carrollton 62016 IL

PF16-9-000

Terry Gross Terry Gross Chief of Police City of Carrollton

217-942-3135

carrolltonpd1@gmail.com 621 South Main Street Carrollton 62016 IL

PF16-9-000

Tom Lakin Tom Lakin Mayor  City of White Hall

217-374-2481

tlakin@whitehallcitygov.com 116 East Sherman White Hall 62092 IL

PF16-9-000

Mike Kleidon Mike Kleidon Alderman City of White Hall

217-374-2345

 mkleidon@whitehallcitygov.com 116 East Sherman White Hall 62092 IL

PF16-9-000

Rick Cox Rick Cox Alderman City of White Hall

217-374-2345

rcox@whitehallcitygov.com 116 East Sherman White Hall 62092 IL

PF16-9-000

Brad Staats Brad Staats Alderman City of White Hall

217-374-2345

bstaats@whitehallcitygov.com 116 East Sherman White Hall 62092 IL

PF16-9-000

Tamra Winters Tamra Winters Alderwoman City of White Hall

217-374-2345

twinters@whitehallcitygov.com 116 East Sherman White Hall 62092 IL

PF16-9-000

Ed Foley Ed Foley Alderman City of White Hall

217-374-2345

 efoley@whitehallcitygov.com 116 East Sherman White Hall 62092 IL

PF16-9-000

Norman Coad Norman Coad Alderman City of White Hall

217-374-2345

ncoad@whitehallcitygov.com 116 East Sherman White Hall 62092 IL

PF16-9-000

Sue Reno Sue Reno City Clerk City of White Hall

217-374-2345

sreno@whitehallcitygov.com 116 East Sherman White Hall 62092 IL

PF16-9-000

Gary Sheppard Gary Sheppard Fire Chief City of White Hall

217-374-2134 

gsheppard@whitehallcitygov.com 116 East Sherman White Hall 62092 IL

PF16-9-000

Tommy Martin Tommy Martin Mayor City of Roodhouse

217-589-4351

137 West Palm St Roodhouse 62082 IL

PF16-9-000
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Gladys "Patty" Plahn Gladys "Patty" Plahn City Clerk City of Roodhouse

217-589-4351

137 West Palm St Roodhouse 62082 IL

PF16-9-000

Dennis Cumby Dennis Cumby Alderman City of Roodhouse

217-589-4352

137 West Palm St Roodhouse 62082 IL

PF16-9-000

Jim Knox Jim Knox Alderman City of Roodhouse

217-589-4353

137 West Palm St Roodhouse 62082 IL

PF16-9-000

Garrett Rogers Garrett Rogers Alderman City of Roodhouse

217-589-4354

137 West Palm St Roodhouse 62082 IL

PF16-9-000

Charlie Huffine Charlie Huffine Alderman City of Roodhouse

217-589-4355

137 West Palm St Roodhouse 62082 IL

PF16-9-000

Joe Starnes Joe Starnes Fire Chief City of Roodhouse

217-589-4141

1140 S. State St Roodhouse 62082 IL

PF16-9-000

David R. King David R. King Sheriff City of Winchester 217-742-3141 101 East Market Street Winchester 62694 IL

PF16-9-000

Brenda Robinson Brenda Robinson City Clerk City of Winchester 217-742-3191 121 S. Hill Street Winchester 62694 IL

PF16-9-000

Rex McIntire Rex McIntire Mayor City of Winchester 217-742-3191 121 S. Hill Street Winchester 62694 IL

PF16-9-000

Steve Hoots Steve Hoots Alderman City of Winchester 217-742-3191 121 S. Hill Street Winchester 62694 IL

PF16-9-000

Barb Nash Barb Nash Alderman City of Winchester 217-742-3191 121 S. Hill Street Winchester 62694 IL

PF16-9-000

Cheryl Day Cheryl Day Alderwoman City of Winchester 217-742-3191 121 S. Hill Street Winchester 62694 IL

PF16-9-000

Bill Jacquot Bill Jacquot Alderman City of Winchester 217-742-3191 121 S. Hill Street Winchester 62694 IL

PF16-9-000

Fred Andrews Fred Andrews Alderman City of Winchester 217-742-3191 121 S. Hill Street Winchester 62694 IL

PF16-9-000

Chris Renner Chris Renner Alderwoman City of Winchester 217-742-3191 121 S. Hill Street Winchester 62694 IL

PF16-9-000

John Coonrod John Coonrod City Attorney City of Winchester 217-742-3191 121 S. Hill Street Winchester 62694 IL

PF16-9-000

Amy Brown Amy Brown Treasurer City of Winchester 217-742-3191 121 S. Hill Street Winchester 62694 IL

PF16-9-000

Joe Starnes Joe Starnes Fire Chief City of Winchester 217-742-3191 121 S. Hill Street Winchester 62694 IL

PF16-9-000

Thomas P. Schneider Thomas P. Schneider Mayor City of Florissant 314-839-7601 955 Rue St Francois Florissant 63031 MO

PF16-9-000

Karen Goodwin Karen Goodwin City Clerk City of Florissant 314-839-7630 kgoodwin@florissantmo.com 955 Rue St Francois Florissant 63031 MO

PF16-9-000

Anita Moore Anita Moore Deputy City Clerk City of Florissant 314-839-7631 amoore@florissantmo.com 955 Rue St Francois Florissant 63031 MO

PF16-9-000

Tim Lee Tim Lee City Council City of Florissant 314-839-7631 ward1@florissantmo.com 955 Rue St Francois Florissant 63031 MO

PF16-9-000

Timothy Jones Timothy Jones City Council City of Florissant 314-839-7631 ward2@florissantmo.com 955 Rue St Francois Florissant 63031 MO

PF16-9-000

Joseph Eagan Joseph Eagan City Council City of Florissant 314-839-7631 ward3@florissantmo.com 955 Rue St Francois Florissant 63031 MO

PF16-9-000

Jeff Caputa Jeff Caputa City Council City of Florissant 314-839-7631 ward4@florissantmo.com 955 Rue St Francois Florissant 63031 MO

PF16-9-000

Keith Schildroth Keith Schildroth City Council City of Florissant 314-839-7631 ward5@florissantmo.com 955 Rue St Francois Florissant 63031 MO

PF16-9-000

Gerald Henke Gerald Henke City Council City of Florissant 314-839-7631 ward6@florissantmo.com 955 Rue St Francois Florissant 63031 MO

PF16-9-000

Jackie Pagano Jackie Pagano City Council City of Florissant 314-839-7631 ward7@florissantmo.com 955 Rue St Francois Florissant 63031 MO

PF16-9-000

FERC Pre-filing Draft
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Appendix 1-E

Spire STL Pipeline

City Stakeholder Contact List

Contact Name Blank First Name Last Name Contact Title Contact Organization Phone Email P.O. Box Address Line 1 Address Line 2 City Zip 1 Zip 2 State Docket

Mark Schmidt Mark Schmidt City Council City of Florissant 314-839-7631 ward8@florissantmo.com 955 Rue St Francois Florissant 63031 MO

PF16-9-000

Tommy Siam Tommy Siam City Council City of Florissant 314-839-7631 ward9@florissantmo.com 955 Rue St Francois Florissant 63031 MO

PF16-9-000

Julie Griffith Julie Griffith President Spanish Lake Community Association 314-791-8083 rnjgriffy@sbcglobal.net 8969 Dunn Road Hazelwood 63042 MO

PF16-9-000

William Richter William Richter Mayor West Alton 636-899-0808 PO Box 42 14068 N State Route 94 West Alton 63386 MO

PF16-9-000

Beth Machens Beth Machens City Clerk West Alton 636-899-0808 PO Box 42 14068 N State Route 94 West Alton 63386 MO

PF16-9-000

Janet Neustadt Janet Neustadt Alderman West Alton 636-899-0233 PO Box 42 14068 N State Route 94 West Alton 63386 MO

PF16-9-000

Edward Shaub Edward Shaub Alderman West Alton 636-448-4075 PO Box 42 14068 N State Route 94 West Alton 63386 MO

PF16-9-000

William Brass William Brass Alderman West Alton 636-899-1546 PO Box 42 14068 N State Route 94 West Alton 63386 MO

PF16-9-000

Nick Wunderlich Nick Wunderlich Alderman West Alton 636-233-1583 PO Box 42 14068 N State Route 94 West Alton 63386 MO

PF16-9-000

Norman C. McCourt Norman C. McCourt Mayor City of Black Jack 314-355-0400

mayor@cityofblackjack.com

City Hall 12500 Old Jamestown Road Black Jack 63033 MO

PF16-9-000

Rick Steigenwald Rick Steigenwald City Council City of Black Jack City Hall 12500 Old Jamestown Road Black Jack 63033 MO

PF16-9-000

Donald Krank Donald Krank City Council City of Black Jack City Hall 12500 Old Jamestown Road Black Jack 63033 MO

PF16-9-000

Sandra Muller Sandra Muller City Council City of Black Jack City Hall 12500 Old Jamestown Road Black Jack 63033 MO

PF16-9-000

Al Schroeder Al Schroeder City Council City of Black Jack City Hall 12500 Old Jamestown Road Black Jack 63033 MO

PF16-9-000

Arnold Hinkle Arnold Hinkle City Council City of Black Jack City Hall 12500 Old Jamestown Road Black Jack 63033 MO

PF16-9-000

A. J. White A. J. White City Council City of Black Jack City Hall 12500 Old Jamestown Road Black Jack 63033 MO

PF16-9-000

Benjamin T. Allen Benjamin T. Allen City Council City of Black Jack City Hall 12500 Old Jamestown Road Black Jack 63033 MO

PF16-9-000

John Taylor John Taylor City Council City of Black Jack City Hall 12500 Old Jamestown Road Black Jack 63033 MO

PF16-9-000

Vijay K. Bhasin, P.E. Vijay K. Bhasin, P.E. City Engineer City of Black Jack 314-355-0400 e110 cityengineer@cityofblackjack.com City Hall 12500 Old Jamestown Road Black Jack 63033 MO

PF16-9-000

Rodney Grady Rodney Grady Treasurer City of Black Jack City Hall 12500 Old Jamestown Road Black Jack 63033 MO

PF16-9-000

FERC Pre-filing Draft
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Appendix 1-E

Spire STL Pipeline

Additional Stakeholder Contact List

Contact Name Blank First Name Last Name Contact Title Contact Organization Phone Email P.O.Box Address Address 2 City Zip 1 Zip 2 State Docket

Blake Roderick
Blake Roderick Executive Director IL Farm Bureau 217-473-1600 C blake@Pikecfb.org 7 E Market St. Winchester 62694 IL

PF16-9-000

Stephanie Knittel
Stephanie Knittel Manager IL Farm Bureau 618-498-9576 402 S Jefferson St Jerseyville 62052 IL

PF16-9-000

Shari Albrecht
Shari Albrecht CEO Jersey County Business Association (618) 639-5222 209 N State St Jerseyville 62052 IL

PF16-9-000

Linda Disllehorst

Linda Disllehorst
217-787-3920

pmeyer45@msn.com 2232 W Laurel St
Springfield 62704 IL

PF16-9-000

Marcelyn Love

Marcelyn Love teggers1@yahoo.com 3117 LaConner Dr
Springfield 62704 IL

PF16-9-000

Tim Eggers

Tim Eggers spencerjb1@yahoo.com 2339 Stoncrest 
Washington 63090 IL

PF16-9-000

John Spencer

John Spencer
217-245-9071

starcoop@frontier.com 67 Spencer Rd
Jacksonville 62650 IL

PF16-9-000

Brad Wilson 

Brad Wilson 
217-320-2492

john.p.coonrod@coonrodlawoffice.com 6 Rosemary Lane
Winchester 62694 IL

PF16-9-000

Rachel Cooper

Rachel Copper
217-370-3593

1247 Clay Hollow Rd
Winchester 62694 IL

PF16-9-000

John Coonrod

John Coonrod 
217-245-1431

PO Box 197
Jacksonville 62651 IL

PF16-9-000

Barb Baker for Congressman Darin LaHood

Barb Baker
217-341-5084

rharris@midwestlaborers.org 201 W. Morgan
Roodhouse 62082 IL

PF16-9-000

John Coonrod

John Coonrod 
217-782-4306

PO Box 197
Springfield 62701 IL

PF16-9-000

Laura Duckett

Laura Duckett
618-498-2949

RR 1 Box 98A
Jerseyville 62052 IL

PF16-9-000

Randy Harris

Randy Harris 
580-3298

1 NW. Old State Capitol Plaza Ste. 525
Brighton IL

PF16-9-000

Fred Marshall

Fred Marshall 
618-304-7090

26810 Old Fidelity Road
Grafton 62037 IL

PF16-9-000

Cindy Cregmiles 

Cindy Cregmiles
618-535-1797

13749 Otter Creek W. Fiedod (illegible)
Jerseyville 62052 IL

PF16-9-000

Michael Morgan

Michael Morgan rsinclair62052@gmail.com 34120 Canoe Ct. 
Jerseyville 62052 IL

PF16-9-000

Rob Hedger

Rob Hedger
618-781-6383

gbates@jcrw.net 1210 Eagle Ln
Jerseyville 62052 IL

PF16-9-000

Henry Kallal

Henry Kallal
618-498-9534

moodyzoo85@gmail.com 20398 Lax Cemetery Rd.
Jerseyville 62052 IL

PF16-9-000

Laef Lorton

Laef Lorton 
618-303-4856

123 W. Pearl 
Elsah 62028 IL

PF16-9-000

Ray Sinclair 

Ray Sinclair 
618-535-5642

20306 Otterville Rd
Jerseyville 62052 IL

PF16-9-000

Greg Bates

Greg Bates 
618-779-2417

jnaville@mdwestlaborers.org 1009 State HWY 16
Jerseyville 62052 IL

PF16-9-000

John Reed

John Reed 
217-381-8100

rharris@midwestlaborers.org PO Box 14 18 Mill St. 
Rockbridge 62063 IL

PF16-9-000

Bernie Darg

Bernie Darg
217-788-4306

bluesfarmlm@frontier.net 25265 Bethany Ch. Rd. 
Springfield 62701 IL

PF16-9-000

Bob McDonald

Bob McDonald
618-304-2447

cdandrescher@aol.com 23783 Rangeline Rd
Jerseyville 62052 IL

PF16-9-000

Jeff Naville

Jeff Naville RR 1 Box 40 B 
Elsah 62028 IL

PF16-9-000

Randy Harris

Randy Harris 
618-655-0600

rnjgriffy@sbcglobal.net 1 NW. Old State Capital Plaza Ste. 525
Edwardsville 62025 IL

PF16-9-000

Melissa McKenna

Melissa McKenna 404 Short 
Elsah 62028 IL

PF16-9-000

Dan Drescher

Dan Drescher PO Box 73 
Roodhouse 62082 IL

PF16-9-000

Larry Mead

Larry Mead 23336 Bench Ct.
Roodhouse 62082 IL

PF16-9-000

Vonda Seckler 

Vonda Seckler rhbell1@comcast.net 212 Willow Dr
Roodhouse 62082 IL

PF16-9-000

Bob Manns 

Bob Manns 1004 State Hwy. 16 
Rockbridge 62082 IL

PF16-9-000

Jerry Harris 

Jerry Harris 1008 Prigge Road
Carrollton 62016 IL

PF16-9-000

Bill & Suzanne O'Brien 

Bill & Suzanne O'Brien 2265 Wedgewood Dr. 
Fieldon 62031 IL

PF16-9-000

Emma Crathis 

Emma  Crathis
217-204-8967

1901 Chocteau Ave
Carrollton 62016 IL

PF16-9-000

Brian Kalb 

Brian  Kalb
217-204-3193

411 St. Louis St. 
Carrollton 62016 IL

PF16-9-000

Julie Griffith 

Julie  Griffith
217-942-6966

Gourley03@frontier.com 13115 Lester Dr
Carrollton 62016 IL

PF16-9-000

John W. Scates 

John W. Scates 
217-371-9661

7700 Bonhomme 
Carrollton 62016 IL

PF16-9-000

Robert Ginness 

Robert  Ginness
217-371-8268

50 Hill Pointe Ct. Ste 200 
White Hall 62092 IL

PF16-9-000

Daryl Knobbe 

Daryl Knobbe
942-5402 ex. 112

4 Westbury 
Carrollton 62016 IL

PF16-9-000

Jim Boerding 

Jim Boerding
942-3789

lacrossejason@yahoo.com 5520 N. HWY 94 
Carrollton 62016 IL

PF16-9-000

FERC Pre-filing Draft
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Appendix 1-E

Spire STL Pipeline

Additional Stakeholder Contact List

Contact Name Blank First Name Last Name Contact Title Contact Organization Phone Email P.O.Box Address Address 2 City Zip 1 Zip 2 State Docket

Norman Sacks 

Norman Sacks
217-310-9056

randolphfarms@yahoo.com 111 Wake Forest Pl
Carrollton 62016 IL

PF16-9-000

Andrew Jesper 

Andrew Jesper
217-248-1893

Principia College
Carrollton 62016 IL

PF16-9-000

Monty Sade 

Monty Sade
217-248-5247

1290 Sade Dr 
Carrollton 62016 IL

PF16-9-000

Danny R. Miller 

Danny R. Miller
618-498-2998

Box 15 
Jerseyville 62052 IL

PF16-9-000

Rita Gormy

Rita Gormy
618-791-6016

814 6th
Collinsville 62234 IL

PF16-9-000

Jimmy Naville

Jimmy Naville
618-498-6418 

chevy-man77@charter.net 305 Walnut St
Jerseyville 62052 IL

PF16-9-000

Randall Henson 

Randall Henson
314-355-0369

billysueob@att.net 1107 Hawkland Dr.
Carrollton 62016 IL

PF16-9-000

Charlie Rives 

Charlie Rives
314-725-4484

guinness@ste.legal.com Greene County Rural Water 
Carrollton 62016 IL

PF16-9-000

Nick W. Graham 

Nick W. Graham 620 North Main St.
Carrollton 62016 IL

PF16-9-000

Mike Gourley 

Mike Gourley
636-947-1546

shawn@saalebailey.com RR#3 Box 124
Carrollton 62016 IL

PF16-9-000

Larry Gowrley 

Larry Gowrley
314-575-1910

RR3 Box 233
Carrollton 62016 IL

PF16-9-000

Brad Behymer

Brad Behymer
636-267-8641

RR #3 Box 129A 
Carrollton 62016 IL

PF16-9-000

Jeane Clanton 

Jeane Clanton
314-331-8810

willie@richterfarms.com R#1 Box 12A
Carrollton 62016 IL

PF16-9-000

Fred Randolph 

Fred Randolph
217-204-3896

RR #1 Box 7A 
Carrollton 62016 IL

PF16-9-000

Joey Naville 

Joey Naville
217-248-6292 

RR1 Box10B 
Carrollton 62016 IL

PF16-9-000

Gary Flatt 

Gary Flatt
217-942-3189 

bradley.behymer@il.usda.gov R3 Box 410
Carrollton 62016 IL

PF16-9-000

Blake Hurst
Blake Hurst Borad of Directors President MO Farm Bureau  (573) 893-1400 701 S. Country Club Drive Jefferson City 65109 MO

PF16-9-000

Andrea Ahearn
Andrea Ahearn Account Manager Aerotek 314-801-5245 

aahearn@aerotek.com
Two City Place Drive Suite100 St. Louis 63141 MO

PF16-9-000

Bonnie Diaz

Bonnie Diaz
314-831-4233

41 S. Central Ave
Florissant 63037 MO

PF16-9-000

Jim Massmann 

Jim Massmann brk@bcpklaw.com 1130 Shadow Oak Dr. 
Innsbrook 63390 MO

PF16-9-000

Ina McCaine-Obenland 

Ina Obenland
314-791-8083

john_scates@blunt.senate.gov 301 N 2nd St. Rm 280 
St. Louis 63138 MO

PF16-9-000

Mark Poggemoeller

Mark Poggemoeller
314-486-6042

6565 Portage Rd
St. Charles 63303 MO

PF16-9-000

Alan Poggemoeller

Alan Poggemoeller
636-634-1779

6565 Portage Rd
St. Charles 63301 MO

PF16-9-000

Kenny Biermann

Kenny Biermann
636-561-0993

3308 Apple Valley Drive 
O'Fallon 63366 MO

PF16-9-000

Shawn Saale

Shawn Saale
314-630-3843

220 Salt Lick Road
West Alton 63386 MO

PF16-9-000

Mary Beth Wolf representing US Senator Blunt

Mary Wolf
314-393-6515

bdiaz@stlouisco.com 7700 Bonhomme Ste. 315
West Alton 63386 MO

PF16-9-000

David Bonderer 

David Bonderer
314-615-7116

jmassmann@sbcglobal.net 535 Saale Rd.
St. Louis 63105 MO

PF16-9-000

Rich Georgy 

Rich Georgy
314-725-4484

RR 1 Box 136
West Alton 63386 MO

PF16-9-000

Dee Damm 

Dee Damm
636-899-0933

RR #3 Box 14
West Alton 63301 MO

PF16-9-000

Shirley VanMeter 

Shirley VanMeter
636-949-3123

514 Grant St 
St. Charles 63301 MO

PF16-9-000
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Appendix 1‐F. Exceptions to the FERC Plan and Procedures 

Approximate MP  Features (Type)  Description of Modification  Justification 

24‐Inch Pipeline          

2.2  Wetland WIL‐TMA‐001 (PEM)  ATWS within 50 feet of a wetland  This area is under review 

2.5  Wetland WIL‐JJP‐004 (PEM)  ATWS within 50 feet of a wetland  Road crossing 

2.6  Stream SIL‐JJP‐005 (Perennial)  ATWS within 50 feet of a waterbody  This area is under review 

2.8  Stream SIL‐JJP‐009 (Ephemeral)  ATWS within 50 feet of a waterbody  Stream crossing 

3.7  Stream SIL‐TMA‐012 (Ephemeral)  ATWS within 50 feet of a waterbody  Stream and wetland crossing 

4.4  Wetland WIL‐JJP‐009 (PEM)  ATWS within 50 feet of a wetland  Topsoil segregation in agricultural land 

5.6  Wetland WIL‐JJP‐012A (PEM)  ATWS within a wetland  Stream and wetland crossing 

6.5  Wetland WIL‐JJP‐014 (PEM)  ATWS within 50 feet of a wetland  Topsoil segregation in agricultural land 

10.3  Stream SIL‐JJP‐029 (Ephemeral)  ATWS within 50 feet of a waterbody  This area is under review 

11.3  Stream SIL‐TMA‐023 (Ephemeral) 

and Stream SIL‐TMA‐024 (Ephemeral) 

ATWS within 50 feet of a waterbody  Road crossing 

14.4  Wetland WIL‐TMA‐007 (PEM)  ATWS within a wetland  Access road transition to right‐of‐way 

17.1  Wetland WIL‐TMA‐009 (PEM)  Construction right‐of‐way greater than 75 feet in a wetland  This area is under review 

31.2  Stream SMO‐DFW‐001 (Perennial)  Construction right‐of‐way greater than 75 feet in a waterbody  This area is under review 

31.2  Stream SMO‐DFR‐002 (Intermittent)  Construction right‐of‐way greater than 75 feet in a waterbody  This area is under review 

Note:  Potential modifications are included for field delineated features only. Spire will evaluate modifications based on ongoing fieldwork and will provide an updated list with 

the FERC application. 
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APPENDIX 1‐G  

Typical Facility Plot Plans 
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APPENDIX 1‐H 

Public Participation Plan  

(to be provided in the FERC application) 
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